
646154001CONTRACT ID:

PROJECT: RMC - 646154001

CONTRACT:

08241401

PROJECTED AMOUNT: $68,360.00

CONTRACTOR:

HIGHWAY: SH0071

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

SWEEPING CORPORATION OF AMERICA, LLC

Diana Schulze, P.E.

BASTROP

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

08/15/2024AWARD DATE:

ESTIMATE PERIOD:

0016

01/12/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/09/2024

08/14/2024

ESTIMATE PAID:

 22

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/23/2024

$68,360.00

CONTRACT:

01/01/2026

AWARD AMOUNT: $68,358.00

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 18.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/01/2025

00/00/0000

 100.00

$0.00 $63,358.00 $63,358.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $63,358.00 $63,358.00 

$0.00 $0.00 $0.00 

$0.00 $63,358.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $63,358.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 22

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/23/2024

00/00/0000

 120

 0

 120

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

OTHER - SEE RMRKS 1

01/12/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646154001PROJECT CONTROLRMC - 646154001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  10.000  24.000  0.000  13.00  130.00

0065 07386002 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  249.000  96.000  0.000  96.00  23,904.00

0070 07386004 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  249.000  96.000  0.000  88.00  21,912.00

0075 07386008 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  249.000  12.000  0.000  12.00  2,988.00

0080 07386009 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  249.000  48.000  0.000  56.00  13,944.00

0090 61856005 002 TMA (MOBILE OPERATION) DAY  20.000  90.000  0.000  24.00  480.00

Category Subtotal $63,358.00

646154001RMC - 646154001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 07386010 000 CLEANING / SWEEPING (SPOT) MI  119.000  30.000  0.000  0.000  0.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9001 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9003 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9004 96066061 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9005 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $63,358.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  10.000MOBILIZATION (CALLOUT)  13.000  130.00 24.00

07386002 000 MI  249.000CLEANING / SWEEPING (CENTER MEDIAN)  96.000  23,904.00 96.00

07386004 000 MI  249.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  88.000  21,912.00 96.00

07386008 000 MI  249.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  12.000  2,988.00 12.00

07386009 000 MI  249.000CLEANING / SWEEPING (AGGREGATE REMOVAL)  56.000  13,944.00 48.00

61856005 002 DAY  20.000TMA (MOBILE OPERATION)  24.000  480.00 90.00

$63,358.00TOTAL ITEM EARNINGS TO DATE


