
 716,883.50

646168001CONTRACT ID:

PROJECT: RMC - 646168001

CONTRACT:

01244028

PROJECTED AMOUNT: $716,883.50

CONTRACTOR:

HIGHWAY: IH0037

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Frances Merecka, P.E.

ATASCOSA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

01/17/2024AWARD DATE:

ESTIMATE PERIOD:

0029

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 02/15/2024

01/04/2024

ESTIMATE PAID:

 864
 7.00  730.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 05/13/2024

$1,433,767.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $716,883.50

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 59.66

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 49.62

$0.00 $711,467.14 $711,467.14 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $711,467.14 $711,467.14 

$0.00 $0.00 $0.00 

$0.00 $711,467.14 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $711,467.14 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 871

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/13/2024

00/00/0000

 730

 730

 1,460

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646168001PROJECT CONTROLRMC - 646168001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07306001 000 STRIP MOWING AC  31.500  5,334.000  5,334.000  5,334.00  168,021.01

0070 07306002 000 FULL - WIDTH MOWING AC  31.500  13,735.000  13,735.000  13,569.40  427,436.13

0080 07346001 000 LITTER REMOVAL AC  15.000  7,734.000  7,734.000  7,734.00  116,010.00

Category Subtotal $711,467.14

646168001RMC - 646168001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  50.000  50.000  0.000  0.00

0075 07306003 000 SPOT MOWING AC  1.000  150.000  150.000  0.000  0.00

0085 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  20,000.000  0.000  0.000  0.00

0095 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0100 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0110 96066058 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $711,467.14
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306001 000 AC  31.500STRIP MOWING  5,334.000  168,021.01 5,334.00

07306002 000 AC  31.500FULL - WIDTH MOWING  13,569.400  427,436.13 13,735.00

07346001 000 AC  15.000LITTER REMOVAL  7,734.000  116,010.00 7,734.00

$711,467.14TOTAL ITEM EARNINGS TO DATE


