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CONTRACT ID: 646187001

PROJECT: RMC - A00206157

CONTRACT: 03254010

AWARD AMOUNT: $1,724,765.60

PROJECTED AMOUNT: $1,725,765.60

ADJ. PROJECTED AMOUNT:  $1,725,765.60

CONTRACTOR: CEHAND SERVICES LLC

ESTIMATE NUMBER: 0015

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/01/2026 to 07/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 37.23

% TIME USED: 58.36

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $642,555.20
PARTICIPATING $0.00
NON-PARTICIPATING $642,555.20
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $642,555.20

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY:
DISTRICT NAME:
COUNTY:

AREA ENGINEER:
AREA NUMBER:

LETTING DATE:
AWARD DATE:

REPORT DATE:

Uso0090

BEAUMONT

LIBERTY

Roberto Rodriguez, P.E.
054

NOTICE TO PROCEED DATE:

WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$610,884.00 $31,671.20
$0.00 $0.00
$610,884.00 $31,671.20
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

08/08/26

03/04/2025
03/27/2025
04/22/2025
06/02/2025
00/00/0000
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 646187001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

06/02/2025
06/01/2025
730
0
730
426
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$968.00

0

DAYS AT

PER DAY $968.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

646187001

ESTIMATE 0015

WORK PERFORMED THIS PERIOD

LINE
NBR

0075
0080
0090

PROJECT

CATEGORY

ITEM
CODE

07307022
07347001
96057006

SP
NBR

000
000

RMC - A00206157

CONTROL

DESCRIPTION
DESCRIPTION

FULL - WIDTH MOWING

LITTER REMOVAL
WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

646187001
ROADWAY
UNIT
AC

AC
DOL

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

45.600
20.000
-1.000

QTY THIS
ESTIMATE

537.000
456.000
1,936.000

AMOUNT PAID
THIS ESTIMATE

$24,487.20
$9,120.00
-$1,936.00

$31,671.20
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Total Bid QTY Paid
Quantity To Date

20,076.00 9,722.00
20,076.00 10,494.00
1,000.00 10,648.00




CONTRACT ID

646187001

CONTRACT LINE ITEMS

ESTIMATE 0015

CONTRACTOR'S ESTIMATE PACKAGE

PROJECT RMC - A00206157 CONTROL 646187001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 07307022 000 FULL - WIDTH MOWING AC
0080 07347001 000 LITTER REMOVAL AC
0090 96057006 WORK ORDER LIQUIDATED DAMAGES DOL
PROJECT RMC - A00206157 CONTROL 646187001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 05057003 000 TMA (MOBILE OPERATION) DAY
0065 07307020 000 STRIP MOWING AC
0070 07307021 000 SPOT MOWING AC
0085 07347003 000 LITTER REMOVAL (SPOT) AC
0095 96067001 LAW ENFORCEMENT PERSONNEL DOL
0100 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0105 96067019 SPECIAL DEDUCTION DOL

UNIT
PRICE

45.600
20.000
-1.000

UNIT
PRICE

100.000
40.000
1.000
20.000
1.000
1.000
-1.000

BID
QUANTITY

20,076.000
20,076.000
1,000.000

BID
QUANTITY

61.000
6,692.000
160.000
6,692.000
1,000.000
1,000.000
0.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 9,722.00
0.000 10,494.00
0.000 10,648.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

443,323.20
209,880.00
-10,648.00

$642,555.20

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$642,555.20



CONTRACT ID 646187001

ESTIMATE 0015

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07307022
07347001
96057006

SP DESCRIPTION

NBR

000 FULL - WIDTH MOWING
000 LITTER REMOVAL

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC
AC
DOL

UNIT
PRICE

45.600
20.000
-1.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

20,076.00
20,076.00
1,000.00

QTY PAID
TO DATE

9,722.000
10,494.000
10,648.000

AMOUNT
$)

443,323.20
209,880.00
-10,648.00

$642,555.20
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