
646206001CONTRACT ID:

PROJECT: RMC - 646206001

CONTRACT:

08241501

PROJECTED AMOUNT: $244,600.00

CONTRACTOR:

HIGHWAY: IH0035

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 096

GARRET SHIELDS INFRASTRUCTURE

Dale L. Picha, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0018

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/23/2024

08/22/2024

ESTIMATE PAID:

 339
 26.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$244,600.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $212,600.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 50.08

$0.00 $122,503.05 $122,503.05 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $122,503.05 $122,503.05 

$0.00 $0.00 $0.00 

$0.00 $122,503.05 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $122,503.05 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646206001PROJECT CONTROLRMC - 646206001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04166018 000 DRILL SHAFT (SIGN MTS) (24 IN) LF  100.000  152.000  0.000  72.00  7,200.00

0070 05006033 000 MOBILIZATION (CALLOUT) EA  100.000  10.000  0.000  1.00  100.00

0075 06366008 001 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  30.000  2,624.000  0.000  1,636.25  49,087.50

0080 06476001 000 INSTALL LRSS (STRUCT STEEL) LB  8.000  8,810.000  0.000  1,892.00  15,136.00

0085 61856002 002 TMA (STATIONARY) DAY  400.000  28.000  0.000  28.00  11,200.00

0110 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  39,779.55  39,779.55

Category Subtotal $122,503.05

646206001RMC - 646206001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 04326001 000 RIPRAP (CONC)(4 IN) CY  600.000  60.000  0.000  0.000  0.00

0090 96016001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0095 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  10,000.000  0.000  0.000  0.00

0105 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  10,000.000  0.000  0.000  0.00

0115 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0120 96066058 SPECIAL DEDUCTION DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $122,503.05
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04166018 000 LF  100.000DRILL SHAFT (SIGN MTS) (24 IN)  72.000  7,200.00 152.00

05006033 000 EA  100.000MOBILIZATION (CALLOUT)  1.000  100.00 10.00

06366008 001 SF  30.000REPLACE EXISTING ALUMINUM SIGNS(TY G)  1,636.250  49,087.50 2,624.00

06476001 000 LB  8.000INSTALL LRSS (STRUCT STEEL)  1,892.000  15,136.00 8,810.00

61856002 002 DAY  400.000TMA (STATIONARY)  28.000  11,200.00 28.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  39,779.549  39,779.55 20,000.00

$122,503.05TOTAL ITEM EARNINGS TO DATE


