
646209001CONTRACT ID:

PROJECT: RMC - 646209001

CONTRACT:

09244001

PROJECTED AMOUNT: $2,354,250.45

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS DRAINAGE INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

10/02/2024AWARD DATE:

ESTIMATE PERIOD:

0026

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 10/17/2024

09/05/2024

ESTIMATE PAID:

 639

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2024

$2,354,250.45

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,350,250.45

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.53

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.34

$263,127.30 $1,957,789.35 $2,220,916.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$263,127.30 $1,957,789.35 $2,220,916.65 

$0.00 $0.00 $0.00 

$263,127.30 $2,220,916.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,957,789.35 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 639

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646209001 646209001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 04807001 CLEAN EXIST CULVERTS000 EA  250.000 $31,000.00 124.000  440.50 86.00

0090 05007002 MOBILIZATION (CALLOUT)000 EA  6,000.000 $18,000.00 3.000  31.00 49.00

0100 05057001 TMA (STATIONARY)000 DAY  10.000 $380.00 38.000  317.00 490.00

0105 07607001 DITCH CLEANING AND RESHAPING (FOOT)000 LF  1.950 $213,747.30 109,614.000  985,447.00 1,006,495.00

$263,127.30TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646209001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0026

CONTRACT LINE ITEMS 

646209001PROJECT CONTROLRMC - 646209001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0080 04807001 000 CLEAN EXIST CULVERTS EA  250.000  86.000  0.000  440.50  110,125.00

0090 05007002 000 MOBILIZATION (CALLOUT) EA  6,000.000  49.000  0.000  31.00  186,000.00

0100 05057001 000 TMA (STATIONARY) DAY  10.000  490.000  0.000  317.00  3,170.00

0105 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  1.950  1,006,495.000  0.000  985,447.00  1,921,621.65

Category Subtotal $2,220,916.65

646209001RMC - 646209001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,999.000  6.000  0.000  0.000  0.00

0065 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  1,999.000  6.000  0.000  0.000  0.00

0070 04727004 000 REMOV & RE - LAY PIPE (18 IN) LF  99.990  140.000  0.000  0.000  0.00

0075 04727006 000 REMOV & RE - LAY PIPE (24 IN) LF  109.990  140.000  0.000  0.000  0.00

0085 04967004 000 REMOV STR (SET) EA  500.000  10.000  0.000  0.000  0.00

0095 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  100.000  88.000  0.000  0.000  0.00

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,220,916.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04807001 000 EA  250.000CLEAN EXIST CULVERTS  440.500  110,125.00 86.00

05007002 000 EA  6,000.000MOBILIZATION (CALLOUT)  31.000  186,000.00 49.00

05057001 000 DAY  10.000TMA (STATIONARY)  317.000  3,170.00 490.00

07607001 000 LF  1.950DITCH CLEANING AND RESHAPING (FOOT)  985,447.000  1,921,621.65 1,006,495.00

$2,220,916.65TOTAL ITEM EARNINGS TO DATE


