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o "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  10/08/26
SiteManager
N anagement 5
CONTRACT ID: 646216001 HIGHWAY: 1H0020
PROJECT: RMC - 646216001 DISTRICT NAME: ATLANTA
CONTRACT: 03244201 COUNTY: HARRISON
AWARD AMOUNT: $6,136,950.00 AREA ENGINEER: Jason R. Dupree, P.E.
PROJECTED AMOUNT: $6,136,954.00 AREA NUMBER: 058
ADJ. PROJECTED AMOUNT: $6,504,274.70
CONTRACTOR;: MADDEN CONTRACTING COMPANY, LLC.
ESTIMATE NUMBER: 0026 LETTING DATE: 03/06/2024
ESTIMATE PAID: Z AWARD DATE: 03/28/2024
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 04/25/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/21/2024
% COMPLETE: 59.93 ACCEPTED DATE: 00/00/0000
% TIME USED: 17.33 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $3,897,981.66 $3,897,981.66 $0.00
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $3,897,981.66 $3,897,981.66 $0.00
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $3,897,981.66 $3,897,981.66 $0.00
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 646216001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

08/21/2024
00/00/0000
150
0
150
26
00/00/0000

DAILY BREAKDO!

Date or Days
Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- 4 24 a3 a2 A a A a A a A A A A A A A A A A A A A A A A A A

WN
Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$1,317.00

0

DAYS AT

PER DAY $1,317.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
30 0

OTHER - SEE RMRKS

Days
Credited
30

30
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CONTRACT ID 646216001 ESTIMATE 0026 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 6

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID

646216001

CONTRACT LINE ITEMS

ESTIMATE 0026

PROJECT RMC - 646216001 CONTROL 646216001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0060 03056018 000 SALV,HAUL & STKPL RCLAPH PV (2")
0065 03056022 000 SALV, HAUL & STKPL RCLAPH PV (4")
0075 05006033 000 MOBILIZATION (CALLOUT)
0080 06626112 000 WK ZN PAV MRK SHT TERM RMV (W)(4")
0085 06626113 000 WK ZN PAV MRK SHT TERM RMV (Y)(4")
0090 06686076 000 PREFAB PAV MRK TY C (W) (24") (SLD)
0092 06686077 PREFAB PAV MRK TY C (W) (ARROW)
Added by C.O. #3
0093 06686085 PREFAB PAV MRK TY C (W) (WORD)
Added by C.O. #3
0095 30776033 000 SP MIXES SP-C SAC-A PG76-22
0105 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN
0110 61496004 000 REFL PAV MRK AWT (W) 6" (SLD) (100MIL)
0115 61496005 000 REFL PAV MRK AWT (W) 6" (BRK) (100MIL)
0120 61496010 000 REFL PAV MRK AWT (Y) 6" (SLD) (100MIL)
0125 61496011 000 REFL PAV MRK AWT (Y) 6" (BRK) (100MIL)
0130 61856002 002 TMA (STATIONARY)
072 04016001 FLOWABLE BACKFILL
Added by CO #1
PROJECT RMC - 646216001 CONTROL 646216001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION
NBR CODE NBR SUPP DESCRIPTION
0070 03056039 000 SALV, HAUL & STKPL RCLAPH PV (5"-7")
0072 03546045 PLANE ASPH CONC PAV (2")
Added by CO #2
0074 05006001 MOBILIZATION
Added by CO #2
0076 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING
Added by CO #2
0077 05306002 INTERSECTIONS (ACP)
Added by CO #2
0078 06626067 WK ZN PAV MRK REMOV (W)6"(SLD)
Added by CO #2
0094 06686108 PREFAB PAV MRK TY C (Y) (24") (SLD)
Added by C.O. #3
0100 30806007 000 STONE-MTRX-ASPH SMA-D SAC-A PG76-22
0135 61856003 002 TMA (MOBILE OPERATION)

UNIT

SY
SY
EA
LF
LF
LF
EA

EA

TON
DAY
LF
LF
LF
LF
DAY
cYy

UNIT

SY
SY

LS

MO

SY

LF

LF

TON
HR

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2.950
5.900
76,000.000
1.850
1.850
16.000
265.130

318.150

188.000
150.000
0.850
1.000
0.850
1.000
250.000
316.670

UNIT
PRICE

8.850
53.030

15,907.500

11,665.500

88.020

3.180

21.210

219.000
1.000

BID
QUANTITY

90,000.000
30,000.000
8.000
10,000.000
10,000.000
1,000.000
0.000

0.000

20,000.000
50.000
50,000.000
10,000.000
50,000.000
10,000.000
50.000
0.000

BID
QUANTITY

6,000.000
0.000

0.000

0.000

0.000

0.000

0.000

5,000.000
350.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 89,981.00
0.000 30,798.60
0.000 2.00
0.000 2,368.00
0.000 5,992.00
0.000 99.00
1.000 1.00
1.000 1.00
0.000 16,767.08
0.000 5.00
0.000 75,541.00
0.000 7,725.00
0.000 54,146.00
0.000 2,856.00
0.000 17.00
10.000 10.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
2,370.000 0.000
1.000 0.000
1.000 0.000
2,370.000 0.000
204.000 0.000
50.000 0.000
0.000 0.000
0.000 0.000
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AMOUNT
$

265,443.95
181,711.74
152,000.00
4,380.80
11,085.20
1,584.00
265.13

318.15

3,152,211.04
750.00
64,209.85
7,725.00
46,024.10
2,856.00
4,250.00
3,166.70

$3,897,981.66

AMOUNT
($)

0.00
0.00

0.00

0.00

0.00

0.00

0.00

0.00
0.00



CONTRACT ID

0140 96016001
0145 96056006
0150 96066053
0155 03446159

646216001

ESTIMATE 0026

MATERIAL ON HAND
Material on Hand

WORK ORDER LIQUIDATED DAMAGES
Work Order LD's

LAW ENFORCEMENT PERSONNEL
Law Enforcement

PRODUCTION PAYMENT ADJUSTMENT
Payment Adjustment

CONTRACTOR'S ESTIMATE PACKAGE

DOL

DOL

DOL

DOL

1.000

1.000

1.000

1.000

1.000

1.000

1.000

1.000

0.000
0.000
0.000

0.000

Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT

0.000

0.000

0.000

0.000
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0.00

0.00
0.00

0.00

0.00

$3,897,981.66



CONTRACT ID 646216001 ESTIMATE 0026

CONSTRUCTION ESTIMATE COMBINED

ITEM SP
CODE NBR

DESCRIPTION

03056018 000 SALV,HAUL & STKPL RCLAPH PV (2")
03056022 000 SALV, HAUL & STKPL RCLAPH PV (4")
04016001 FLOWABLE BACKFILL

Added by CO #1

MOBILIZATION (CALLOUT)

WK ZN PAV MRK SHT TERM RMV (W)(4")
WK ZN PAV MRK SHT TERM RMV (Y)(4")
PREFAB PAV MRK TY C (W) (24") (SLD)

05006033 000
06626112 000
06626113 000
06686076 000

06686077 PREFAB PAV MRK TY C (W) (ARROW)
Added by C.O. #3
06686085 PREFAB PAV MRK TY C (W) (WORD)

Added by C.O. #3

SP MIXES SP-C SAC-A PG76-22
PORTABLE CHANGEABLE MESSAGE SIGN
REFL PAV MRK AWT (W) 6" (SLD) (100MIL)
REFL PAV MRK AWT (W) 6" (BRK) (100MIL)
REFL PAV MRK AWT (Y) 6" (SLD) (100MIL)
REFL PAV MRK AWT (Y) 6" (BRK) (100MIL)
TMA (STATIONARY)

30776033 000
60016001 000
61496004 000
61496005 000
61496010 000
61496011 000
61856002 002

UNIT

SY
SY
CcY

EA
LF
LF
LF
EA

EA

TON
DAY
LF
LF
LF
LF
DAY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

2.950
5.900
316.670

76,000.000
1.850
1.850

16.000
265.130

318.150

188.000
150.000
0.850
1.000
0.850
1.000
250.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

90,000.00
30,000.00
0.00

8.00
10,000.00
10,000.00

1,000.00

0.00

0.00

20,000.00

50.00
50,000.00
10,000.00
50,000.00
10,000.00

50.00

QTY PAID
TO DATE

89,981.000
30,798.600
10.000

2.000
2,368.000
5,992.000

99.000

1.000

1.000

16,767.080
5.000
75,541.000
7,725.000
54,146.000
2,856.000
17.000

AMOUNT
$)

265,443.95
181,711.74
3,166.70

152,000.00
4,380.80
11,085.20
1,584.00
265.13

318.15

3,152,211.04
750.00
64,209.85
7,725.00
46,024.10
2,856.00
4,250.00

$3,897,981.66
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