
 249,980.00

646219001CONTRACT ID:

PROJECT: RMC - 646219001

CONTRACT:

02244229

PROJECTED AMOUNT: $478,436.00

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

ROSS SA ENTERPRISE LLC

Jason R. Dupree, P.E.

HARRISON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

02/22/2024AWARD DATE:

ESTIMATE PERIOD:

0026

07/13/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 03/12/2024

02/02/2024

ESTIMATE PAID:

 612

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 05/06/2024

$728,416.00

CONTRACT:

06/01/2026

AWARD AMOUNT: $478,435.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/22/2026

00/00/0000

 100.00

$0.00 $704,055.08 $704,055.08 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $704,055.08 $704,055.08 

$0.00 $0.00 $0.00 

$0.00 $704,055.08 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $704,055.08 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 612

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

05/06/2024

05/29/2024

 612

 0

 612

CONTRACT TIME STATEMENT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646219001PROJECT CONTROLRMC - 646219001

001 CABLE BARRIER REPAIR - (South) FY 2024CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04326045 000 RIPRAP (MOW STRIP)(4 IN) CY  500.000  20.000  0.000  18.74  9,370.00

0065 05006033 008 MOBILIZATION (CALLOUT) EA  1.000  25.000  0.000  25.00  25.00

0070 07316007 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  200.000  100.000  0.000  196.00  39,200.00

0075 07716001 000 REPLACE POSTS (TL-3) EA  240.000  1,500.000  937.000  2,437.00  584,880.00

0080 07716002 000 REPLACE POSTS (TL-4) EA  1.000  750.000  0.000  227.00  227.00

0085 07716003 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  500.000  25.000  0.000  16.00  8,000.00

0090 07716004 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  15.000  10.000  0.000  3.00  45.00

0095 07716005 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  100.000  30.000  0.000  13.00  1,300.00

0105 07716007 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,500.000  45.000  16.000  61.00  91,500.00

0110 07716008 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  15.000  20.000  0.000  16.00  240.00

0115 07716009 000 REPLACE CABLE (TL-3) LF  3.000  1,000.000  0.000  414.00  1,242.00

0125 07716011 000 CHECK / RE-TENSION CABLE EA  1.000  400.000  0.000  440.00  440.00

0130 61856002 002 TMA (STATIONARY) DAY  1.000  200.000  0.000  90.00  90.00

0145 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  32,503.92 -32,503.92

Work Order LD's

Category Subtotal $704,055.08

646219001RMC - 646219001PROJECT CONTROL

001CATEGORY DESCRIPTION CABLE BARRIER REPAIR - (South) FY 2024

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0066 61856003 TMA (MOBILE OPERATION) HR  110.000  0.000  10.000  0.000  0.00

CO #1 - Added 6185-6003 TMA (Mobile Operation)

0100 07716006 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  11.000  10.000  0.000  0.000  0.00

0120 07716010 000 REPLACE CABLE (TL-4) LF  1.000  500.000  0.000  0.000  0.00

0135 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Positive

0140 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

0150 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0155 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $704,055.08
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04326045 000 CY  500.000RIPRAP (MOW STRIP)(4 IN)  18.740  9,370.00 20.00

05006033 008 EA  1.000MOBILIZATION (CALLOUT)  25.000  25.00 25.00

07316007 000 MI  200.000PAVEMENT EDGES, STRUCTURES & FIXTURES  196.000  39,200.00 100.00

07716001 000 EA  240.000REPLACE POSTS (TL-3)  2,437.000  584,880.00 1,500.00

07716002 000 EA  1.000REPLACE POSTS (TL-4)  227.000  227.00 750.00

07716003 000 EA  500.000CABLE SPLICE / TURNBUCKLE (TL-3)  16.000  8,000.00 25.00

07716004 000 EA  15.000CABLE SPLICE / TURNBUCKLE (TL-4)  3.000  45.00 10.00

07716005 000 EA  100.000REPAIR CONCRETE FOUNDATION (TL-3)  13.000  1,300.00 30.00

07716007 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  61.000  91,500.00 45.00

07716008 000 EA  15.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  16.000  240.00 20.00

07716009 000 LF  3.000REPLACE CABLE (TL-3)  414.000  1,242.00 1,000.00

07716011 000 EA  1.000CHECK / RE-TENSION CABLE  440.000  440.00 400.00

61856002 002 DAY  1.000TMA (STATIONARY)  90.000  90.00 200.00

96056006 DOL -1.000WORK ORDER LIQUIDATED DAMAGES  32,503.920 -32,503.92 1.00

Work Order LD's

$704,055.08TOTAL ITEM EARNINGS TO DATE


