
 0.00

646229001CONTRACT ID:

PROJECT: RMC - 646229001

CONTRACT:

04244210

PROJECTED AMOUNT: $686,402.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0026

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/06/2024

04/05/2024

ESTIMATE PAID:

 779
 185.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/14/2024

$686,402.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $686,400.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 85.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,040,031.79 $1,040,031.79 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,040,031.79 $1,040,031.79 

$0.00 $0.00 $0.00 

$0.00 $1,040,031.79 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,040,031.79 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646229001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0026

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 779

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/14/2024

00/00/0000

 730

 185

 915

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646229001PROJECT CONTROLRMC - 646229001

001 SOUTH HARRIS CURB AND INLET REPAIRSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046009 000 REMOVING CONC (RIPRAP) SY  10.000  2,700.000  0.000  291.02  2,910.20

0065 01046021 000 REMOVING CONC (CURB) LF  10.000  5,000.000  0.000  35,299.50  352,995.00

0070 04006005 000 CEM STABIL BKFL CY  50.000  224.000  0.000  194.65  9,732.50

0075 04326001 000 RIPRAP (CONC)(4 IN) CY  650.000  224.000  0.000  30.88  20,072.00

0080 04656259 001 INLET (COMPL)(EXT TY C) EA  1,200.000  20.000  0.000  6.00  7,200.00

0085 04656263 001 INLET (STG II)(TY C) EA  3,200.000  20.000  0.000  30.00  96,000.00

0090 04796002 000 ADJUSTING INLETS EA  1,500.000  20.000  0.000  13.00  19,500.00

0095 04966002 000 REMOV STR (INLET) EA  3,300.000  25.000  0.000  27.00  89,100.00

0100 05006033 000 MOBILIZATION (CALLOUT) EA  100.000  24.000  0.000  5.00  500.00

0110 05296011 000 CONC CURB (DOWEL) LF  19.000  10,000.000  0.000  19,168.00  364,192.00

0115 05316002 000 CONC SIDEWALKS (5") SY  130.000  150.000  0.000  267.30  34,749.39

0125 61856002 002 TMA (STATIONARY) DAY  5.000  200.000  0.000  354.50  1,772.50

0130 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  41,308.20  41,308.20

Category Subtotal $1,040,031.79

646229001RMC - 646229001PROJECT CONTROL

001CATEGORY DESCRIPTION SOUTH HARRIS CURB AND INLET REPAIRS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 05296010 000 CONC CURB (U-TURN) LF  130.000  200.000  0.000  0.000  0.00

0120 05316056 000 CONC SIDEWALKS (10") SY  220.000  60.000  0.000  0.000  0.00

0135 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0140 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

0145 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0150 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0155 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0160 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0165 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0170 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  119,026.250  0.000  0.000  0.000  0.00

CO #2

0175 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  310,995.050  0.000  0.000  0.000  0.00

CO #2

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,040,031.79
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046009 000 SY  10.000REMOVING CONC (RIPRAP)  291.020  2,910.20 2,700.00

01046021 000 LF  10.000REMOVING CONC (CURB)  35,299.500  352,995.00 5,000.00

04006005 000 CY  50.000CEM STABIL BKFL  194.650  9,732.50 224.00

04326001 000 CY  650.000RIPRAP (CONC)(4 IN)  30.880  20,072.00 224.00

04656259 001 EA  1,200.000INLET (COMPL)(EXT TY C)  6.000  7,200.00 20.00

04656263 001 EA  3,200.000INLET (STG II)(TY C)  30.000  96,000.00 20.00

04796002 000 EA  1,500.000ADJUSTING INLETS  13.000  19,500.00 20.00

04966002 000 EA  3,300.000REMOV STR (INLET)  27.000  89,100.00 25.00

05006033 000 EA  100.000MOBILIZATION (CALLOUT)  5.000  500.00 24.00

05296011 000 LF  19.000CONC CURB (DOWEL)  19,168.000  364,192.00 10,000.00

05316002 000 SY  130.000CONC SIDEWALKS (5")  267.303  34,749.39 150.00

61856002 002 DAY  5.000TMA (STATIONARY)  354.500  1,772.50 200.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  41,308.200  41,308.20 1.00

$1,040,031.79TOTAL ITEM EARNINGS TO DATE


