
 4,568.00

646250001CONTRACT ID:

PROJECT: MMC - 646250001

CONTRACT:

05244207

PROJECTED AMOUNT: $1,033,100.00

CONTRACTOR:

HIGHWAY: IH0820

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 052

TEXAS MATERIALS GROUP, INC.

Daniel Poole, P.E.

TARRANT

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0027

09/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/19/2024

05/03/2024

ESTIMATE PAID:

 738
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/24/2024

$1,037,668.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,033,100.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 101.10

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/09/2026

07/09/2026

 100.00

$0.00 $45,205.30 $45,205.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $45,205.30 $45,205.30 

$0.00 $0.00 $0.00 

$0.00 $45,205.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $45,205.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 8

 8

C. O. ADJUSTED DAYS:

 738

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 07/09/2026

07/24/2024

07/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

AWAITING FINAL DOCU 10

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646250001PROJECT CONTROLMMC - 646250001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80116038 000 D-GR HMA(SQ) TY B SAC B PG64-22(DEL) TON  89.000  1,500.000  0.000  142.72  12,702.08

0075 80116040 000 D-GR HMA(SQ) TY C SAC A PG70-28(DEL) TON  121.000  1,000.000  0.000  86.08  10,415.68

0085 80196010 000 ASPHALTIC CONC PATCH MATERIAL (DEL) TON  158.000  200.000  0.000  110.86  17,515.88

0086 80196013 ASPH PATCH MAT (DEL)(SITE 1) TON  91.360  0.000  50.000  50.04  4,571.66

Added by Change Order #2

Category Subtotal $45,205.30

646250001MMC - 646250001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80066088 000 SP MIXTURES SP-C PG70-28 (DEL)(ST1) TON  121.000  5,000.000  0.000  0.000  0.00

0070 80116039 000 D-GR HMA(SQ) TY B SAC B PG64-22(PICKUP) TON  76.000  1,500.000  0.000  0.000  0.00

0080 80196007 000 ASPHALTIC CONC PATCH MATERIAL (PICKUP) TON  140.000  200.000  0.000  0.000  0.00

0090 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0095 96026614 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $45,205.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80116038 000 TON  89.000D-GR HMA(SQ) TY B SAC B PG64-22(DEL)  142.720  12,702.08 1,500.00

80116040 000 TON  121.000D-GR HMA(SQ) TY C SAC A PG70-28(DEL)  86.080  10,415.68 1,000.00

80196010 000 TON  158.000ASPHALTIC CONC PATCH MATERIAL (DEL)  110.860  17,515.88 200.00

80196013 TON  91.360ASPH PATCH MAT (DEL)(SITE 1)  50.040  4,571.66 0.00

Added by Change Order #2

$45,205.30TOTAL ITEM EARNINGS TO DATE


