
646263001CONTRACT ID:

PROJECT: RMC - 646263001

CONTRACT:

08244004

PROJECTED AMOUNT: $1,069,584.00

CONTRACTOR:

HIGHWAY: US0059

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

DREWERY CONSTRUCTION COMPANY, INCORPORATED

Kyle Dykes, P.E

RUSK

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0014

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 09/18/2024

08/01/2024

ESTIMATE PAID:

 417

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/30/2024

$1,069,584.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,069,580.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 57.12

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 38.98

$186.00 $416,685.00 $416,871.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$186.00 $416,685.00 $416,871.00 

$0.00 $0.00 $0.00 

$186.00 $416,871.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $416,685.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 417

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/30/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 646263001 646263001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0110 61856002 TMA (STATIONARY)002 DAY  186.000 $186.00 1.000  140.00 250.00

$186.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646263001PROJECT CONTROLRMC - 646263001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07526005 000 TREE REMOVAL (4" - 12" DIA) EA  43.000  11,000.000  0.000  4,922.00  211,646.00

0070 07526006 000 TREE REMOVAL (12" - 18" DIA) EA  63.000  3,000.000  0.000  1,036.00  65,268.00

0075 07526007 000 TREE REMOVAL (18" - 24" DIA) EA  96.000  1,500.000  0.000  507.00  48,672.00

0080 07526008 000 TREE REMOVAL (24" - 30" DIA) EA  228.000  725.000  0.000  237.00  54,036.00

0085 07526009 000 TREE REMOVAL (30" - 36" DIA) EA  228.000  150.000  0.000  36.00  8,208.00

0090 07526010 000 TREE REMOVAL (36" - 42" DIA) EA  255.000  40.000  0.000  11.00  2,805.00

0095 07526011 000 TREE REMOVAL (42" - 48" DIA) EA  196.000  15.000  0.000  1.00  196.00

0110 61856002 002 TMA (STATIONARY) DAY  186.000  250.000  0.000  140.00  26,040.00

Category Subtotal $416,871.00

646263001RMC - 646263001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  310.000  8.000  0.000  0.000  0.00

0100 07526012 000 TREE REMOVAL (48" - 60" DIA) EA  196.000  7.000  0.000  0.000  0.00

0105 07526013 000 TREE REMOVAL (60" - 72" DIA) EA  196.000  3.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNTS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

0220 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0225 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $416,871.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07526005 000 EA  43.000TREE REMOVAL (4" - 12" DIA)  4,922.000  211,646.00 11,000.00

07526006 000 EA  63.000TREE REMOVAL (12" - 18" DIA)  1,036.000  65,268.00 3,000.00

07526007 000 EA  96.000TREE REMOVAL (18" - 24" DIA)  507.000  48,672.00 1,500.00

07526008 000 EA  228.000TREE REMOVAL (24" - 30" DIA)  237.000  54,036.00 725.00

07526009 000 EA  228.000TREE REMOVAL (30" - 36" DIA)  36.000  8,208.00 150.00

07526010 000 EA  255.000TREE REMOVAL (36" - 42" DIA)  11.000  2,805.00 40.00

07526011 000 EA  196.000TREE REMOVAL (42" - 48" DIA)  1.000  196.00 15.00

61856002 002 DAY  186.000TMA (STATIONARY)  140.000  26,040.00 250.00

$416,871.00TOTAL ITEM EARNINGS TO DATE


