
 678,402.00

646268001CONTRACT ID:

PROJECT: RMC - 646268001

CONTRACT:

03244203

PROJECTED AMOUNT: $2,187,102.00

CONTRACTOR:

HIGHWAY: FM1176

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

BIG CREEK CONSTRUCTION, LTD.

Blake Stembridge, P.E.

BROWN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0022

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 04/25/2024

03/06/2024

ESTIMATE PAID:

 38
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/02/2024

$2,865,504.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,187,102.00

BROWNWOOD

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 47.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 89.30

$0.00 $2,558,950.89 $2,558,950.89 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $2,558,950.89 $2,558,950.89 

$0.00 $0.00 $0.00 

$0.00 $2,558,950.89 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,558,950.89 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 38

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/02/2024

12/31/2028

 40

 40

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

TIME SUSPENDED 31

08/01/2026  1 TIME SUSPENDED

08/02/2026  1 TIME SUSPENDED

08/03/2026  1 TIME SUSPENDED

08/04/2026  1 TIME SUSPENDED

08/05/2026  1 TIME SUSPENDED

08/06/2026  1 TIME SUSPENDED

08/07/2026  1 TIME SUSPENDED

08/08/2026  1 TIME SUSPENDED

08/09/2026  1 TIME SUSPENDED

08/10/2026  1 TIME SUSPENDED

08/11/2026  1 TIME SUSPENDED

08/12/2026  1 TIME SUSPENDED

08/13/2026  1 TIME SUSPENDED

08/14/2026  1 TIME SUSPENDED

08/15/2026  1 TIME SUSPENDED

08/16/2026  1 TIME SUSPENDED

08/17/2026  1 TIME SUSPENDED

08/18/2026  1 TIME SUSPENDED

08/19/2026  1 TIME SUSPENDED

08/20/2026  1 TIME SUSPENDED

08/21/2026  1 TIME SUSPENDED

08/22/2026  1 TIME SUSPENDED

08/23/2026  1 TIME SUSPENDED

08/24/2026  1 TIME SUSPENDED

08/25/2026  1 TIME SUSPENDED

08/26/2026  1 TIME SUSPENDED

08/27/2026  1 TIME SUSPENDED

08/28/2026  1 TIME SUSPENDED

08/29/2026  1 TIME SUSPENDED

08/30/2026  1 TIME SUSPENDED

08/31/2026  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646268001PROJECT CONTROLRMC - 646268001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03166017 002 ASPH (AC-20-5TR) GAL  7.000  3,174.000 -3,174.000  3,475.00  24,325.00

0061 03166024 ASPH (CRS-2P) GAL  7.000  0.000  7,040.000  3,400.00  23,800.00

CO#2

0065 03166431 002 AGGR (TY-PB GR-4) CY  350.000  83.000  92.000  160.00  56,000.00

0070 03546002 000 PLAN & TEXT ASPH CONC PAV(0" TO 2") SY  6.000  29,772.000  35,500.000  66,275.24  397,651.44

0075 03546011 000 PLAN & TEXT ASPH CONC PAV(0" TO 8") SY  9.000  11,813.000  0.000  7,521.00  67,689.00

0085 05006033 000 MOBILIZATION (CALLOUT) EA  5,000.000  2.000  2.000  2.00  10,000.00

0090 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.500  1,369.000  300.000  794.00  1,191.00

0095 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.500  1,095.000  300.000  1,649.00  2,473.50

0100 30766001 000 D-GR HMA TY-B PG64-22 TON  172.000  4,076.000  0.000  779.03  133,993.16

0105 30776034 000 SP MIXES SP-C SAC-B PG76-22 TON  185.000  4,783.000  700.000  9,722.22  1,798,610.70

0110 30846001 000 BONDING COURSE GAL  6.000  5,822.000  8,465.000  6,244.52  37,467.09

0115 61856002 002 TMA (STATIONARY) DAY  230.000  71.000  65.000  25.00  5,750.00

Category Subtotal $2,558,950.89

646268001RMC - 646268001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 05006001 000 MOBILIZATION LS  200,000.000  1.000  1.000  0.000  0.00

0120 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  4,000.000  0.000  0.000  0.00

0135 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1,000.000  0.000  0.000  0.00

0140 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $2,558,950.89
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03166017 002 GAL  7.000ASPH (AC-20-5TR)  3,475.000  24,325.00 3,174.00

03166024 GAL  7.000ASPH (CRS-2P)  3,400.000  23,800.00 0.00

CO#2

03166431 002 CY  350.000AGGR (TY-PB GR-4)  160.000  56,000.00 83.00

03546002 000 SY  6.000PLAN & TEXT ASPH CONC PAV(0" TO 2")  66,275.240  397,651.44 29,772.00

03546011 000 SY  9.000PLAN & TEXT ASPH CONC PAV(0" TO 8")  7,521.000  67,689.00 11,813.00

05006033 000 EA  5,000.000MOBILIZATION (CALLOUT)  2.000  10,000.00 2.00

06626109 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY W  794.000  1,191.00 1,369.00

06626111 000 EA  1.500WK ZN PAV MRK SHT TERM (TAB)TY Y-2  1,649.000  2,473.50 1,095.00

30766001 000 TON  172.000D-GR HMA TY-B PG64-22  779.030  133,993.16 4,076.00

30776034 000 TON  185.000SP MIXES SP-C SAC-B PG76-22  9,722.220  1,798,610.70 4,783.00

30846001 000 GAL  6.000BONDING COURSE  6,244.515  37,467.09 5,822.00

61856002 002 DAY  230.000TMA (STATIONARY)  25.000  5,750.00 71.00

$2,558,950.89TOTAL ITEM EARNINGS TO DATE


