
646273001CONTRACT ID:

PROJECT: RMC - A00206740

CONTRACT:

07251502

PROJECTED AMOUNT: $98,815.00

CONTRACTOR:

HIGHWAY: MR0681

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Christen Longoria, P.E.

BEXAR

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/23/2025AWARD DATE:

ESTIMATE PERIOD:

0006

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/20/2025

07/23/2025

ESTIMATE PAID:

 13

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/04/2026

$98,815.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $98,815.00

SAN ANTONIO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 92.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/05/2026

00/00/0000

 96.14

$0.00 $95,005.00 $95,005.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $95,005.00 $95,005.00 

$0.00 $0.00 $0.00 

$0.00 $95,005.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $95,005.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 13

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/04/2026

00/00/0000

 14

 0

 14

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 30

09/01/2026  1 AWAITING FINAL DOCUMENTATION

09/02/2026  1 AWAITING FINAL DOCUMENTATION

09/03/2026  1 AWAITING FINAL DOCUMENTATION

09/04/2026  1 AWAITING FINAL DOCUMENTATION

09/05/2026  1 AWAITING FINAL DOCUMENTATION

09/06/2026  1 AWAITING FINAL DOCUMENTATION

09/07/2026  1 AWAITING FINAL DOCUMENTATION

09/08/2026  1 AWAITING FINAL DOCUMENTATION

09/09/2026  1 AWAITING FINAL DOCUMENTATION

09/10/2026  1 AWAITING FINAL DOCUMENTATION

09/11/2026  1 AWAITING FINAL DOCUMENTATION

09/12/2026  1 AWAITING FINAL DOCUMENTATION

09/13/2026  1 AWAITING FINAL DOCUMENTATION

09/14/2026  1 AWAITING FINAL DOCUMENTATION

09/15/2026  1 AWAITING FINAL DOCUMENTATION

09/16/2026  1 AWAITING FINAL DOCUMENTATION

09/17/2026  1 AWAITING FINAL DOCUMENTATION

09/18/2026  1 AWAITING FINAL DOCUMENTATION

09/19/2026  1 AWAITING FINAL DOCUMENTATION

09/20/2026  1 AWAITING FINAL DOCUMENTATION

09/21/2026  1 AWAITING FINAL DOCUMENTATION

09/22/2026  1 AWAITING FINAL DOCUMENTATION

09/23/2026  1 AWAITING FINAL DOCUMENTATION

09/24/2026  1 AWAITING FINAL DOCUMENTATION

09/25/2026  1 AWAITING FINAL DOCUMENTATION

09/26/2026  1 AWAITING FINAL DOCUMENTATION

09/27/2026  1 AWAITING FINAL DOCUMENTATION

09/28/2026  1 AWAITING FINAL DOCUMENTATION

09/29/2026  1 AWAITING FINAL DOCUMENTATION

09/30/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646273001PROJECT CONTROLRMC - A00206740

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047007 000 REMOV CONC (RIPRAP) CY  500.000  1.000  0.000  3.00  1,500.00

0065 01107002 000 EXCAV (CHANNEL) CY  50.000  10.000  0.000  10.00  500.00

0070 01327003 000 EMBANK (FNL)(OC)(TY B) CY  50.000  10.000  0.000  10.00  500.00

0075 01617002 000 COMPOST MANUF TOPSOIL (4") SY  5.000  250.000  0.000  250.00  1,250.00

0080 01647004 000 BROADCAST SEED (PERM_URBAN_CLAY) SY  1.000  250.000  0.000  250.00  250.00

0085 01697001 000 SOIL RET BLKT(SL_MOD_CLAY_SHORT) SY  2.000  250.000  0.000  225.00  450.00

0090 03427015 000 TACK COAT GAL  5.000  11.000  0.000  15.00  75.00

0095 03517005 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  50.000  300.000  0.000  300.00  15,000.00

0100 04007006 000 CUT & RESTORING PAV SY  150.000  35.000  0.000  35.00  5,250.00

0105 04017001 000 FLOWABLE BACKFILL CY  300.000  36.000  0.000  30.00  9,000.00

0110 04327002 000 RIPRAP (CONC)(5 IN) CY  600.000  3.000  0.000  5.00  3,000.00

0115 04627010 000 CONC BOX CULV (6 FT X 2 FT) LF  500.000  40.000  0.000  40.00  20,000.00

0120 04677124 000 SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C) EA  3,000.000  1.000  0.000  1.00  3,000.00

0125 04677128 000 SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C) EA  3,000.000  1.000  0.000  1.00  3,000.00

0130 04967005 000 REMOV STR (WINGWALL) EA  2,000.000  1.000  0.000  1.00  2,000.00

0135 04967006 000 REMOV STR (HEADWALL) EA  2,000.000  1.000  0.000  1.00  2,000.00

0140 04967007 000 REMOV STR (PIPE) LF  100.000  12.000  0.000  12.00  1,200.00

0145 04967008 000 REMOV STR (BOX CULVERT) LF  200.000  29.000  0.000  29.00  5,800.00

0150 05007001 000 MOBILIZATION LS  10,000.000  1.000  0.000  0.90  9,000.00

0155 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  1.000  0.000  1.00  5,000.00

0170 05067044 000 BIODEG EROSN CONT LOGS (INSTL) (12") LF  8.000  250.000  0.000  250.00  2,000.00

0175 05067046 000 BIODEG EROSN CONT LOGS (REMOVE) LF  1.000  250.000  0.000  250.00  250.00

0180 06587061 000 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  60.000  4.000  0.000  2.00  120.00

0185 06667171 000 RE PM TY II (W) 4" (SLD) LF  5.000  624.000  0.000  486.00  2,430.00

0190 06667210 000 RE PM TY II (Y) 4" (SLD) LF  5.000  624.000  0.000  486.00  2,430.00

Category Subtotal $95,005.00

646273001RMC - A00206740PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0160 05067020 000 CONSTRUCTION EXITS (INSTALL) (TY 1) SY  10.000  112.000  0.000  0.000  0.00

0165 05067024 000 CONSTRUCTION EXITS (REMOVE) SY  5.000  112.000  0.000  0.000  0.00

0195 96017001 MATERIAL ON HAND DOL  1.000  20,000.000  0.000  0.000  0.00

0200 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0205 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  60,000.000  0.000  0.000  0.00

0210 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  20,000.000  0.000  0.000  0.00

0215 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  10,000.000  0.000  0.000  0.00

0220 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  10,000.000  0.000  0.000  0.00

0225 96067019 SPECIAL DEDUCTION DOL -1.000  1,000.000  0.000  0.000  0.00
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $95,005.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047007 000 CY  500.000REMOV CONC (RIPRAP)  3.000  1,500.00 1.00

01107002 000 CY  50.000EXCAV (CHANNEL)  10.000  500.00 10.00

01327003 000 CY  50.000EMBANK (FNL)(OC)(TY B)  10.000  500.00 10.00

01617002 000 SY  5.000COMPOST MANUF TOPSOIL (4")  250.000  1,250.00 250.00

01647004 000 SY  1.000BROADCAST SEED (PERM_URBAN_CLAY)  250.000  250.00 250.00

01697001 000 SY  2.000SOIL RET BLKT(SL_MOD_CLAY_SHORT)  225.000  450.00 250.00

03427015 000 GAL  5.000TACK COAT  15.000  75.00 11.00

03517005 000 SY  50.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(6")  300.000  15,000.00 300.00

04007006 000 SY  150.000CUT & RESTORING PAV  35.000  5,250.00 35.00

04017001 000 CY  300.000FLOWABLE BACKFILL  30.000  9,000.00 36.00

04327002 000 CY  600.000RIPRAP (CONC)(5 IN)  5.000  3,000.00 3.00

04627010 000 LF  500.000CONC BOX CULV (6 FT X 2 FT)  40.000  20,000.00 40.00

04677124 000 EA  3,000.000SET (TY I)(S= 6 FT)(HW= 3 FT)(3:1)(C)  1.000  3,000.00 1.00

04677128 000 EA  3,000.000SET (TY I)(S= 6 FT)(HW= 4 FT)(3:1)(C)  1.000  3,000.00 1.00

04967005 000 EA  2,000.000REMOV STR (WINGWALL)  1.000  2,000.00 1.00

04967006 000 EA  2,000.000REMOV STR (HEADWALL)  1.000  2,000.00 1.00

04967007 000 LF  100.000REMOV STR (PIPE)  12.000  1,200.00 12.00

04967008 000 LF  200.000REMOV STR (BOX CULVERT)  29.000  5,800.00 29.00

05007001 000 LS  10,000.000MOBILIZATION  0.900  9,000.00 1.00

05027001 000 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  1.000  5,000.00 1.00

05067044 000 LF  8.000BIODEG EROSN CONT LOGS (INSTL) (12")  250.000  2,000.00 250.00

05067046 000 LF  1.000BIODEG EROSN CONT LOGS (REMOVE)  250.000  250.00 250.00

06587061 000 EA  60.000INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)  2.000  120.00 4.00

06667171 000 LF  5.000RE PM TY II (W) 4" (SLD)  486.000  2,430.00 624.00

06667210 000 LF  5.000RE PM TY II (Y) 4" (SLD)  486.000  2,430.00 624.00

$95,005.00TOTAL ITEM EARNINGS TO DATE


