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SiteManager

W
CONTRACT ID: 646274001
PROJECT: RMC - 646274001
CONTRACT: 01241328
AWARD AMOUNT: $13,120.00
PROJECTED AMOUNT: $13,121.00
ADJ. PROJECTED AMOUNT: $27,842.00
CONTRACTOR: MAXPRO ENTERPRISE LLC

ESTIMATE NUMBER:
ESTIMATE PAID:
ESTIMATE PERIOD:

0026

%|

04/26/2026 to  05/29/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 99.75

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $23,870.00
PARTICIPATING $0.00
NON-PARTICIPATING $23,870.00
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $23,870.00

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: SH0036
DISTRICT NAME: YOAKUM
COUNTY: AUSTIN
AREA ENGINEER:

AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$22,870.00 $1,000.00
$0.00 $0.00
$22,870.00 $1,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$22,870.00 $1,000.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 10/08/26

01/30/2024
01/30/2024
02/22/2024
04/01/2024
05/29/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID 646274001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0026

04/01/2024
00/00/0000

365

425

790

788
00/00/0000

DAILY BREAKDO!

Date or Days

Days Charged
04/26/2026
04/27/2026
04/28/2026
04/29/2026
04/30/2026
05/01/2026
05/02/2026
05/03/2026
05/04/2026
05/05/2026
05/06/2026
05/07/2026
05/08/2026
05/09/2026
05/10/2026
05/11/2026
05/12/2026
05/13/2026
05/14/2026
05/15/2026
05/16/2026
05/17/2026
05/18/2026
05/19/2026
05/20/2026
05/21/2026
05/22/2026
05/23/2026
05/24/2026
05/25/2026
05/26/2026
05/27/2026
05/28/2026
05/29/2026 1

-, a4 A4 a2 a A Aa A A A A A A A A A A A A A A A A A A A

WN
Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
34 33

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 646274001 ESTIMATE 0026

WORK PERFORMED THIS PERIOD

PROJECT RMC - 646274001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 71586001 000 JANITORIAL SERVICES - WEEKLY

CONTRACTOR'S ESTIMATE PACKAGE

646274001
ROADWAY

UNIT

CcYC

TOTAL ITEM EARNINGS THIS ESTIMATE

UNIT
PRICE

200.000

QTY THIS
ESTIMATE

5.000

AMOUNT PAID
THIS ESTIMATE

$1,000.00

$1,000.00
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QTY Paid
To Date

112.00




CONTRACT ID

646274001

CONTRACT LINE ITEMS

ESTIMATE 0026

PROJECT RMC - 646274001 CONTROL 646274001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0060 70056120 000 JANITORIAL MAINTENANCE - ALL BUILDING MO
0065 71586001 000 JANITORIAL SERVICES - WEEKLY cyc
0070 71586002 000 JANITORIAL SERVICES - MONTHLY MO
PROJECT RMC - 646274001 CONTROL 646274001
CATEGORY 001 DESCRIPTION ROADWAY

LINE ITEM SP DESCRIPTION UNIT
NBR CODE NBR SUPP DESCRIPTION

0075 71586004 000 JANITORIAL SERVICES - WINDOW WASHING cyc
0080 96066053 LAW ENFORCEMENT PERSONNEL DOL
0085 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL
0090 96066058 SPECIAL DEDUCTION DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

150.000
200.000
60.000

UNIT
PRICE

100.000
1.000
1.000

-1.000

BID
QUANTITY

12.000
52.000
12.000

BID
QUANTITY

2.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
12.000 7.00
60.000 112.00
12.000 7.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
2.000 0.000
1.000 0.000
1.000 0.000
1.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

1,050.00
22,400.00
420.00

$23,870.00

AMOUNT
(%)

0.00
0.00
0.00
0.00

0.00

$23,870.00



CONTRACT ID 646274001 ESTIMATE 0026

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

70056120
71586001
71586002

SP DESCRIPTION

NBR

000 JANITORIAL MAINTENANCE - ALL BUILDING
000 JANITORIAL SERVICES - WEEKLY

000 JANITORIAL SERVICES - MONTHLY

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

MO
CyC
MO

UNIT BID
PRICE QUANTITY
150.000 12.00
200.000 52.00
60.000 12.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

7.000
112.000
7.000

AMOUNT
$)
1,050.00

22,400.00
420.00

$23,870.00
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