
 32,388.34

646275001CONTRACT ID:

PROJECT: RMC - 646275001

CONTRACT:

11241301

PROJECTED AMOUNT: $596,670.25

CONTRACTOR:

HIGHWAY: SH0095

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

B & MS CONSTRUCTION, INC.

Covey Morrow, P.E.

LAVACA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

11/13/2024AWARD DATE:

ESTIMATE PERIOD:

0018

08/03/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/25/2024

11/13/2024

ESTIMATE PAID:

 134
-22.00  6.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 01/20/2025

$629,058.59

CONTRACT:

06/26/2026

AWARD AMOUNT: $596,669.25

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 116.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/03/2026

00/00/0000

 100.00

$3,500.00 $628,994.22 $632,494.22 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 ($9,888.00)($9,888.00)

$0.00 $0.00 $0.00 

$3,500.00 $638,882.22 $642,382.22 

$0.00 $0.00 $0.00 

$3,500.00 $642,382.22 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $638,882.22 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$9,888.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 16

 16

C. O. ADJUSTED DAYS:

 112

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/20/2025

01/27/2025

 90

 6

 96

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 39  0  39

AWAITING FINAL DOCU 26

HOLIDAY 1

SATURDAY 5

SUNDAY 6

WORK COMPL &  ACCE 1

06/26/2026  1 AWAITING FINAL DOCUMENTATION

06/27/2026  1 SATURDAY

06/28/2026  1 SUNDAY

06/29/2026  1 AWAITING FINAL DOCUMENTATION

06/30/2026  1 AWAITING FINAL DOCUMENTATION

07/01/2026  1 AWAITING FINAL DOCUMENTATION

07/02/2026  1 AWAITING FINAL DOCUMENTATION

07/03/2026  1 AWAITING FINAL DOCUMENTATION

07/04/2026  1 HOLIDAY

07/05/2026  1 SUNDAY

07/06/2026  1 AWAITING FINAL DOCUMENTATION

07/07/2026  1 AWAITING FINAL DOCUMENTATION

07/08/2026  1 AWAITING FINAL DOCUMENTATION

07/09/2026  1 AWAITING FINAL DOCUMENTATION

07/10/2026  1 AWAITING FINAL DOCUMENTATION

07/11/2026  1 SATURDAY

07/12/2026  1 SUNDAY

07/13/2026  1 AWAITING FINAL DOCUMENTATION

07/14/2026  1 AWAITING FINAL DOCUMENTATION

07/15/2026  1 AWAITING FINAL DOCUMENTATION

07/16/2026  1 AWAITING FINAL DOCUMENTATION

07/17/2026  1 AWAITING FINAL DOCUMENTATION

07/18/2026  1 SATURDAY

07/19/2026  1 SUNDAY

07/20/2026  1 AWAITING FINAL DOCUMENTATION

07/21/2026  1 AWAITING FINAL DOCUMENTATION

07/22/2026  1 AWAITING FINAL DOCUMENTATION

07/23/2026  1 AWAITING FINAL DOCUMENTATION

07/24/2026  1 AWAITING FINAL DOCUMENTATION

07/25/2026  1 SATURDAY

07/26/2026  1 SUNDAY

07/27/2026  1 AWAITING FINAL DOCUMENTATION

07/28/2026  1 AWAITING FINAL DOCUMENTATION

07/29/2026  1 AWAITING FINAL DOCUMENTATION

07/30/2026  1 AWAITING FINAL DOCUMENTATION

07/31/2026  1 AWAITING FINAL DOCUMENTATION

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 646275001 646275001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0245 05007001 MOBILIZATION000 LS  35,000.000 $3,500.00 0.100  1.00 1.00

$3,500.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646275001PROJECT CONTROLRMC - 646275001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  51.000  104.000  0.000  143.85  7,336.35

0065 01327017 000 EMBANK (VEH)(OC)(TY C) CY  35.000  110.200  0.000  115.75  4,051.25

0090 04007006 000 CUT & RESTORING PAV SY  145.000  330.000  0.000  332.21  48,170.45

0095 04007010 000 CEM STABIL BKFL CY  135.000  284.900  89.860  374.76  50,592.60

0105 04327006 000 RIPRAP (CONC)(CL C) CY  475.000  16.000  0.000  31.24  14,836.63

0110 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  240.000  23.000  0.000  16.63  3,991.20

0115 04607003 000 CMP (GAL STL 18 IN) LF  120.000  40.000  0.000  40.00  4,800.00

0120 04607005 000 CMP (GAL STL 24 IN) LF  200.000  38.000  0.000  39.63  7,925.00

0125 04627004 000 CONC BOX CULV (4 FT X 3 FT) LF  450.000  8.500  0.000  8.50  3,825.00

0130 04627006 000 CONC BOX CULV (5 FT X 2 FT) LF  480.000  108.000  0.000  108.00  51,840.00

0135 04627012 000 CONC BOX CULV (6 FT X 4 FT) LF  520.000  62.000  0.000  62.00  32,240.00

0140 04647001 000 RC PIPE (CL III)(12 IN) LF  100.000  32.000  0.000  32.00  3,200.00

0145 04647003 000 RC PIPE (CL III)(18 IN) LF  105.000  98.000  0.000  98.00  10,290.00

0150 04647005 000 RC PIPE (CL III)(24 IN) LF  110.000  93.000  0.000  93.00  10,230.00

0155 04647007 000 RC PIPE (CL III)(30 IN) LF  139.000  149.000  0.000  149.00  20,711.00

0160 04647043 000 RC PIPE (ARCH)(CL III)(DES 4) LF  310.000  134.000  0.000  134.00  41,540.00

0165 04647045 000 RC PIPE (ARCH)(CL III)(DES 6) LF  389.000  68.000  0.000  92.00  35,788.00

0170 04667101 000 HEADWALL (CH - PW - 0) (DIA= 24 IN) EA  9,000.000  1.000  0.000  1.00  9,000.00

0175 04667175 000 WINGWALL (PW - 1) (HW=5 FT) EA  19,000.000  2.000  0.000  2.00  38,000.00

0180 04677095 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1)(C) EA  5,900.000  2.000  0.000  2.00  11,800.00

0185 04677096 000 SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C) EA  6,500.000  2.000  0.000  2.00  13,000.00

0190 04677304 000 SET (TY II) (18 IN) (CMP) (6: 1) (P) EA  1,890.000  2.000  0.000  2.00  3,780.00

0195 04677308 000 SET (TY II) (18 IN) (RCP) (6: 1) (P) EA  1,800.000  4.000  0.000  4.00  7,200.00

0200 04677324 000 SET (TY II) (24 IN) (CMP) (6: 1) (P) EA  3,250.000  2.000  0.000  2.00  6,500.00

0205 04677325 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  3,200.000  2.000  0.000  4.00  12,800.00

0210 04677328 000 SET (TY II) (24 IN) (RCP) (6: 1) (P) EA  3,900.000  2.000  0.000  2.00  7,800.00

0215 04677345 000 SET (TY II) (30 IN) (RCP) (3: 1) (C) EA  4,600.000  2.000  0.000  2.00  9,200.00

0220 04677346 000 SET (TY II) (30 IN) (RCP) (4: 1) (C) EA  4,000.000  2.000  0.000  2.00  8,000.00

0225 04677348 000 SET (TY II) (30 IN) (RCP) (6: 1) (P) EA  4,500.000  2.000  0.000  2.00  9,000.00

0230 04677440 000 SET (TY II) (DES 4) (RCP) (4: 1) (C) EA  4,600.000  4.000  0.000  6.00  27,600.00

0235 04677456 000 SET (TY II) (DES 6) (RCP) (4: 1) (C) EA  5,000.000  2.000  0.000  4.00  20,000.00

0240 04967036 000 REMOV STR (SMALL) EA  2,000.000  14.000  0.000  14.00  28,000.00

0245 05007001 000 MOBILIZATION LS  35,000.000  1.000  0.000  1.00  35,000.00

0250 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  6.000  0.000  5.00  15,000.00

0255 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.500  400.000  0.000  83.00  207.50

0265 06587056 000 INSTL OM ASSM (OM-2Y)(WC)GND EA  85.000  24.000  0.000  22.00  1,870.00

0270 07527002 000 SPOT TREE TRIMMING / BRUSH REMOVAL LF  200.000  35.000  0.000  35.00  7,000.00

1000 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  1.000  0.000  6,027.000  6,027.00  6,027.00

CO#2 - US 90 Additional Work

1005 96087002 UNIQUE CHANGE ORDER ITEM 2 DOL  1.000  0.000  5,462.750  5,462.75  5,462.75

CO#2 - SH 237 Additional Work

1010 96087003 UNIQUE CHANGE ORDER ITEM 3 DOL  1.000  0.000  6,577.000  6,577.00  6,577.00

CO#2 - SH 95 Additional Work
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1015 96087004 UNIQUE CHANGE ORDER ITEM 4 DOL  1.000  0.000  2,190.490  2,190.49  2,190.49

CO#2 - FM 951 Additional Work

Category Subtotal $642,382.22

646275001RMC - 646275001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 01647002 000 BROADCAST SEED (PERM_RURAL_CLAY) SY  15.000  400.000  0.000  0.000  0.00

0075 01647005 000 BROADCAST SEED (TEMP_WARM) SY  15.000  100.000  0.000  0.000  0.00

0080 01647006 000 BROADCAST SEED (TEMP_COOL) SY  20.000  100.000  0.000  0.000  0.00

0085 01687001 000 VEGETATIVE WATERING TGL  75.000  3.370  0.000  0.000  0.00

0100 04027001 000 TRENCH EXCAVATION PROTECTION LF  36.000  441.000  0.000  0.000  0.00

0260 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.500  400.000  0.000  0.000  0.00

0275 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0280 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0285 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $642,382.22
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  51.000REMOV CONC (RIPRAP)  143.850  7,336.35 104.00

01327017 000 CY  35.000EMBANK (VEH)(OC)(TY C)  115.750  4,051.25 110.20

04007006 000 SY  145.000CUT & RESTORING PAV  332.210  48,170.45 330.00

04007010 000 CY  135.000CEM STABIL BKFL  374.760  50,592.60 284.90

04327006 000 CY  475.000RIPRAP (CONC)(CL C)  31.235  14,836.63 16.00

04327041 000 CY  240.000RIPRAP (STONE PROTECTION)(12 IN)  16.630  3,991.20 23.00

04607003 000 LF  120.000CMP (GAL STL 18 IN)  40.000  4,800.00 40.00

04607005 000 LF  200.000CMP (GAL STL 24 IN)  39.625  7,925.00 38.00

04627004 000 LF  450.000CONC BOX CULV (4 FT X 3 FT)  8.500  3,825.00 8.50

04627006 000 LF  480.000CONC BOX CULV (5 FT X 2 FT)  108.000  51,840.00 108.00

04627012 000 LF  520.000CONC BOX CULV (6 FT X 4 FT)  62.000  32,240.00 62.00

04647001 000 LF  100.000RC PIPE (CL III)(12 IN)  32.000  3,200.00 32.00

04647003 000 LF  105.000RC PIPE (CL III)(18 IN)  98.000  10,290.00 98.00

04647005 000 LF  110.000RC PIPE (CL III)(24 IN)  93.000  10,230.00 93.00

04647007 000 LF  139.000RC PIPE (CL III)(30 IN)  149.000  20,711.00 149.00

04647043 000 LF  310.000RC PIPE (ARCH)(CL III)(DES 4)  134.000  41,540.00 134.00

04647045 000 LF  389.000RC PIPE (ARCH)(CL III)(DES 6)  92.000  35,788.00 68.00

04667101 000 EA  9,000.000HEADWALL (CH - PW - 0) (DIA= 24 IN)  1.000  9,000.00 1.00

04667175 000 EA  19,000.000WINGWALL (PW - 1) (HW=5 FT)  2.000  38,000.00 2.00

04677095 000 EA  5,900.000SET (TY I)(S= 5 FT)(HW= 3 FT)(3:1)(C)  2.000  11,800.00 2.00

04677096 000 EA  6,500.000SET (TY I)(S= 5 FT)(HW= 3 FT)(4:1)(C)  2.000  13,000.00 2.00

04677304 000 EA  1,890.000SET (TY II) (18 IN) (CMP) (6: 1) (P)  2.000  3,780.00 2.00

04677308 000 EA  1,800.000SET (TY II) (18 IN) (RCP) (6: 1) (P)  4.000  7,200.00 4.00

04677324 000 EA  3,250.000SET (TY II) (24 IN) (CMP) (6: 1) (P)  2.000  6,500.00 2.00

04677325 000 EA  3,200.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  4.000  12,800.00 2.00

04677328 000 EA  3,900.000SET (TY II) (24 IN) (RCP) (6: 1) (P)  2.000  7,800.00 2.00

04677345 000 EA  4,600.000SET (TY II) (30 IN) (RCP) (3: 1) (C)  2.000  9,200.00 2.00

04677346 000 EA  4,000.000SET (TY II) (30 IN) (RCP) (4: 1) (C)  2.000  8,000.00 2.00

04677348 000 EA  4,500.000SET (TY II) (30 IN) (RCP) (6: 1) (P)  2.000  9,000.00 2.00

04677440 000 EA  4,600.000SET (TY II) (DES 4) (RCP) (4: 1) (C)  6.000  27,600.00 4.00

04677456 000 EA  5,000.000SET (TY II) (DES 6) (RCP) (4: 1) (C)  4.000  20,000.00 2.00

04967036 000 EA  2,000.000REMOV STR (SMALL)  14.000  28,000.00 14.00

05007001 000 LS  35,000.000MOBILIZATION  1.000  35,000.00 1.00

05027001 000 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  15,000.00 6.00

05067039 000 LF  2.500TEMP SEDMT CONT FENCE (INSTALL)  83.000  207.50 400.00

06587056 000 EA  85.000INSTL OM ASSM (OM-2Y)(WC)GND  22.000  1,870.00 24.00

07527002 000 LF  200.000SPOT TREE TRIMMING / BRUSH REMOVAL  35.000  7,000.00 35.00

96087001 DOL  1.000UNIQUE CHANGE ORDER ITEM 1  6,027.000  6,027.00 0.00

CO#2 - US 90 Additional Work

96087002 DOL  1.000UNIQUE CHANGE ORDER ITEM 2  5,462.750  5,462.75 0.00

CO#2 - SH 237 Additional Work

96087003 DOL  1.000UNIQUE CHANGE ORDER ITEM 3  6,577.000  6,577.00 0.00

CO#2 - SH 95 Additional Work
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96087004 DOL  1.000UNIQUE CHANGE ORDER ITEM 4  2,190.490  2,190.49 0.00

CO#2 - FM 951 Additional Work

$642,382.22TOTAL ITEM EARNINGS TO DATE


