
 219,575.00

646286001CONTRACT ID:

PROJECT: RMC - 646286001

CONTRACT:

05244211

PROJECTED AMOUNT: $2,396,731.64

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

SWEEPING CORPORATION OF AMERICA, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

05/23/2024AWARD DATE:

ESTIMATE PERIOD:

0013

09/30/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 06/12/2024

05/03/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/01/2024

$2,616,306.64

CONTRACT:

09/01/2025

AWARD AMOUNT: $2,396,729.64

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/30/2025

00/00/0000

 100.00

$0.00 $3,054,205.18 $3,054,205.18 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $3,054,205.18 $3,054,205.18 

$0.00 $0.00 $0.00 

$0.00 $3,054,205.18 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $3,054,205.18 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2024

09/01/2024

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 29

WORK COMPL &  ACCE 1

09/01/2025  1 AWAIT FINAL ACCEPT

09/02/2025  1 AWAIT FINAL ACCEPT

09/03/2025  1 AWAIT FINAL ACCEPT

09/04/2025  1 AWAIT FINAL ACCEPT

09/05/2025  1 AWAIT FINAL ACCEPT

09/06/2025  1 AWAIT FINAL ACCEPT

09/07/2025  1 AWAIT FINAL ACCEPT

09/08/2025  1 AWAIT FINAL ACCEPT

09/09/2025  1 AWAIT FINAL ACCEPT

09/10/2025  1 AWAIT FINAL ACCEPT

09/11/2025  1 AWAIT FINAL ACCEPT

09/12/2025  1 AWAIT FINAL ACCEPT

09/13/2025  1 AWAIT FINAL ACCEPT

09/14/2025  1 AWAIT FINAL ACCEPT

09/15/2025  1 AWAIT FINAL ACCEPT

09/16/2025  1 AWAIT FINAL ACCEPT

09/17/2025  1 AWAIT FINAL ACCEPT

09/18/2025  1 AWAIT FINAL ACCEPT

09/19/2025  1 AWAIT FINAL ACCEPT

09/20/2025  1 AWAIT FINAL ACCEPT

09/21/2025  1 AWAIT FINAL ACCEPT

09/22/2025  1 AWAIT FINAL ACCEPT

09/23/2025  1 AWAIT FINAL ACCEPT

09/24/2025  1 AWAIT FINAL ACCEPT

09/25/2025  1 AWAIT FINAL ACCEPT

09/26/2025  1 AWAIT FINAL ACCEPT

09/27/2025  1 AWAIT FINAL ACCEPT

09/28/2025  1 AWAIT FINAL ACCEPT

09/29/2025  1 AWAIT FINAL ACCEPT

09/30/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646286001PROJECT CONTROLRMC - 646286001

001 METRO SWEEPING AND DEBRIS REMOVALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  125.000  12.000  0.000  14.00  1,750.00

0070 07356007 000 DEBRIS REMOVAL (SPOT DEBRIS) MI  50.000  150.000  0.000  2.00  100.00

0075 07356068 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  767.000  24.000  0.000  25.00  19,175.00

0085 07356070 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  944.000  24.000  0.000  24.00  22,656.00

0090 07356071 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4) CYC  59.000  24.000  0.000  25.00  1,475.00

0095 07356072 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5) CYC  118.000  24.000  0.000  25.00  2,950.00

0100 07356073 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6) CYC  767.000  24.000  0.000  25.00  19,175.00

0105 07356074 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7) CYC  32.040  24.000  0.000  25.00  801.00

0110 07356075 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8) CYC  649.000  24.000  0.000  23.00  14,927.00

0115 07356076 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9) CYC  59.000  24.000  0.000  25.00  1,475.00

0130 07356079 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (12) CYC  2,242.000  24.000  0.000  23.00  51,566.00

0135 07356080 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (13) CYC  118.000  24.000  0.000  25.00  2,950.00

0140 07356081 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (14) CYC  59.000  24.000  0.000  24.00  1,416.00

0145 07356088 000 DEBRIS - FRONTAGE ROADS - AREA (1) CYC  767.000  24.000  0.000  25.00  19,175.00

0155 07356090 000 DEBRIS - FRONTAGE ROADS - AREA (3) CYC  944.000  24.000  0.000  24.00  22,656.00

0160 07356091 000 DEBRIS - FRONTAGE ROADS - AREA (4) CYC  59.000  24.000  0.000  25.00  1,475.00

0165 07356093 000 DEBRIS - FRONTAGE ROADS - AREA (6) CYC  767.000  24.000  0.000  25.00  19,175.00

0170 07356094 000 DEBRIS - FRONTAGE ROADS - AREA (7) CYC  32.040  24.000  0.000  25.00  801.00

0175 07356095 000 DEBRIS - FRONTAGE ROADS - AREA (8) CYC  649.000  24.000  0.000  23.00  14,927.00

0180 07356096 000 DEBRIS - FRONTAGE ROADS - AREA (9) CYC  59.000  24.000  0.000  25.00  1,475.00

0185 07356099 000 DEBRIS - FRONTAGE ROADS - AREA (12) CYC  2,242.000  24.000  0.000  23.00  51,566.00

0190 07356101 000 DEBRIS - FRONTAGE ROADS - AREA (14) CYC  59.000  24.000  0.000  24.00  1,416.00

0195 07356108 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1) CYC  767.000  24.000  0.000  25.00  19,175.00

0205 07356110 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3) CYC  944.000  24.000  0.000  24.00  22,656.00

0210 07356111 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4) CYC  59.000  24.000  0.000  25.00  1,475.00

0215 07356112 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5) CYC  118.000  24.000  0.000  25.00  2,950.00

0220 07356113 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6) CYC  767.000  24.000  0.000  25.00  19,175.00

0225 07356114 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7) CYC  32.040  24.000  0.000  25.00  801.00

0230 07356115 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8) CYC  649.000  24.000  0.000  23.00  14,927.00

0235 07356116 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9) CYC  59.000  24.000  0.000  25.00  1,475.00

0240 07356119 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (12) CYC  2,242.000  24.000  0.000  23.00  51,566.00

0245 07356120 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (13) CYC  118.000  24.000  0.000  25.00  2,950.00

0250 07356121 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (14) CYC  59.000  24.000  0.000  24.00  1,416.00

0255 07356128 000 DEBRIS-DIRECT CONNECTOR - AREA (1) CYC  767.000  24.000  0.000  25.00  19,175.00

0265 07356131 000 DEBRIS-DIRECT CONNECTOR - AREA (4) CYC  944.000  24.000  0.000  25.00  23,600.00

0270 07356132 000 DEBRIS-DIRECT CONNECTOR - AREA (5) CYC  59.000  24.000  0.000  25.00  1,475.00

0275 07356133 000 DEBRIS-DIRECT CONNECTOR - AREA (6) CYC  118.000  24.000  0.000  25.00  2,950.00

0280 07356134 000 DEBRIS-DIRECT CONNECTOR - AREA (7) CYC  767.000  24.000  0.000  25.00  19,175.00

0285 07356135 000 DEBRIS-DIRECT CONNECTOR - AREA (8) CYC  32.040  24.000  0.000  23.00  736.92

0290 07356136 000 DEBRIS-DIRECT CONNECTOR - AREA (9) CYC  649.000  24.000  0.000  25.00  16,225.00

0295 07356139 000 DEBRIS-DIRECT CONNECTOR - AREA (12) CYC  59.000  24.000  0.000  23.00  1,357.00

0300 07356140 000 DEBRIS-DIRECT CONNECTOR - AREA (13) CYC  2,242.000  24.000  0.000  25.00  56,050.00

0305 07356141 000 DEBRIS-DIRECT CONNECTOR - AREA (14) CYC  118.000  24.000  0.000  24.00  2,832.00

0315 07386011 000 CLEANING / SWEEPING (HANDWORK) SY  0.250  50,000.000  0.000  666.67  166.67
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001 METRO SWEEPING AND DEBRIS REMOVALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0320 07386094 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  2,067.000  24.000  0.000  27.00  55,809.00

0330 07386096 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  2,544.000  24.000  0.000  25.00  63,600.00

0335 07386097 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4) CYC  159.000  24.000  0.000  25.00  3,975.00

0340 07386098 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5) CYC  318.000  24.000  0.000  25.00  7,950.00

0345 07386099 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6) CYC  2,067.000  24.000  0.000  25.00  51,675.00

0350 07386100 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7) CYC  86.340  24.000  0.000  23.00  1,985.82

0355 07386101 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8) CYC  1,749.000  24.000  0.000  24.00  41,976.00

0360 07386102 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9) CYC  159.000  24.000  0.000  24.00  3,816.00

0375 07386105 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (12) CYC  6,042.000  24.000  0.000  25.00  151,050.00

0380 07386106 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13) CYC  318.000  24.000  0.000  23.00  7,314.00

0385 07386107 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (14) CYC  159.000  24.000  0.000  24.00  3,816.00

0390 07386114 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  2,067.000  24.000  0.000  27.00  55,809.00

0400 07386116 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  2,544.000  24.000  0.000  25.00  63,600.00

0405 07386117 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4) CYC  159.000  24.000  0.000  25.00  3,975.00

0410 07386118 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5) CYC  318.000  24.000  0.000  25.00  7,950.00

0415 07386119 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6) CYC  2,067.000  24.000  0.000  25.00  51,675.00

0420 07386120 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7) CYC  86.340  24.000  0.000  23.00  1,985.82

0425 07386121 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8) CYC  1,749.000  24.000  0.000  24.00  41,976.00

0430 07386122 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9) CYC  159.000  24.000  0.000  24.00  3,816.00

0445 07386125 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12) CYC  6,042.000  24.000  0.000  25.00  151,050.00

0450 07386126 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13) CYC  318.000  24.000  0.000  23.00  7,314.00

0455 07386127 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14) CYC  159.000  24.000  0.000  24.00  3,816.00

0460 07386134 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  2,067.000  24.000  0.000  27.00  55,809.00

0470 07386136 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3) CYC  2,544.000  24.000  0.000  25.00  63,600.00

0475 07386137 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4) CYC  159.000  24.000  0.000  25.00  3,975.00

0480 07386139 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(6) CYC  2,067.000  24.000  0.000  25.00  51,675.00

0485 07386140 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(7) CYC  86.340  24.000  0.000  23.00  1,985.82

0490 07386141 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(8) CYC  1,749.000  24.000  0.000  24.00  41,976.00

0495 07386142 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(9) CYC  159.000  24.000  0.000  24.00  3,816.00

0500 07386145 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(12) CYC  6,042.000  24.000  0.000  25.00  151,050.00

0505 07386147 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(14) CYC  159.000  24.000  0.000  24.00  3,816.00

0510 07386154 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  2,067.000  24.000  0.000  27.00  55,809.00

0520 07386156 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CYC  2,544.000  24.000  0.000  25.00  63,600.00

0525 07386157 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CYC  159.000  24.000  0.000  25.00  3,975.00

0530 07386158 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5) CYC  318.000  24.000  0.000  25.00  7,950.00

0535 07386159 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6) CYC  2,067.000  24.000  0.000  25.00  51,675.00

0540 07386160 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7) CYC  86.340  24.000  0.000  23.00  1,985.82

0545 07386161 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8) CYC  1,749.000  24.000  0.000  24.00  41,976.00

0550 07386162 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9) CYC  159.000  24.000  0.000  24.00  3,816.00

0555 07386165 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12) CYC  6,042.000  24.000  0.000  25.00  151,050.00

0560 07386166 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13) CYC  318.000  24.000  0.000  23.00  7,314.00

0565 07386167 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14) CYC  159.000  24.000  0.000  24.00  3,816.00

0570 07386174 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CYC  2,067.000  24.000  0.000  27.00  55,809.00

0580 07386177 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CYC  159.000  24.000  0.000  24.00  3,816.00

0585 07386178 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CYC  318.000  24.000  0.000  24.00  7,632.00

0590 07386179 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(6) CYC  2,067.000  24.000  0.000  25.00  51,675.00

0595 07386180 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(7) CYC  86.340  24.000  0.000  23.00  1,985.82

0600 07386181 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(8) CYC  1,749.000  24.000  0.000  24.00  41,976.00
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001 METRO SWEEPING AND DEBRIS REMOVALCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0605 07386182 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(9) CYC  159.000  24.000  0.000  24.00  3,816.00

0610 07386311 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(12) CYC  6,042.000  24.000  0.000  25.00  151,050.00

0615 07386312 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(13) CYC  318.000  24.000  0.000  23.00  7,314.00

0620 07386314 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(14) CYC  159.000  24.000  0.000  24.00  3,816.00

0625 61856005 002 TMA (MOBILE OPERATION) DAY  1.000  588.000  0.000  1,136.00  1,136.00

0630 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  502,940.50  502,940.49

0670 07356167 DEBRIS REMOV-CNTR MED/MN LNS/RAMPS CYC  3,415.000  0.000  5.000  3.00  10,245.00

CO#001

0675 07386001 CLEANING / SWEEPING (CENTER MEDIAN) CYC  4,500.000  0.000  10.000  5.00  22,500.00

CO#001

0680 07386003 CLEANING / SWEEPING (OUTSIDE MAIN LANE) CYC  4,500.000  0.000  10.000  5.00  22,500.00

CO#001

0685 07386005 CLEANING / SWEEPING (FRONTAGE ROAD) CYC  4,500.000  0.000  5.000  3.00  13,500.00

CO#001

0690 07386007 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) CYC  4,500.000  0.000  10.000  4.00  18,000.00

CO#001

0695 07386315 CLEANING / SWEEPING (DIRECT CONNECTOR) MI  4,500.000  0.000  10.000  5.00  22,500.00

CO#001

Category Subtotal $3,054,205.18

646286001RMC - 646286001PROJECT CONTROL

001CATEGORY DESCRIPTION METRO SWEEPING AND DEBRIS REMOVAL

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  500.000  8.000  0.000  0.000  0.00

0080 07356069 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  118.000  1.000  0.000  0.000  0.00

0120 07356077 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10) CYC  118.000  1.000  0.000  0.000  0.00

0125 07356078 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (11) CYC  59.000  1.000  0.000  0.000  0.00

0150 07356089 000 DEBRIS - FRONTAGE ROADS - AREA (2) CYC  118.000  1.000  0.000  0.000  0.00

0200 07356109 000 DEBRIS-ENTRANCE/EXIT RAMPS - AREA (2) CYC  118.000  1.000  0.000  0.000  0.00

0260 07356129 000 DEBRIS-DIRECT CONNECTOR - AREA (2) CYC  118.000  1.000  0.000  0.000  0.00

0310 07386010 000 CLEANING / SWEEPING (SPOT) MI  250.000  50.000  0.000  0.000  0.00

0325 07386095 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  318.000  1.000  0.000  0.000  0.00

0365 07386103 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (10) CYC  318.000  1.000  0.000  0.000  0.00

0370 07386104 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (11) CYC  159.000  1.000  0.000  0.000  0.00

0395 07386115 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  318.000  1.000  0.000  0.000  0.00

0435 07386123 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CYC  318.000  1.000  0.000  0.000  0.00

0440 07386124 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11) CYC  159.000  1.000  0.000  0.000  0.00

0465 07386135 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2) CYC  318.000  1.000  0.000  0.000  0.00

0515 07386155 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CYC  318.000  1.000  0.000  0.000  0.00

0575 07386175 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CYC  318.000  1.000  0.000  0.000  0.00

0635 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0640 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Assessment Fees
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0645 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0650 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0655 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0660 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0665 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,054,205.18
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  125.000MOBILIZATION (CALLOUT)  14.000  1,750.00 12.00

07356007 000 MI  50.000DEBRIS REMOVAL (SPOT DEBRIS)  2.000  100.00 150.00

07356068 000 CYC  767.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  25.000  19,175.00 24.00

07356070 000 CYC  944.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  24.000  22,656.00 24.00

07356071 000 CYC  59.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (4)  25.000  1,475.00 24.00

07356072 000 CYC  118.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (5)  25.000  2,950.00 24.00

07356073 000 CYC  767.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (6)  25.000  19,175.00 24.00

07356074 000 CYC  32.040DEBRIS-CNTR MEDIANS/MAINLANES-AREA (7)  25.000  801.00 24.00

07356075 000 CYC  649.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (8)  23.000  14,927.00 24.00

07356076 000 CYC  59.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (9)  25.000  1,475.00 24.00

07356079 000 CYC  2,242.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (12)  23.000  51,566.00 24.00

07356080 000 CYC  118.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (13)  25.000  2,950.00 24.00

07356081 000 CYC  59.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (14)  24.000  1,416.00 24.00

07356088 000 CYC  767.000DEBRIS - FRONTAGE ROADS - AREA (1)  25.000  19,175.00 24.00

07356090 000 CYC  944.000DEBRIS - FRONTAGE ROADS - AREA (3)  24.000  22,656.00 24.00

07356091 000 CYC  59.000DEBRIS - FRONTAGE ROADS - AREA (4)  25.000  1,475.00 24.00

07356093 000 CYC  767.000DEBRIS - FRONTAGE ROADS - AREA (6)  25.000  19,175.00 24.00

07356094 000 CYC  32.040DEBRIS - FRONTAGE ROADS - AREA (7)  25.000  801.00 24.00

07356095 000 CYC  649.000DEBRIS - FRONTAGE ROADS - AREA (8)  23.000  14,927.00 24.00

07356096 000 CYC  59.000DEBRIS - FRONTAGE ROADS - AREA (9)  25.000  1,475.00 24.00

07356099 000 CYC  2,242.000DEBRIS - FRONTAGE ROADS - AREA (12)  23.000  51,566.00 24.00

07356101 000 CYC  59.000DEBRIS - FRONTAGE ROADS - AREA (14)  24.000  1,416.00 24.00

07356108 000 CYC  767.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (1)  25.000  19,175.00 24.00

07356110 000 CYC  944.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (3)  24.000  22,656.00 24.00

07356111 000 CYC  59.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (4)  25.000  1,475.00 24.00

07356112 000 CYC  118.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (5)  25.000  2,950.00 24.00

07356113 000 CYC  767.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (6)  25.000  19,175.00 24.00

07356114 000 CYC  32.040DEBRIS-ENTRANCE/EXIT RAMPS - AREA (7)  25.000  801.00 24.00

07356115 000 CYC  649.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (8)  23.000  14,927.00 24.00

07356116 000 CYC  59.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (9)  25.000  1,475.00 24.00

07356119 000 CYC  2,242.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (12)  23.000  51,566.00 24.00

07356120 000 CYC  118.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (13)  25.000  2,950.00 24.00

07356121 000 CYC  59.000DEBRIS-ENTRANCE/EXIT RAMPS - AREA (14)  24.000  1,416.00 24.00

07356128 000 CYC  767.000DEBRIS-DIRECT CONNECTOR - AREA (1)  25.000  19,175.00 24.00

07356131 000 CYC  944.000DEBRIS-DIRECT CONNECTOR - AREA (4)  25.000  23,600.00 24.00

07356132 000 CYC  59.000DEBRIS-DIRECT CONNECTOR - AREA (5)  25.000  1,475.00 24.00

07356133 000 CYC  118.000DEBRIS-DIRECT CONNECTOR - AREA (6)  25.000  2,950.00 24.00

07356134 000 CYC  767.000DEBRIS-DIRECT CONNECTOR - AREA (7)  25.000  19,175.00 24.00

07356135 000 CYC  32.040DEBRIS-DIRECT CONNECTOR - AREA (8)  23.000  736.92 24.00

07356136 000 CYC  649.000DEBRIS-DIRECT CONNECTOR - AREA (9)  25.000  16,225.00 24.00

07356139 000 CYC  59.000DEBRIS-DIRECT CONNECTOR - AREA (12)  23.000  1,357.00 24.00

07356140 000 CYC  2,242.000DEBRIS-DIRECT CONNECTOR - AREA (13)  25.000  56,050.00 24.00

07356141 000 CYC  118.000DEBRIS-DIRECT CONNECTOR - AREA (14)  24.000  2,832.00 24.00
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07356167 CYC  3,415.000DEBRIS REMOV-CNTR MED/MN LNS/RAMPS  3.000  10,245.00 0.00

CO#001

07386001 CYC  4,500.000CLEANING / SWEEPING (CENTER MEDIAN)  5.000  22,500.00 0.00

CO#001

07386003 CYC  4,500.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  5.000  22,500.00 0.00

CO#001

07386005 CYC  4,500.000CLEANING / SWEEPING (FRONTAGE ROAD)  3.000  13,500.00 0.00

CO#001

07386007 CYC  4,500.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  4.000  18,000.00 0.00

CO#001

07386011 000 SY  0.250CLEANING / SWEEPING (HANDWORK)  666.667  166.67 50,000.00

07386094 000 CYC  2,067.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  27.000  55,809.00 24.00

07386096 000 CYC  2,544.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  25.000  63,600.00 24.00

07386097 000 CYC  159.000CLEAN / SWEEP - CENTER MEDIAN - AREA(4)  25.000  3,975.00 24.00

07386098 000 CYC  318.000CLEAN / SWEEP - CENTER MEDIAN - AREA(5)  25.000  7,950.00 24.00

07386099 000 CYC  2,067.000CLEAN / SWEEP - CENTER MEDIAN - AREA(6)  25.000  51,675.00 24.00

07386100 000 CYC  86.340CLEAN / SWEEP - CENTER MEDIAN - AREA(7)  23.000  1,985.82 24.00

07386101 000 CYC  1,749.000CLEAN / SWEEP - CENTER MEDIAN - AREA(8)  24.000  41,976.00 24.00

07386102 000 CYC  159.000CLEAN / SWEEP - CENTER MEDIAN - AREA(9)  24.000  3,816.00 24.00

07386105 000 CYC  6,042.000CLEAN / SWEEP - CENTER MEDIAN-AREA (12)  25.000  151,050.00 24.00

07386106 000 CYC  318.000CLEAN / SWEEP - CENTER MEDIAN-AREA (13)  23.000  7,314.00 24.00

07386107 000 CYC  159.000CLEAN / SWEEP - CENTER MEDIAN-AREA (14)  24.000  3,816.00 24.00

07386114 000 CYC  2,067.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  27.000  55,809.00 24.00

07386116 000 CYC  2,544.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  25.000  63,600.00 24.00

07386117 000 CYC  159.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)  25.000  3,975.00 24.00

07386118 000 CYC  318.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)  25.000  7,950.00 24.00

07386119 000 CYC  2,067.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)  25.000  51,675.00 24.00

07386120 000 CYC  86.340CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)  23.000  1,985.82 24.00

07386121 000 CYC  1,749.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)  24.000  41,976.00 24.00

07386122 000 CYC  159.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)  24.000  3,816.00 24.00

07386125 000 CYC  6,042.000CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)  25.000  151,050.00 24.00

07386126 000 CYC  318.000CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)  23.000  7,314.00 24.00

07386127 000 CYC  159.000CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14)  24.000  3,816.00 24.00

07386134 000 CYC  2,067.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  27.000  55,809.00 24.00

07386136 000 CYC  2,544.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)  25.000  63,600.00 24.00

07386137 000 CYC  159.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)  25.000  3,975.00 24.00

07386139 000 CYC  2,067.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(6)  25.000  51,675.00 24.00

07386140 000 CYC  86.340CLEAN / SWEEP - FRONTAGE ROAD - AREA(7)  23.000  1,985.82 24.00

07386141 000 CYC  1,749.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(8)  24.000  41,976.00 24.00

07386142 000 CYC  159.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(9)  24.000  3,816.00 24.00

07386145 000 CYC  6,042.000CLEAN / SWEEP - FRONTAGE ROAD -AREA(12)  25.000  151,050.00 24.00

07386147 000 CYC  159.000CLEAN / SWEEP - FRONTAGE ROAD -AREA(14)  24.000  3,816.00 24.00

07386154 000 CYC  2,067.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  27.000  55,809.00 24.00

07386156 000 CYC  2,544.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)  25.000  63,600.00 24.00

07386157 000 CYC  159.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)  25.000  3,975.00 24.00

07386158 000 CYC  318.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 5)  25.000  7,950.00 24.00

07386159 000 CYC  2,067.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 6)  25.000  51,675.00 24.00

07386160 000 CYC  86.340CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 7)  23.000  1,985.82 24.00

07386161 000 CYC  1,749.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 8)  24.000  41,976.00 24.00
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07386162 000 CYC  159.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 9)  24.000  3,816.00 24.00

07386165 000 CYC  6,042.000CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 12)  25.000  151,050.00 24.00

07386166 000 CYC  318.000CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 13)  23.000  7,314.00 24.00

07386167 000 CYC  159.000CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 14)  24.000  3,816.00 24.00

07386174 000 CYC  2,067.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)  27.000  55,809.00 24.00

07386177 000 CYC  159.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)  24.000  3,816.00 24.00

07386178 000 CYC  318.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)  24.000  7,632.00 24.00

07386179 000 CYC  2,067.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)  25.000  51,675.00 24.00

07386180 000 CYC  86.340CLEAN/SWEEPING-DIRECT CONNECT-AREA(7)  23.000  1,985.82 24.00

07386181 000 CYC  1,749.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(8)  24.000  41,976.00 24.00

07386182 000 CYC  159.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(9)  24.000  3,816.00 24.00

07386311 000 CYC  6,042.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(12)  25.000  151,050.00 24.00

07386312 000 CYC  318.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(13)  23.000  7,314.00 24.00

07386314 000 CYC  159.000CLEAN/SWEEPING-DIRECT CONNECT-AREA(14)  24.000  3,816.00 24.00

07386315 MI  4,500.000CLEANING / SWEEPING (DIRECT CONNECTOR)  5.000  22,500.00 0.00

CO#001

61856005 002 DAY  1.000TMA (MOBILE OPERATION)  1,136.000  1,136.00 588.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  502,940.495  502,940.49 1.00

$3,054,205.18TOTAL ITEM EARNINGS TO DATE


