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646287001CONTRACT ID:

PROJECT: MMC - 646287001

CONTRACT:

03244217

PROJECTED AMOUNT: $255,645.00

CONTRACTOR:

HIGHWAY: US0084

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 000

SOUTHWEST ENVIROTX PARTNERS, LLC

GARZA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 11/08/25

03/28/2024AWARD DATE:

ESTIMATE PERIOD:

0012

10/31/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/07/2024

03/06/2024

ESTIMATE PAID:

 365
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 11/01/2024

$255,645.00

CONTRACT:

10/01/2025

AWARD AMOUNT: $255,645.00

MAINTENANCE DIVISION

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 25.79

$0.00 $65,929.50 $65,929.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $65,929.50 $65,929.50 

$0.00 $0.00 $0.00 

$0.00 $65,929.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $65,929.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/01/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  010/01/2025  1

10/02/2025  1

10/03/2025  1

10/04/2025  1

10/05/2025  1

10/06/2025  1

10/07/2025  1

10/08/2025  1

10/09/2025  1

10/10/2025  1

10/11/2025  1

10/12/2025  1

10/13/2025  1

10/14/2025  1

10/15/2025  1

10/16/2025  1

10/17/2025  1

10/18/2025  1

10/19/2025  1

10/20/2025  1

10/21/2025  1

10/22/2025  1

10/23/2025  1

10/24/2025  1

10/25/2025  1

10/26/2025  1

10/27/2025  1

10/28/2025  1

10/29/2025  1

10/30/2025  1

10/31/2025  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646287001PROJECT CONTROLMMC - 646287001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80426306 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 1) BAG  14.950  5,000.000  0.000  2,646.00  39,557.70

0070 80426308 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 3) BAG  14.950  5,000.000  0.000  1,764.00  26,371.80

Category Subtotal $65,929.50

646287001MMC - 646287001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 80426307 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2) BAG  14.950  5,000.000  0.000  0.000  0.00

0075 80426325 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 1)(EXP) BAG  14.950  700.000  0.000  0.000  0.00

0080 80426326 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 2)(EXP) BAG  14.950  700.000  0.000  0.000  0.00

0085 80426327 000 COMPLEX CHLORIDE(SLD)(DEL)(SITE 3)(EXP) BAG  14.950  700.000  0.000  0.000  0.00

0090 96026614 DEMURRAGE DOL  1.000  1.000  0.000  0.000  0.00

0095 96056009 MMC/TMC ACTUAL DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $65,929.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80426306 000 BAG  14.950COMPLEX CHLORIDE(SLD)(DEL)(SITE 1)  2,646.000  39,557.70 5,000.00

80426308 000 BAG  14.950COMPLEX CHLORIDE(SLD)(DEL)(SITE 3)  1,764.000  26,371.80 5,000.00

$65,929.50TOTAL ITEM EARNINGS TO DATE


