
 278,988.03

646291001CONTRACT ID:

PROJECT: RMC - 646291001

CONTRACT:

06244031

PROJECTED AMOUNT: $496,452.00

CONTRACTOR:

HIGHWAY: US0290

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 061

MC2 CIVIL, LLC

Daniel Dvorak, P.E.

WALLER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0020

05/26/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/18/2024

06/05/2024

ESTIMATE PAID:

 602
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/15/2024

$775,440.03

CONTRACT:

04/26/2026

AWARD AMOUNT: $496,450.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 82.47

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/26/2026

00/00/0000

 100.00

$0.00 $1,113,052.46 $1,113,052.46 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,113,052.46 $1,113,052.46 

$0.00 $0.00 $0.00 

$0.00 $1,113,052.46 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,113,052.46 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 602

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/15/2024

10/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  30  1

WORK ACCEPTED 1

04/26/2026  1

04/27/2026  1

04/28/2026  1

04/29/2026  1

04/30/2026  1

05/01/2026  1

05/02/2026  1

05/03/2026  1

05/04/2026  1

05/05/2026  1

05/06/2026  1

05/07/2026  1

05/08/2026  1

05/09/2026  1

05/10/2026  1

05/11/2026  1

05/12/2026  1

05/13/2026  1

05/14/2026  1

05/15/2026  1

05/16/2026  1

05/17/2026  1

05/18/2026  1

05/19/2026  1

05/20/2026  1

05/21/2026  1

05/22/2026  1

05/23/2026  1

05/24/2026  1

05/25/2026  1

05/26/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646291001PROJECT CONTROLRMC - 646291001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0070 03516012 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  65.000  1,000.000  1,000.000  15,926.32  1,035,210.80

0085 05006033 000 MOBILIZATION (CALLOUT) EA  50.000  12.000  0.000  4.00  200.00

0110 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  7.000  7.000  29.00  4,350.00

0115 61856002 002 TMA (STATIONARY) DAY  500.000  24.000  24.000  21.00  10,500.00

0120 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  9,353.63  9,353.63

0160 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  53,438.030  0.000  1.000  1.00  53,438.03

CO No. 1

Category Subtotal $1,113,052.46

646291001RMC - 646291001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03516002 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(6") SY  105.000  1,000.000  0.000  0.000  0.00

0065 03516004 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  110.000  1,000.000  0.000  0.000  0.00

0075 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  90.000  500.000  0.000  0.000  0.00

0080 03616007 000 FULL - DEPTH REPAIR CRCP (13") SY  550.000  50.000  50.000  0.000  0.00

0090 05006034 000 MOBILIZATION (EMERGENCY) EA  50.000  6.000  0.000  0.000  0.00

0095 05336001 000 RUMBLE STRIPS (SHOULDER) LF  1.000  5,000.000  0.000  0.000  0.00

0100 05336002 000 RUMBLE STRIPS (CENTERLINE) LF  1.000  5,000.000  0.000  0.000  0.00

0105 07126008 003 JT / CRCK SEAL (RUBBER - ASPHALT) LMI  1,200.000  100.000  100.000  0.000  0.00

0125 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0130 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Assessment Fees

0135 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0140 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0145 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0150 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0155 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,113,052.46
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516012 000 SY  65.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  15,926.320  1,035,210.80 1,000.00

05006033 000 EA  50.000MOBILIZATION (CALLOUT)  4.000  200.00 12.00

60016001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  29.000  4,350.00 7.00

61856002 002 DAY  500.000TMA (STATIONARY)  21.000  10,500.00 24.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  9,353.630  9,353.63 1.00

96086001 DOL  53,438.030UNIQUE CHANGE ORDER ITEM 1  1.000  53,438.03 0.00

$1,113,052.46TOTAL ITEM EARNINGS TO DATE


