
646292001CONTRACT ID:

PROJECT: RMC - 646292001

CONTRACT:

11242008

PROJECTED AMOUNT: $366,870.00

CONTRACTOR:

HIGHWAY: US0096

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

CROSS PLUS CONSTRUCTION, LLC

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 08/08/26

12/12/2024AWARD DATE:

ESTIMATE PERIOD:

0013

02/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/15/2025

11/13/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 02/01/2025

$366,870.00

CONTRACT:

02/01/2026

AWARD AMOUNT: $362,870.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

02/02/2026

00/00/0000

 100.00

$0.00 $81,149.00 $81,149.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $81,149.00 $81,149.00 

$0.00 $0.00 $0.00 

$0.00 $81,149.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $81,149.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

02/01/2025

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 10  0  10

WORK COMPL &  ACCE 9

WORK COMPLETED 1

02/01/2026  1 WORK COMPLETED

02/02/2026  1 WORK COMPL &  ACCEP

02/03/2026  1 WORK COMPL &  ACCEP

02/04/2026  1 WORK COMPL &  ACCEP

02/05/2026  1 WORK COMPL &  ACCEP

02/06/2026  1 WORK COMPL &  ACCEP

02/07/2026  1 WORK COMPL &  ACCEP

02/08/2026  1 WORK COMPL &  ACCEP

02/09/2026  1 WORK COMPL &  ACCEP

02/10/2026  1 WORK COMPL &  ACCEP



CONTRACT ID 646292001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0013

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646292001PROJECT CONTROLRMC - 646292001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  30.000  0.000  3.00  3.00

0065 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  10.00  10.00

0070 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  3,981.000  50.000  0.000  5.00  19,905.00

0075 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  149.000  150.000  0.000  71.00  10,579.00

0080 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  248.000  105.000  0.000  49.00  12,152.00

0085 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  400.000  85.000  0.000  42.00  16,800.00

0090 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  500.000  65.000  0.000  28.00  14,000.00

0095 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  600.000  45.000  0.000  10.00  6,000.00

0100 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  800.000  25.000  0.000  1.00  800.00

0105 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  900.000  2.000  0.000  1.00  900.00

Category Subtotal $81,149.00

646292001RMC - 646292001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0115 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0120 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $81,149.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  3.000  3.00 30.00

05057001 000 DAY  1.000TMA (STATIONARY)  10.000  10.00 100.00

07527001 000 MI  3,981.000TREE TRIMMING / BRUSH REMOVAL  5.000  19,905.00 50.00

07527005 000 EA  149.000TREE REMOVAL (4" - 12" DIA)  71.000  10,579.00 150.00

07527006 000 EA  248.000TREE REMOVAL (12" - 18" DIA)  49.000  12,152.00 105.00

07527007 000 EA  400.000TREE REMOVAL (18" - 24" DIA)  42.000  16,800.00 85.00

07527008 000 EA  500.000TREE REMOVAL (24" - 30" DIA)  28.000  14,000.00 65.00

07527009 000 EA  600.000TREE REMOVAL (30" - 36" DIA)  10.000  6,000.00 45.00

07527010 000 EA  800.000TREE REMOVAL (36" - 42" DIA)  1.000  800.00 25.00

07527011 000 EA  900.000TREE REMOVAL (42" - 48" DIA)  1.000  900.00 2.00

$81,149.00TOTAL ITEM EARNINGS TO DATE


