
 818,884.04

646303001CONTRACT ID:

PROJECT: RMC - 646303001

CONTRACT:

06244016

PROJECTED AMOUNT: $784,663.48

CONTRACTOR:

HIGHWAY: IH0045

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 001

SWEEPING CORPORATION OF AMERICA, LLC

Joseph Lanoue

NAVARRO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0018

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/02/2024

06/05/2024

ESTIMATE PAID:

 512
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2024

$1,603,547.52

CONTRACT:

12/26/2025

AWARD AMOUNT: $787,133.48

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 70.14

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 63.37

$47,999.22 $968,125.14 $1,016,124.36 

RECAPITULATION

PAID TO CONTRACTOR

($0.01)$0.10 $0.09 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$47,999.23 $968,125.04 $1,016,124.27 

$0.00 $0.00 $0.00 

$47,999.23 $1,016,124.27 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $968,125.04 

CONTRACT ADJUSTMENTS THIS ESTIMATE

-0.01

ADJUSTMENT DESCRIPTION: OTHER

ADJUSTMENT AMOUNT:

REMARKS:

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 512

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2024

09/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646303001 646303001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0066 07356002 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  60.240 $40,475.26 671.900  3,488.50 9,790.40

0071 07356004 DEBRIS REMOVAL (FRONTAGE ROADS) MI  60.240 $3,180.67 52.800  264.00 633.60

0076 07356006 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  60.240 $2,656.58 44.100  220.50 655.20

0116 61856005 TMA (MOBILE OPERATION) DAY  60.240 $1,686.72 28.000  193.00 650.00

$47,999.23TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646303001PROJECT CONTROLRMC - 646303001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  40,000.000  1.000  0.000  0.90  36,000.00

0065 07356002 001 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  59.000  9,790.400  0.000  9,127.00  538,493.00

0066 07356002 DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES) MI  60.240  0.000  9,790.400  3,488.50  210,147.24

CO2

0070 07356004 001 DEBRIS REMOVAL (FRONTAGE ROADS) MI  59.000  633.600  0.000  607.20  35,824.80

0071 07356004 DEBRIS REMOVAL (FRONTAGE ROADS) MI  60.240  0.000  633.600  264.00  15,903.36

CO2

0075 07356006 001 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  59.000  655.200  0.000  592.20  34,939.80

0076 07356006 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  60.240  0.000  655.200  220.50  13,282.92

CO2

0085 07386002 002 CLEANING / SWEEPING (CENTER MEDIAN) MI  119.000  148.880  111.660  260.54  31,004.26

0086 07386002 CLEANING / SWEEPING (CENTER MEDIAN) MI  121.500  0.000  260.540  80.96  9,836.64

CO2

0090 07386004 002 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  119.000  126.120  94.590  220.71  26,264.49

0091 07386004 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  121.500  0.000  220.710  125.29  15,222.75

CO2

0095 07386006 002 CLEANING / SWEEPING (FRONTAGE ROAD) MI  119.000  6.120  4.590  10.71  1,274.49

0096 07386006 CLEANING / SWEEPING (FRONTAGE ROAD) MI  121.500  0.000  10.710  4.59  557.70

CO2

0100 07386008 002 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  119.000  29.600  22.200  51.80  6,164.20

0101 07386008 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  121.500  0.000  51.820  22.20  2,697.30

CO2

0110 07386010 002 CLEANING / SWEEPING (SPOT) MI  119.000  40.000  0.000  6.00  714.00

0115 61856005 002 TMA (MOBILE OPERATION) DAY  59.000  650.000  0.000  475.00  28,025.00

0116 61856005 TMA (MOBILE OPERATION) DAY  60.240  0.000  650.000  193.00  11,626.32

CO2

1040 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  2.00 -1,236.00

Failure to Complete in the Number of Days Allowed

1090 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  1.00 -618.00

Liquidated Damages

Category Subtotal $1,016,124.27

646303001RMC - 646303001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 07356007 001 DEBRIS REMOVAL (SPOT DEBRIS) MI  59.000  25.000  0.000  0.000  0.00

0081 07356007 DEBRIS REMOVAL (SPOT DEBRIS) MI  60.240  0.000  25.000  0.000  0.00

CO2

0105 07386009 002 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  119.000  100.000  0.000  0.000  0.00
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0106 07386009 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  121.500  0.000  100.000  0.000  0.00

CO2

0111 07386010 CLEANING / SWEEPING (SPOT) MI  121.500  0.000  40.000  0.000  0.00

CO2

1000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material on Hand

1020 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Positive Adjustment

1030 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Negative Adjustment

1050 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Mobilize

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1100 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Non Compliance/Discontinuance

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,016,124.27
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  40,000.000MOBILIZATION  0.900  36,000.00 1.00

07356002 001 MI  59.000DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  9,127.000  538,493.00 9,790.40

07356002 MI  60.240DEBRIS REMOVAL (CNTR MEDIANS/MAINLANES)  3,488.500  210,147.24 9,790.40

07356004 001 MI  59.000DEBRIS REMOVAL (FRONTAGE ROADS)  607.200  35,824.80 633.60

07356004 MI  60.240DEBRIS REMOVAL (FRONTAGE ROADS)  264.000  15,903.36 633.60

07356006 001 MI  59.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  592.200  34,939.80 655.20

07356006 MI  60.240DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  220.500  13,282.92 655.20

07386002 002 MI  119.000CLEANING / SWEEPING (CENTER MEDIAN)  260.540  31,004.26 148.88

07386002 MI  121.500CLEANING / SWEEPING (CENTER MEDIAN)  80.960  9,836.64 148.88

07386004 002 MI  119.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  220.710  26,264.49 126.12

07386004 MI  121.500CLEANING / SWEEPING (OUTSIDE MAIN LANE)  125.290  15,222.75 126.12

07386006 002 MI  119.000CLEANING / SWEEPING (FRONTAGE ROAD)  10.710  1,274.49 6.12

07386006 MI  121.500CLEANING / SWEEPING (FRONTAGE ROAD)  4.590  557.70 6.12

07386008 002 MI  119.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  51.800  6,164.20 29.60

07386008 MI  121.500CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  22.200  2,697.30 29.60

07386010 002 MI  119.000CLEANING / SWEEPING (SPOT)  6.000  714.00 40.00

61856005 002 DAY  59.000TMA (MOBILE OPERATION)  475.000  28,025.00 650.00

61856005 DAY  60.240TMA (MOBILE OPERATION)  193.000  11,626.32 650.00

96056006 DOL -618.000WORK ORDER LIQUIDATED DAMAGES  2.000 -1,236.00 1.00

Failure to Complete in the Number of Days Allowed

96066058 DOL -618.000SPECIAL DEDUCTION  1.000 -618.00 1.00

Liquidated Damages

$1,016,124.27TOTAL ITEM EARNINGS TO DATE


