
646315001CONTRACT ID:

PROJECT: RMC - 646315001

CONTRACT:

10244202

PROJECTED AMOUNT: $4,583,980.00

CONTRACTOR:

HIGHWAY: SH0099

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 054

ROY JORGENSEN ASSOCIATES, INC.

Roberto Rodriguez, P.E.

LIBERTY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

10/31/2024AWARD DATE:

ESTIMATE PERIOD:

0022

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/21/2024

10/02/2024

ESTIMATE PAID:

 638
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/01/2025

$4,583,980.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $4,579,980.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 87.40

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$58,875.00 $8,406,764.28 $8,465,639.28 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$58,875.00 $8,406,764.28 $8,465,639.28 

$0.00 $0.00 $0.00 

$58,875.00 $8,465,639.28 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $8,406,764.28 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$940.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$940.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 638

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/01/2025

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1

09/26/2026  1

09/27/2026  1

09/28/2026  1

09/29/2026  1

09/30/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646315001 646315001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0190 05007033 MOBILIZATION (EMERGENCY)000 EA  5.000 $5.00 1.000  13.00 104.00

0200 05057001 TMA (STATIONARY)000 DAY  100.000 $200.00 2.000  204.00 156.00

0205 05057002 TMA (MOBILE OPERATION)000 HR  90.000 $1,620.00 18.000  2,085.50 2,000.00

0345 06367004 REPLACE EXISTING ALUMINUM SIGNS(TY A)000 SF  15.000 $30.00 2.000  124.13 300.00

0425 06587036 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2000 EA  50.000 $150.00 3.000  26.00 65.00

0815 06907151 REPLACE CONDUCTOR000 LF  2.500 $12,500.00 5,000.000  284,095.00 10,000.00

1110 07347054 LITTER REMOVAL - TRACT (1)000 CYC  6,000.000 $6,000.00 1.000  40.60 48.00

1115 07347055 LITTER REMOVAL - TRACT (2)000 CYC  4,300.000 $4,300.00 1.000  41.40 48.00

1120 07347056 LITTER REMOVAL - TRACT (3)000 CYC  3,000.000 $3,000.00 1.000  40.00 48.00

1125 07357015 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)000 CYC  1,800.000 $1,800.00 1.000  61.00 72.00

1130 07357016 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)000 CYC  1,800.000 $1,800.00 1.000  62.80 72.00

1135 07357017 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)000 CYC  1,800.000 $1,800.00 1.000  59.00 72.00

1140 07387005 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)000 CYC  1,800.000 $1,800.00 1.000  21.00 24.00

1145 07387006 CLEAN / SWEEP - CENTER MEDIAN - AREA(2)000 CYC  1,900.000 $1,900.00 1.000  21.60 24.00

1150 07387007 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)000 CYC  1,400.000 $1,400.00 1.000  21.00 24.00

1155 07387029 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)000 CYC  1,800.000 $1,800.00 1.000  21.00 24.00

1160 07387030 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)000 CYC  1,900.000 $1,900.00 1.000  21.60 24.00

1165 07387031 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)000 CYC  1,400.000 $1,400.00 1.000  21.00 24.00

1185 07387072 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)000 CYC  1,600.000 $1,600.00 1.000  15.00 12.00

1190 07387073 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)000 CYC  1,600.000 $1,600.00 1.000  14.80 12.00

1195 07387074 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)000 CYC  1,300.000 $1,300.00 1.000  13.00 12.00

1350 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  9.000 $675.00 75.000  1,463.50 5,000.00

1370 07707009 REPLACE STEEL POST W/ CONC FND000 EA  65.000 $585.00 9.000  119.00 450.00

1380 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,000.000 $1,000.00 1.000  12.00 30.00

1385 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  30.000 $1,500.00 50.000  812.50 1,500.00

1390 07707017 REPLACE SINGLE GDRAIL TERMINAL POST000 EA  65.000 $520.00 8.000  85.00 300.00

1405 07707021 REPLACE SGT OBJECT MARKER000 EA  150.000 $150.00 1.000  23.00 20.00

1410 07707022 REPLACE SGT CABLE ANCHOR000 EA  100.000 $100.00 1.000  7.00 24.00

1415 07707023 REPLACE SGT CABLE ASSEMBLY000 EA  100.000 $100.00 1.000  6.00 18.00

1425 07717001 REPLACE POSTS (TL-3)(GIBRALTAR)000 EA  115.000 $1,840.00 16.000  495.00 350.00

1440 07717013 REPR OR REPLC CABLE BARR TERM SEC(TL-3)000 EA  1,500.000 $1,500.00 1.000  6.00 13.00

1450 07717017 CHECK / RE-TENSION CABLE (TL-3)000 EA  750.000 $3,000.00 4.000  38.00 25.00

$58,875.00TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646315001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 13ESTIMATE 0022

CONTRACT LINE ITEMS 

646315001PROJECT CONTROLRMC - 646315001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  50.000  100.000  0.000  1.00  50.00

0075 01507001 000 BLADING STA  150.000  100.000  0.000  2.00  300.00

0110 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  250.000  78.000  0.000  18.66  4,665.00

0120 04017001 000 FLOWABLE BACKFILL CY  150.000  100.000  0.000  3.60  540.00

0125 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  150.000  150.000  0.000  7.50  1,125.00

0130 04297009 000 CONC STR REPAIR (STANDARD) SF  200.000  75.000  0.000  89.16  17,832.00

0140 04327005 000 RIPRAP (CONC)(CL B) CY  750.000  60.000  0.000  1.50  1,125.00

0145 04327013 000 RIPRAP (MOW STRIP)(4 IN) CY  700.000  30.000  0.000  3.25  2,275.00

0170 04387001 000 CLEANING AND SEALING EXISTING JOINTS LF  500.000  10.000  0.000  232.60  116,300.00

0180 04387007 000 CLEANING AND SEALING EXIST JOINTS (CL7) LF  45.000  1,000.000  0.000  450.00  20,250.00

0185 05007002 000 MOBILIZATION (CALLOUT) EA  5.000  104.000  0.000  4.00  20.00

0190 05007033 000 MOBILIZATION (EMERGENCY) EA  5.000  104.000  0.000  13.00  65.00

0200 05057001 000 TMA (STATIONARY) DAY  100.000  156.000  0.000  204.00  20,400.00

0205 05057002 000 TMA (MOBILE OPERATION) HR  90.000  2,000.000  0.000  2,085.50  187,695.00

0210 05067026 000 EMBANK (EROSN & SEDMT CONT, IN PLACE) CY  40.000  500.000  0.000  368.78  14,751.20

0215 05067027 000 EXCAV (EROSN & SEDMT CONT, IN VEH) CY  40.000  500.000  0.000  20.22  808.80

0245 05297002 000 CONC CURB (TY II) LF  25.000  500.000  0.000  28.00  700.00

0320 06107011 000 REPLACE LUMINAIRE W/(150W EQ) LED EA  750.000  12.000  0.000  1.00  750.00

0330 06367001 000 ALUMINUM SIGNS (TY A) SF  75.000  100.000  0.000  743.60  55,770.00

0335 06367002 000 ALUMINUM SIGNS (TY G) SF  75.000  100.000  0.000  926.00  69,450.00

0345 06367004 000 REPLACE EXISTING ALUMINUM SIGNS(TY A) SF  15.000  300.000  0.000  124.13  1,861.88

0360 06447065 000 RELOCATE SM RD SN SUP&AM TY 10BWG EA  350.000  50.000  0.000  38.00  13,300.00

0365 06447073 000 REMOVE SM RD SN SUP&AM EA  1,500.000  6.000  0.000  94.00  141,000.00

0370 06447096 000 REPLACE SRS & S TY10BWG(1) (P) EA  100.000  100.000  0.000  27.00  2,700.00

0375 06447097 000 REPLACE SRS & S TY10BWG(1) (T) EA  250.000  100.000  0.000  35.00  8,750.00

0385 06447106 000 REMOVE SM RD SN (FOUNDATION ONLY) EA  500.000  25.000  0.000  26.00  13,000.00

0390 06477002 000 RELOCATE LRSA EA  500.000  50.000  0.000  21.00  10,500.00

0395 06477003 000 REMOVE LRSA EA  250.000  50.000  0.000  1.00  250.00

0400 06477009 000 REPLACE LRSA EA  500.000  100.000  0.000  11.00  5,500.00

0405 06587003 000 INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND EA  100.000  90.000  0.000  3.00  300.00

0415 06587018 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  50.000  65.000  0.000  290.00  14,500.00

0425 06587036 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  50.000  65.000  0.000  26.00  1,300.00

0430 06587045 000 INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND EA  100.000  35.000  0.000  80.00  8,000.00

0435 06587058 000 INSTL OM ASSM (OM-2Z)(WFLX)GND EA  200.000  60.000  0.000  496.00  99,200.00

0440 06667008 000 REFL PAV MRK TY I (W)6"(DOT)(090MIL) LF  0.500  1,500.000  0.000  1,080.00  540.00

0450 06667023 000 REFL PAV MRK TY I (W)8"(SLD)(090MIL) LF  0.250  9,000.000  0.000  82,551.00  20,637.75

0455 06667026 000 REFL PAV MRK TY I (W)12"(LNDP)(090MIL) LF  1.000  1,000.000  0.000  260.00  260.00

0460 06667029 000 REFL PAV MRK TY I (W)12"(SLD)(090MIL) LF  1.000  9,000.000  0.000  6,213.00  6,213.00

0465 06667035 000 REFL PAV MRK TY I (W)24"(SLD)(090MIL) LF  6.000  3,000.000  0.000  139.00  834.00

0470 06667041 000 REFL PAV MRK TY I (W)(ARROW)(090MIL) EA  155.000  48.000  0.000  10.00  1,550.00

0475 06667044 000 REFL PAV MRK TY I(W)(DBL ARROW)(090MIL) EA  205.000  32.000  0.000  9.00  1,845.00

0485 06667059 000 REFL PAV MRK TY I(W)(LNDP ARW)(090MIL) EA  255.000  8.000  0.000  2.00  510.00

0490 06667065 000 REFL PAV MRK TY I (W)(WORD)(090MIL) EA  205.000  48.000  0.000  4.00  820.00

0505 06667113 000 REFL PAV MRK TY I (Y)8"(SLD)(090MIL) LF  1.000  1,000.000  0.000  1,412.00  1,412.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0540 06667289 000 TY I HIGH PERF PM (W)6"(BRK)(090MIL) LF  0.500  3,000.000  0.000  15,510.00  7,755.00

0545 06667292 000 TY I HIGH PERF PM (W)6"(SLD)(090MIL) LF  0.500  3,000.000  0.000  565,741.00  282,870.50

0555 06667304 000 TY I HIGH PERF PM (Y)6"(SLD)(090MIL) LF  0.500  4,000.000  0.000  564,107.00  282,053.50

0560 06667353 000 PAVEMENT SLER (ARROW) EA  50.000  48.000  0.000  6.00  300.00

0565 06667354 000 PAVEMENT SLER (WORD) EA  50.000  48.000  0.000  2.00  100.00

0635 06777004 000 ELIM EXT PM & MRKS (8") LF  2.800  50.000  0.000  674.00  1,887.20

0640 06777006 000 ELIM EXT PM & MRKS (12") LF  4.000  50.000  0.000  984.00  3,936.00

0645 06777009 000 ELIM EXT PM & MRKS (ARROW) EA  60.000  48.000  0.000  2.00  120.00

0660 06777015 000 ELIM EXT PM & MRKS (WORD) EA  60.000  48.000  0.000  2.00  120.00

0685 06787002 000 PAV SURF PREP FOR MRK (6") LF  3.100  50.000  0.000  1,149,971.80  3,564,912.58

0690 06787004 000 PAV SURF PREP FOR MRK (8") LF  3.200  50.000  0.000  83,331.00  266,659.20

0695 06787006 000 PAV SURF PREP FOR MRK (12") LF  4.000  50.000  0.000  6,751.00  27,004.00

0700 06787009 000 PAV SURF PREP FOR MRK (ARROW) EA  50.000  48.000  0.000  10.00  500.00

0705 06787010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  50.000  32.000  0.000  11.00  550.00

0715 06787016 000 PAV SURF PREP FOR MRK (WORD) EA  75.000  48.000  0.000  4.00  300.00

0780 06907068 000 REPLACE OF LUMINAIRE MAST ARMS EA  1,000.000  10.000  0.000  2.00  2,000.00

0785 06907126 000 REPLACE LUMINAIRE POLE EA  1,500.000  30.000  0.000  5.00  7,500.00

0815 06907151 000 REPLACE CONDUCTOR LF  2.500  10,000.000  0.000  284,095.00  710,237.50

0840 06907181 000 REPLACE LUMINAIRE FIXTURE (LED) EA  500.000  35.000  0.000  3.00  1,500.00

0855 06907195 000 INSTALL FOUNDATION EA  1,000.000  15.000  0.000  1.00  1,000.00

0860 06907196 000 REMOVE FOUNDATION EA  1,500.000  10.000  0.000  1.00  1,500.00

0865 06907197 000 REPLACE TRANSFORMER BASE EA  200.000  20.000  0.000  5.00  1,000.00

0935 06907218 000 REPLACE FUSE EA  75.000  100.000  0.000  428.00  32,100.00

0940 06907219 000 REPLACE FUSE HOLDER EA  500.000  5.000  0.000  422.00  211,000.00

0955 06907222 000 REPLACE PHOTOCELL AND BRACKET EA  150.000  50.000  0.000  1.00  150.00

0980 06907229 000 REPLACE HAND-OFF-AUTO SWITCH EA  100.000  20.000  0.000  1.00  100.00

0985 06907230 000 REPLACE CONTACTOR EA  300.000  25.000  0.000  1.00  300.00

1000 06907233 000 REPLACE BREAKER PANEL EA  250.000  15.000  0.000  1.00  250.00

1005 06907235 000 REPLACE CIRCUIT BREAKER EA  100.000  50.000  0.000  2.00  200.00

1025 06907241 000 REPLACE NUTS, WASHERS & OTHER HARDWARE EA  500.000  10.000  0.000  1.00  500.00

1030 06907242 000 TROUBLESHOOT FOR REPAIRS HR  325.000  300.000  0.000  128.00  41,600.00

1035 06907244 000 REPLACE LUMINAIRES EA  750.000  10.000  0.000  12.00  9,000.00

1055 07137003 000 JT CLEANING AND SEALING (EXPANSION JTS) LF  77.000  500.000  0.000  210.00  16,170.00

1060 07207001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  410.000  60.000  0.000  106.87  43,816.70

1070 07307001 000 FULL - WIDTH MOWING - TRACT (1) AC  35.000  5,112.000  0.000  2,982.00  104,370.00

1075 07307002 000 FULL - WIDTH MOWING - TRACT (2) AC  35.000  3,660.000  0.000  3,339.00  116,865.00

1080 07307003 000 FULL - WIDTH MOWING - TRACT (3) AC  35.000  2,064.000  0.000  3,311.00  115,885.00

1090 07317003 000 PAVEMENT EDGES, STRUCTURES & FIXTURES MI  400.000  218.000  0.000  29.50  11,800.00

1095 07317004 000 BROADCAST APPLICATION AC  120.000  100.000  0.000  750.00  90,000.00

1110 07347054 000 LITTER REMOVAL - TRACT (1) CYC  6,000.000  48.000  0.000  40.60  243,600.00

1115 07347055 000 LITTER REMOVAL - TRACT (2) CYC  4,300.000  48.000  0.000  41.40  178,020.00

1120 07347056 000 LITTER REMOVAL - TRACT (3) CYC  3,000.000  48.000  0.000  40.00  120,000.00

1125 07357015 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CYC  1,800.000  72.000  0.000  61.00  109,800.00

1130 07357016 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) CYC  1,800.000  72.000  0.000  62.80  113,040.00

1135 07357017 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3) CYC  1,800.000  72.000  0.000  59.00  106,200.00

1140 07387005 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC  1,800.000  24.000  0.000  21.00  37,800.00

1145 07387006 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2) CYC  1,900.000  24.000  0.000  21.60  41,040.00

1150 07387007 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3) CYC  1,400.000  24.000  0.000  21.00  29,400.00
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

1155 07387029 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CYC  1,800.000  24.000  0.000  21.00  37,800.00

1160 07387030 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2) CYC  1,900.000  24.000  0.000  21.60  41,040.00

1165 07387031 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3) CYC  1,400.000  24.000  0.000  21.00  29,400.00

1170 07387051 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CYC  1,600.000  12.000  0.000  13.00  20,800.00

1175 07387052 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2) CYC  1,600.000  12.000  0.000  12.80  20,480.00

1180 07387053 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(3) CYC  1,300.000  12.000  0.000  11.00  14,300.00

1185 07387072 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CYC  1,600.000  12.000  0.000  15.00  24,000.00

1190 07387073 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CYC  1,600.000  12.000  0.000  14.80  23,680.00

1195 07387074 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3) CYC  1,300.000  12.000  0.000  13.00  16,900.00

1200 07387105 000 CLEANING / SWEEPING (HANDWORK) SY  1.000  35,000.000  0.000  21,601.11  21,601.11

1210 07407003 000 GRAFFITI REMOVAL (PAINTING) SF  6.000  1,500.000  0.000  2,349.00  14,094.00

1335 07647017 000 STORM SEWER CLEAN (BOX CULV)(12-<24 SF) LF  15.000  100.000  0.000  3,008.00  45,120.00

1350 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  9.000  5,000.000  0.000  1,463.50  13,171.50

1355 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  30.000  300.000  0.000  92.00  2,760.00

1360 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  200.000  30.000  0.000  8.00  1,600.00

1370 07707009 000 REPLACE STEEL POST W/ CONC FND EA  65.000  450.000  0.000  119.00  7,735.00

1375 07707010 000 REALIGN POSTS EA  25.000  120.000  0.000  51.00  1,275.00

1380 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,000.000  30.000  0.000  12.00  12,000.00

1385 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  30.000  1,500.000  0.000  812.50  24,375.00

1390 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  65.000  300.000  0.000  85.00  5,525.00

1395 07707019 000 REPAIR STEEL POST WITH BASE PLATE EA  1,000.000  6.000  0.000  5.00  5,000.00

1400 07707020 000 RESET SGT IMPACT HEAD EA  100.000  30.000  0.000  6.00  600.00

1405 07707021 000 REPLACE SGT OBJECT MARKER EA  150.000  20.000  0.000  23.00  3,450.00

1410 07707022 000 REPLACE SGT CABLE ANCHOR EA  100.000  24.000  0.000  7.00  700.00

1415 07707023 000 REPLACE SGT CABLE ASSEMBLY EA  100.000  18.000  0.000  6.00  600.00

1420 07707024 000 REPLACE SGT STRUT EA  250.000  12.000  0.000  2.00  500.00

1425 07717001 000 REPLACE POSTS (TL-3)(GIBRALTAR) EA  115.000  350.000  0.000  495.00  56,925.00

1430 07717009 000 CABLE SPLICE / TURNBUCKLE (TL-3) EA  300.000  16.000  0.000  2.00  600.00

1440 07717013 000 REPR OR REPLC CABLE BARR TERM SEC(TL-3) EA  1,500.000  13.000  0.000  6.00  9,000.00

1445 07717015 000 REPLACE CABLE (TL-3) LF  0.500  9,500.000  0.000  8.00  4.00

1450 07717017 000 CHECK / RE-TENSION CABLE (TL-3) EA  750.000  25.000  0.000  38.00  28,500.00

1460 07747002 000 REPLACE (SMTC) NARROW EA  26,000.000  1.000  0.000  1.00  26,000.00

1465 07747003 000 REPAIR (SMTC) NARROW LF  400.000  21.000  0.000  64.00  25,600.00

1485 07747009 000 REPAIR (QUAD - ELITE) NARROW LF  400.000  27.000  0.000  18.00  7,200.00

1515 20017001 000 SNOW AND ICE CONTROL (TRUCK) HR  150.000  72.000  0.000  48.00  7,200.00

1520 20017002 000 SNOW AND ICE CONTROL (SHADOW VEHICLE) HR  120.000  216.000  0.000  166.00  19,920.00

1530 20017004 000 SNOW AND ICE CONTROL (SEASON) MO  12,500.000  6.000  0.000  4.00  50,000.00

1535 20017005 000 SNOW AND ICE CONTROL (SPRAY RIG) HR  100.000  144.000  0.000  253.00  25,300.00

1585 96017001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  13,016.00  13,016.00

1590 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  1,399.86  1,399.86

Category Subtotal $8,465,639.28

646315001RMC - 646315001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 01047016 000 REMOV CONC (CURB) LF  25.000  50.000  0.000  0.000  0.00

0070 01347009 000 BACKFILL (TY A OR B)(VEH) CY  20.000  500.000  0.000  0.000  0.00

0080 01627001 000 SPOT SODDING SY  15.000  300.000  0.000  0.000  0.00

0085 01627002 000 BLOCK SODDING SY  20.000  500.000  0.000  0.000  0.00

0090 01647001 000 BROADCAST SEED (PERM_RURAL_SAND) SY  10.000  1,000.000  0.000  0.000  0.00

0095 01667001 000 FERTILIZER AC  500.000  5.000  0.000  0.000  0.00

0100 01687001 000 VEGETATIVE WATERING TGL  0.250  30,000.000  0.000  0.000  0.00

0105 03517007 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(8") SY  250.000  100.000  0.000  0.000  0.00

0115 03617047 000 FULL-DEPTH REP(BR APPR SLAB)(9"-13") CY  500.000  27.000  0.000  0.000  0.00

0135 04327003 000 RIPRAP (CONC)(6 IN) CY  300.000  75.000  0.000  0.000  0.00

0150 04327024 000 RIPRAP (STONE TY R)(DRY)(18 IN) CY  100.000  100.000  0.000  0.000  0.00

0155 04327041 000 RIPRAP (STONE PROTECTION)(12 IN) CY  100.000  100.000  0.000  0.000  0.00

0160 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  250.000  100.000  0.000  0.000  0.00

0165 04327045 000 RIPRAP (STONE PROTECTION)(24 IN) CY  100.000  100.000  0.000  0.000  0.00

0175 04387004 000 CLEANING AND SEALING EXIST JOINTS (CL3) LF  25.000  1,000.000  0.000  0.000  0.00

0195 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  250.000  28.000  0.000  0.000  0.00

0220 05127013 000 PORT CTB (DES SOURCE)(SGL SLP)(TY 1) LF  50.000  60.000  0.000  0.000  0.00

0225 05127025 000 PORT CTB (MOVE)(SGL SLP)(TY 1) LF  10.000  510.000  0.000  0.000  0.00

0230 05127037 000 PORT CTB (STKPL)(SGL SLP)(TY 1) LF  10.000  560.000  0.000  0.000  0.00

0235 05287001 000 LANDSCAPE PAVERS SY  10.000  400.000  0.000  0.000  0.00

0240 05287003 000 REMOVE AND RELAY PAVERS SY  10.000  400.000  0.000  0.000  0.00

0250 05317001 000 CONC SIDEWALKS (4") SY  150.000  100.000  0.000  0.000  0.00

0255 05407002 000 MTL W-BEAM GD FEN (STEEL POST) LF  30.000  300.000  0.000  0.000  0.00

0260 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  900.000  24.000  0.000  0.000  0.00

0265 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  20.000  300.000  0.000  0.000  0.00

0270 05437001 000 CABLE BARRIER SYSTEM (INSTALL)(TL-3) LF  10.000  500.000  0.000  0.000  0.00

0275 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  2,500.000  3.000  0.000  0.000  0.00

0280 05447007 000 GDRAIL END TRT(INSTALL)(HBA POST) EA  2,000.000  3.000  0.000  0.000  0.00

0285 05457001 000 CRASH CUSH ATTEN (DES SOURCE) EA  3,500.000  2.000  0.000  0.000  0.00

0290 05457002 000 CRASH CUSH ATTEN (MOVE & RESET) EA  1,000.000  6.000  0.000  0.000  0.00

0295 05457003 000 CRASH CUSH ATTEN (STKPL) EA  2,000.000  6.000  0.000  0.000  0.00

0300 05457004 000 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  6.000  0.000  0.000  0.00

0305 05507002 000 CHAIN LINK FENCE (REPAIR) (6`) LF  5.000  1,000.000  0.000  0.000  0.00

0310 05507009 000 GATE (INSTALL) (DOUBLE) (6` X 14`) EA  1,000.000  1.000  0.000  0.000  0.00

0315 05507010 000 GATE (REPAIR) (DOUBLE) (6` X 14`) EA  1,000.000  2.000  0.000  0.000  0.00

0325 06247013 000 REMOVE GROUND BOX EA  500.000  5.000  0.000  0.000  0.00

0340 06367003 000 ALUMINUM SIGNS (TY O) SF  75.000  100.000  0.000  0.000  0.00

0350 06367005 000 REPLACE EXISTING ALUMINUM SIGNS(TY G) SF  20.000  750.000  0.000  0.000  0.00

0355 06367006 000 REPLACE EXISTING ALUMINUM SIGNS(TY O) SF  30.000  200.000  0.000  0.000  0.00

0380 06447099 000 REPLACE SRS & S TY10BWG(1) (U) EA  200.000  100.000  0.000  0.000  0.00

0410 06587012 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)CTB EA  25.000  65.000  0.000  0.000  0.00

0420 06587031 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)CTB EA  25.000  65.000  0.000  0.000  0.00

0445 06667020 000 REFL PAV MRK TY I (W)8"(LNDP)(090MIL) LF  1.000  1,000.000  0.000  0.000  0.00

0480 06667050 000 REFL PAV MRK TY I(W)(UTURN ARW)(090MIL) EA  205.000  26.000  0.000  0.000  0.00

0495 06667068 000 REFL PAV MRK TY I(W)(ENTR GORE)(090MIL) EA  680.000  7.000  0.000  0.000  0.00

0500 06667071 000 REFL PAV MRK TY I(W)(EXIT GORE)(090MIL) EA  730.000  7.000  0.000  0.000  0.00

0510 06667116 000 REFL PAV MRK TY I (Y)12"(SLD)(090MIL) LF  2.000  1,000.000  0.000  0.000  0.00
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0515 06667122 000 REFL PAV MRK TY I (Y)24"(SLD)(090MIL) LF  8.000  200.000  0.000  0.000  0.00

0520 06667137 000 RE PV MRK TY I(BLACK)6"(SHADOW)(090MIL) LF  0.500  2,000.000  0.000  0.000  0.00

0525 06667182 000 RE PM TY II (W) 12" (SLD) LF  4.000  100.000  0.000  0.000  0.00

0530 06667215 000 RE PM TY II (Y) 12" (SLD) LF  4.000  200.000  0.000  0.000  0.00

0535 06667263 000 RE PROFILE PM TY I(W)4"(SLD)(090MIL) LF  2.000  200.000  0.000  0.000  0.00

0550 06667298 000 TY I HIGH PERF PM (Y)4"(SLD)(090MIL) LF  2.000  200.000  0.000  0.000  0.00

0570 06667356 000 PAVEMENT SLER (DBL ARROW) EA  50.000  32.000  0.000  0.000  0.00

0575 06667358 000 PAVEMENT SLER (UTURN ARROW) EA  50.000  26.000  0.000  0.000  0.00

0580 06667359 000 PAVEMENT SLER (LN REDUCT ARROW) EA  50.000  8.000  0.000  0.000  0.00

0585 06667361 000 PAVEMENT SLER (ENTR GORE) EA  420.000  7.000  0.000  0.000  0.00

0590 06667362 000 PAVEMENT SLER (EXIT GORE) EA  420.000  7.000  0.000  0.000  0.00

0595 06687077 000 PREFAB PM TY C (W)(6")(BRK) LF  5.500  1,000.000  0.000  0.000  0.00

0600 06687135 000 PREFAB PM TY C (MULTI)(SHIELD) EA  3,000.000  6.000  0.000  0.000  0.00

0605 06727001 000 REFL PAV MRKR TY I-A EA  10.000  40.000  0.000  0.000  0.00

0610 06727002 000 REFL PAV MRKR TY I-C EA  10.000  40.000  0.000  0.000  0.00

0615 06727004 000 REFL PAV MRKR TY II-A-A EA  10.000  100.000  0.000  0.000  0.00

0620 06727006 000 REFL PAV MRKR TY II-C-R EA  10.000  350.000  0.000  0.000  0.00

0625 06777001 000 ELIM EXT PM & MRKS (4") LF  2.500  50.000  0.000  0.000  0.00

0630 06777002 000 ELIM EXT PM & MRKS (6") LF  2.600  50.000  0.000  0.000  0.00

0650 06777010 000 ELIM EXT PM & MRKS (DBL ARROW) EA  60.000  32.000  0.000  0.000  0.00

0655 06777012 000 ELIM EXT PM & MRKS (UTURN ARROW) EA  60.000  26.000  0.000  0.000  0.00

0665 06777016 000 ELIM EXT PM & MRKS (ENTR GORE) EA  205.000  7.000  0.000  0.000  0.00

0670 06777017 000 ELIM EXT PM & MRKS (EXIT GORE) EA  205.000  7.000  0.000  0.000  0.00

0675 06777022 000 ELIM EXT PM & MRKS (SHIELD) EA  205.000  6.000  0.000  0.000  0.00

0680 06787001 000 PAV SURF PREP FOR MRK (4") LF  3.000  50.000  0.000  0.000  0.00

0710 06787012 000 PAV SURF PREP FOR MRK (UTURN ARR) EA  50.000  26.000  0.000  0.000  0.00

0720 06787017 000 PAV SURF PREP FOR MRK (ENTR GORE) EA  200.000  7.000  0.000  0.000  0.00

0725 06787018 000 PAV SURF PREP FOR MRK (EXIT GORE) EA  200.000  7.000  0.000  0.000  0.00

0730 06787025 000 PAV SURF PREP FOR MRK (SHIELD) EA  200.000  6.000  0.000  0.000  0.00

0735 06787033 000 PAV SURF PREP FOR MRK (RPM) EA  5.000  530.000  0.000  0.000  0.00

0740 06907001 000 REMOVAL OF CONDUIT LF  10.000  200.000  0.000  0.000  0.00

0745 06907002 000 INSTALL OF CONDUIT BY TRENCHING LF  10.000  300.000  0.000  0.000  0.00

0750 06907003 000 INSTALL OF CONDUIT BY JACKING LF  20.000  300.000  0.000  0.000  0.00

0755 06907004 000 INSTALL OF CONDUIT BY BORING LF  20.000  300.000  0.000  0.000  0.00

0760 06907009 000 REMOVAL OF CABLES LF  3.000  1,000.000  0.000  0.000  0.00

0765 06907010 000 REPLACE OF CABLES LF  0.500  10,000.000  0.000  0.000  0.00

0770 06907019 000 REPLACE OF ELECTRICAL SERVICE EA  1,000.000  10.000  0.000  0.000  0.00

0775 06907020 000 INSTALL OF ELECTRICAL SERVICE EA  100.000  50.000  0.000  0.000  0.00

0790 06907145 000 REPLACE ABOVE-GROUND CONDUIT LF  30.000  100.000  0.000  0.000  0.00

0795 06907146 000 INSTALL UNDERGROUND CONDUIT LF  10.000  1,000.000  0.000  0.000  0.00

0800 06907148 000 REPLACE UNDERGROUND CONDUIT LF  20.000  1,000.000  0.000  0.000  0.00

0805 06907149 000 INSTALL CONDUCTOR LF  1.750  15,000.000  0.000  0.000  0.00

0810 06907150 000 REMOVE CONDUCTOR LF  3.000  1,000.000  0.000  0.000  0.00

0820 06907161 000 ROAD BORE LF  20.000  1,000.000  0.000  0.000  0.00

0825 06907165 000 INSTALL ROADWAY ILLUM ASSEMBLY (LED) EA  100.000  75.000  0.000  0.000  0.00

0830 06907168 000 REMOVE UNDERPASS LUMINAIRE (HPS) EA  10.000  16.000  0.000  0.000  0.00

0835 06907170 000 INSTALL UNDERPASS LUMINAIRE (LED) EA  100.000  44.000  0.000  0.000  0.00

0845 06907192 000 REPLACE STEEL SERVICE POLE EA  3,000.000  3.000  0.000  0.000  0.00

0850 06907194 000 INSTALL GROUND BOX W/APRON EA  500.000  10.000  0.000  0.000  0.00

0870 06907198 000 REPLACE TRANSFORMER BASE COVER EA  250.000  10.000  0.000  0.000  0.00

0875 06907199 000 REPLACE HAND HOLE COVER EA  400.000  20.000  0.000  0.000  0.00

0880 06907200 000 INSTALL GROUND ROD EA  200.000  10.000  0.000  0.000  0.00
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0885 06907201 000 REPLACE BALLAST EA  100.000  10.000  0.000  0.000  0.00

0890 06907204 000 REPLACE FUSED DISCONNECT EA  100.000  25.000  0.000  0.000  0.00

0895 06907208 000 REPLACE LAMP (POLE MOUNT FIXTURE) EA  50.000  100.000  0.000  0.000  0.00

0900 06907209 000 REPLACE LAMP (UNDERPASS FIXTURE) EA  70.000  25.000  0.000  0.000  0.00

0905 06907210 000 REPLACE LAMP (WALL PACK FIXTURE) EA  10.000  10.000  0.000  0.000  0.00

0910 06907212 000 REPLACE WALL PACK LUMINAIRE EA  10.000  10.000  0.000  0.000  0.00

0915 06907213 000 REPLACE LENS (POLE MOUNTED FIXTURE) EA  100.000  5.000  0.000  0.000  0.00

0920 06907214 000 REPLACE LENS (UNDERPASS FIXTURE) EA  100.000  5.000  0.000  0.000  0.00

0925 06907215 000 REPLACE LENS (WALL PACK FIXTURE) EA  10.000  5.000  0.000  0.000  0.00

0930 06907217 000 REPLACE WALL PACK GUARD EA  100.000  2.000  0.000  0.000  0.00

0945 06907220 000 REPLACE BREAKAWAY FUSE HOLDER EA  75.000  150.000  0.000  0.000  0.00

0950 06907221 000 REPLACE STARTING AID EA  75.000  10.000  0.000  0.000  0.00

0960 06907224 000 REPLACE CONTROL TRANS (ELECT SERVICE) EA  3,500.000  1.000  0.000  0.000  0.00

0965 06907226 000 REPLACE CONTROL CIRCUIT (ELECT SERVICE) EA  3,500.000  1.000  0.000  0.000  0.00

0970 06907227 000 REPLACE AVIATION WARNING FIXTURE EA  100.000  5.000  0.000  0.000  0.00

0975 06907228 000 REPLACE AVIATION WARNING LAMP EA  100.000  5.000  0.000  0.000  0.00

0990 06907231 000 REPLACE METER BASE EA  100.000  25.000  0.000  0.000  0.00

0995 06907232 000 REPLACE TIME CLOCK EA  250.000  10.000  0.000  0.000  0.00

1010 06907237 000 REPLACE TWIST LOCK CONNECTOR EA  100.000  10.000  0.000  0.000  0.00

1015 06907238 000 REPLACE SAFETY LANYARD LF  100.000  5.000  0.000  0.000  0.00

1020 06907240 000 RE-STRAP EXISTING CONDUIT EA  50.000  100.000  0.000  0.000  0.00

1036 96087001 UNIQUE CHANGE ORDER ITEM 1 DOL  8,314.320  0.000  0.000  0.000  0.00

Replace 2 Green Bridge Navigation Lights

1040 06907275 000 REPLACE LAMP FOR UNDERPASS FIXTRE 150W EA  100.000  10.000  0.000  0.000  0.00

1045 07007004 000 POTHOLE REPAIR (STANDARD) CY  1,000.000  8.000  0.000  0.000  0.00

1050 07137001 000 JT CLEANING AND SEALING(TRANS CNTR JTS) LF  35.000  500.000  0.000  0.000  0.00

1065 07207003 000 SPALLING REPAIR (POLYMERIC) (SEMIRIGID) GAL  500.000  5.000  0.000  0.000  0.00

1085 07307021 000 SPOT MOWING AC  500.000  6.000  0.000  0.000  0.00

1100 07317005 000 WICK APPLICATION OF HERBICIDE AC  20.000  75.000  0.000  0.000  0.00

1105 07347003 000 LITTER REMOVAL (SPOT) AC  1,000.000  20.000  0.000  0.000  0.00

1205 07407001 000 GRAFFITI REMOVAL (WATER BLAST CLEAN) SF  3.000  1,500.000  0.000  0.000  0.00

1215 07407004 000 GRAFFITI REMOVAL (CHEMICAL CLEANING) SF  10.000  300.000  0.000  0.000  0.00

1220 07407005 000 ANTI-GRAFFITI COATING (PERMNENT-TY II) SF  5.000  1,500.000  0.000  0.000  0.00

1225 07407006 000 ANTI-GRAFFITI COATNG (PERMNENT-TY III) SF  5.000  1,500.000  0.000  0.000  0.00

1230 07527001 000 TREE TRIMMING / BRUSH REMOVAL MI  500.000  24.000  0.000  0.000  0.00

1235 07527003 000 TREE TRIMMING / BRUSH REMOVAL(CHANNELS) AC  500.000  20.000  0.000  0.000  0.00

1240 07527004 000 STUMP REMOVAL EA  500.000  6.000  0.000  0.000  0.00

1245 07527005 000 TREE REMOVAL (4" - 12" DIA) EA  350.000  15.000  0.000  0.000  0.00

1250 07527006 000 TREE REMOVAL (12" - 18" DIA) EA  350.000  15.000  0.000  0.000  0.00

1255 07527007 000 TREE REMOVAL (18" - 24" DIA) EA  250.000  15.000  0.000  0.000  0.00

1260 07527008 000 TREE REMOVAL (24" - 30" DIA) EA  250.000  15.000  0.000  0.000  0.00

1265 07527009 000 TREE REMOVAL (30" - 36" DIA) EA  500.000  6.000  0.000  0.000  0.00

1270 07527010 000 TREE REMOVAL (36" - 42" DIA) EA  500.000  6.000  0.000  0.000  0.00

1275 07527011 000 TREE REMOVAL (42" - 48" DIA) EA  500.000  6.000  0.000  0.000  0.00

1280 07607001 000 DITCH CLEANING AND RESHAPING (FOOT) LF  15.000  1,000.000  0.000  0.000  0.00

1285 07607003 000 DITCH CLEAN/RESHAPING(CU YD IN VEHICLE) CY  30.000  1,000.000  0.000  0.000  0.00

1290 07647001 000 DRAIN INLET CLEANING EA  100.000  50.000  0.000  0.000  0.00

1295 07647006 000 STORM SEWER CLEANING (PIPE) (<12" DIA) LF  4.000  100.000  0.000  0.000  0.00

1300 07647007 000 STORM SEWER CLEANING (PIPE)(12"-18"DIA) LF  5.500  900.000  0.000  0.000  0.00

1305 07647008 000 STORM SEWER CLEANING (PIPE)(19"-24"DIA) LF  6.000  1,400.000  0.000  0.000  0.00

1310 07647009 000 STORM SEWER CLEANING (PIPE)(25"-30"DIA) LF  7.000  950.000  0.000  0.000  0.00

1315 07647010 000 STORM SEWER CLEANING (PIPE)(31"-36"DIA) LF  7.500  900.000  0.000  0.000  0.00
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1320 07647011 000 STORM SEWER CLEANING (PIPE)(37"-42"DIA) LF  8.500  400.000  0.000  0.000  0.00

1325 07647012 000 STORM SEWER CLEANING (PIPE)(43"-54"DIA) LF  10.000  200.000  0.000  0.000  0.00

1330 07647016 000 STORM SEWER CLEAN (BOX CULV) (6-<12 SF) LF  12.000  110.000  0.000  0.000  0.00

1340 07647018 000 STORM SEWER CLEAN (BOX CULV)(24-<48 SF) LF  18.000  90.000  0.000  0.000  0.00

1345 07647019 000 STORM SEWER CLEAN (BOX CULV)(48-<96 SF) LF  20.000  50.000  0.000  0.000  0.00

1365 07707007 000 REPLACE STEEL POST W/O CONC FND EA  100.000  30.000  0.000  0.000  0.00

1435 07717011 000 REPAIR CONCRETE FOUNDATION (TL-3) EA  250.000  18.000  0.000  0.000  0.00

1455 07727003 000 POST AND CABLE FENCE (NEW INSTALLATION) LF  25.000  300.000  0.000  0.000  0.00

1470 07747005 000 REPLACE (SMTC) WIDE EA  30,000.000  1.000  0.000  0.000  0.00

1475 07747006 000 REPAIR (SMTC) WIDE LF  300.000  50.000  0.000  0.000  0.00

1480 07747008 000 REPLACE (QUAD - ELITE) NARROW EA  26,000.000  1.000  0.000  0.000  0.00

1490 07747011 000 REPLACE (QUAD - ELITE) WIDE EA  36,000.000  1.000  0.000  0.000  0.00

1495 07747012 000 REPAIR (QUAD - ELITE) WIDE LF  400.000  27.000  0.000  0.000  0.00

1500 07747028 000 REPAIR (NARROW QUAD NOSE) EA  10,000.000  1.000  0.000  0.000  0.00

1505 07767001 000 REPAIR (STEEL RAIL) LF  50.000  150.000  0.000  0.000  0.00

1510 07807005 000 CNC CRACK REPAIR (FLOOD)(GRAVITY) SF  5.000  8,000.000  0.000  0.000  0.00

1525 20017003 000 SNOW AND ICE CONTROL (LOADER) HR  50.000  72.000  0.000  0.000  0.00

1540 60577001 000 INCIDENT MANAGEMENT (TYPE A) HR  250.000  8.000  0.000  0.000  0.00

1545 60577002 000 INCIDENT MANAGEMENT (TYPE B) HR  250.000  8.000  0.000  0.000  0.00

1550 60577005 000 INCIDENT MANAGEMENT (TYPE E) HR  250.000  8.000  0.000  0.000  0.00

1555 60577006 000 INCIDENT MANAGEMENT (TYPE F) HR  250.000  8.000  0.000  0.000  0.00

1560 60577007 000 INCIDENT MANAGEMENT (TYPE G) HR  250.000  8.000  0.000  0.000  0.00

1565 60577008 000 INCIDENT MANAGEMENT (TYPE H) HR  250.000  8.000  0.000  0.000  0.00

1570 60577009 000 INCIDENT MANAGEMENT (TYPE I) HR  250.000  8.000  0.000  0.000  0.00

1575 60577010 000 INCIDENT MANAGMENT (TYPE J) HR  300.000  8.000  0.000  0.000  0.00

1580 70177001 000 VACUUM CLEANING OF BRIDGE JOINTS CYC  10,000.000  2.000  0.000  0.000  0.00

1595 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

1600 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

1700 04427007 STR STEEL (MISC NON-BRIDGE) LB  5.910  0.000  0.000  0.000  0.00

TO REPAIR DAMAGED GANTRY

1701 05127005 PORT CTB (FUR & INST)(F-SHAPE)(TY 1) LF  73.340  0.000  0.000  0.000  0.00

SAFETY BARRIER

1702 05127047 PORT CTB (STKPL)(LOW PROF)(TY 3) LF  72.340  0.000  0.000  0.000  0.00

SAFETY BARRIER REMOVAL

1703 05457006 CRASH CUSH ATTEN (INSTL)(L)(N)(TL3) EA  27,500.000  0.000  0.000  0.000  0.00

SAFETY CCA

1704 05027001 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,297.720  0.000  0.000  0.000  0.00

BARRICADES

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $8,465,639.28
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  50.000REMOV CONC (RIPRAP)  1.000  50.00 100.00

01507001 000 STA  150.000BLADING  2.000  300.00 100.00

03617044 000 CY  250.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  18.660  4,665.00 78.00

04017001 000 CY  150.000FLOWABLE BACKFILL  3.600  540.00 100.00

04297007 000 SF  150.000CONC STR REPAIR (VERTICAL & OVERHEAD)  7.500  1,125.00 150.00

04297009 000 SF  200.000CONC STR REPAIR (STANDARD)  89.160  17,832.00 75.00

04327005 000 CY  750.000RIPRAP (CONC)(CL B)  1.500  1,125.00 60.00

04327013 000 CY  700.000RIPRAP (MOW STRIP)(4 IN)  3.250  2,275.00 30.00

04387001 000 LF  500.000CLEANING AND SEALING EXISTING JOINTS  232.600  116,300.00 10.00

04387007 000 LF  45.000CLEANING AND SEALING EXIST JOINTS (CL7)  450.000  20,250.00 1,000.00

05007002 000 EA  5.000MOBILIZATION (CALLOUT)  4.000  20.00 104.00

05007033 000 EA  5.000MOBILIZATION (EMERGENCY)  13.000  65.00 104.00

05057001 000 DAY  100.000TMA (STATIONARY)  204.000  20,400.00 156.00

05057002 000 HR  90.000TMA (MOBILE OPERATION)  2,085.500  187,695.00 2,000.00

05067026 000 CY  40.000EMBANK (EROSN & SEDMT CONT, IN PLACE)  368.780  14,751.20 500.00

05067027 000 CY  40.000EXCAV (EROSN & SEDMT CONT, IN VEH)  20.220  808.80 500.00

05297002 000 LF  25.000CONC CURB (TY II)  28.000  700.00 500.00

06107011 000 EA  750.000REPLACE LUMINAIRE W/(150W EQ) LED  1.000  750.00 12.00

06367001 000 SF  75.000ALUMINUM SIGNS (TY A)  743.600  55,770.00 100.00

06367002 000 SF  75.000ALUMINUM SIGNS (TY G)  926.000  69,450.00 100.00

06367004 000 SF  15.000REPLACE EXISTING ALUMINUM SIGNS(TY A)  124.125  1,861.88 300.00

06447065 000 EA  350.000RELOCATE SM RD SN SUP&AM TY 10BWG  38.000  13,300.00 50.00

06447073 000 EA  1,500.000REMOVE SM RD SN SUP&AM  94.000  141,000.00 6.00

06447096 000 EA  100.000REPLACE SRS & S TY10BWG(1) (P)  27.000  2,700.00 100.00

06447097 000 EA  250.000REPLACE SRS & S TY10BWG(1) (T)  35.000  8,750.00 100.00

06447106 000 EA  500.000REMOVE SM RD SN (FOUNDATION ONLY)  26.000  13,000.00 25.00

06477002 000 EA  500.000RELOCATE LRSA  21.000  10,500.00 50.00

06477003 000 EA  250.000REMOVE LRSA  1.000  250.00 50.00

06477009 000 EA  500.000REPLACE LRSA  11.000  5,500.00 100.00

06587003 000 EA  100.000INSTL DEL ASSM (D-SW)SZ 1(WFLX)GND  3.000  300.00 90.00

06587018 000 EA  50.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  290.000  14,500.00 65.00

06587036 000 EA  50.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  26.000  1,300.00 65.00

06587045 000 EA  100.000INSTL DEL ASSM (D-DW)SZ 1(WFLX)GND  80.000  8,000.00 35.00

06587058 000 EA  200.000INSTL OM ASSM (OM-2Z)(WFLX)GND  496.000  99,200.00 60.00

06667008 000 LF  0.500REFL PAV MRK TY I (W)6"(DOT)(090MIL)  1,080.000  540.00 1,500.00

06667023 000 LF  0.250REFL PAV MRK TY I (W)8"(SLD)(090MIL)  82,551.000  20,637.75 9,000.00

06667026 000 LF  1.000REFL PAV MRK TY I (W)12"(LNDP)(090MIL)  260.000  260.00 1,000.00

06667029 000 LF  1.000REFL PAV MRK TY I (W)12"(SLD)(090MIL)  6,213.000  6,213.00 9,000.00

06667035 000 LF  6.000REFL PAV MRK TY I (W)24"(SLD)(090MIL)  139.000  834.00 3,000.00

06667041 000 EA  155.000REFL PAV MRK TY I (W)(ARROW)(090MIL)  10.000  1,550.00 48.00

06667044 000 EA  205.000REFL PAV MRK TY I(W)(DBL ARROW)(090MIL)  9.000  1,845.00 32.00

06667059 000 EA  255.000REFL PAV MRK TY I(W)(LNDP ARW)(090MIL)  2.000  510.00 8.00

06667065 000 EA  205.000REFL PAV MRK TY I (W)(WORD)(090MIL)  4.000  820.00 48.00
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06667113 000 LF  1.000REFL PAV MRK TY I (Y)8"(SLD)(090MIL)  1,412.000  1,412.00 1,000.00

06667289 000 LF  0.500TY I HIGH PERF PM (W)6"(BRK)(090MIL)  15,510.000  7,755.00 3,000.00

06667292 000 LF  0.500TY I HIGH PERF PM (W)6"(SLD)(090MIL)  565,741.000  282,870.50 3,000.00

06667304 000 LF  0.500TY I HIGH PERF PM (Y)6"(SLD)(090MIL)  564,107.000  282,053.50 4,000.00

06667353 000 EA  50.000PAVEMENT SLER (ARROW)  6.000  300.00 48.00

06667354 000 EA  50.000PAVEMENT SLER (WORD)  2.000  100.00 48.00

06777004 000 LF  2.800ELIM EXT PM & MRKS (8")  674.000  1,887.20 50.00

06777006 000 LF  4.000ELIM EXT PM & MRKS (12")  984.000  3,936.00 50.00

06777009 000 EA  60.000ELIM EXT PM & MRKS (ARROW)  2.000  120.00 48.00

06777015 000 EA  60.000ELIM EXT PM & MRKS (WORD)  2.000  120.00 48.00

06787002 000 LF  3.100PAV SURF PREP FOR MRK (6")  1,149,971.800  3,564,912.58 50.00

06787004 000 LF  3.200PAV SURF PREP FOR MRK (8")  83,331.000  266,659.20 50.00

06787006 000 LF  4.000PAV SURF PREP FOR MRK (12")  6,751.000  27,004.00 50.00

06787009 000 EA  50.000PAV SURF PREP FOR MRK (ARROW)  10.000  500.00 48.00

06787010 000 EA  50.000PAV SURF PREP FOR MRK (DBL ARROW)  11.000  550.00 32.00

06787016 000 EA  75.000PAV SURF PREP FOR MRK (WORD)  4.000  300.00 48.00

06907068 000 EA  1,000.000REPLACE OF LUMINAIRE MAST ARMS  2.000  2,000.00 10.00

06907126 000 EA  1,500.000REPLACE LUMINAIRE POLE  5.000  7,500.00 30.00

06907151 000 LF  2.500REPLACE CONDUCTOR  284,095.000  710,237.50 10,000.00

06907181 000 EA  500.000REPLACE LUMINAIRE FIXTURE (LED)  3.000  1,500.00 35.00

06907195 000 EA  1,000.000INSTALL FOUNDATION  1.000  1,000.00 15.00

06907196 000 EA  1,500.000REMOVE FOUNDATION  1.000  1,500.00 10.00

06907197 000 EA  200.000REPLACE TRANSFORMER BASE  5.000  1,000.00 20.00

06907218 000 EA  75.000REPLACE FUSE  428.000  32,100.00 100.00

06907219 000 EA  500.000REPLACE FUSE HOLDER  422.000  211,000.00 5.00

06907222 000 EA  150.000REPLACE PHOTOCELL AND BRACKET  1.000  150.00 50.00

06907229 000 EA  100.000REPLACE HAND-OFF-AUTO SWITCH  1.000  100.00 20.00

06907230 000 EA  300.000REPLACE CONTACTOR  1.000  300.00 25.00

06907233 000 EA  250.000REPLACE BREAKER PANEL  1.000  250.00 15.00

06907235 000 EA  100.000REPLACE CIRCUIT BREAKER  2.000  200.00 50.00

06907241 000 EA  500.000REPLACE NUTS, WASHERS & OTHER HARDWARE  1.000  500.00 10.00

06907242 000 HR  325.000TROUBLESHOOT FOR REPAIRS  128.000  41,600.00 300.00

06907244 000 EA  750.000REPLACE LUMINAIRES  12.000  9,000.00 10.00

07137003 000 LF  77.000JT CLEANING AND SEALING (EXPANSION JTS)  210.000  16,170.00 500.00

07207001 000 CF  410.000SPALLING REPAIR (HYDRAULIC CEMENT)  106.870  43,816.70 60.00

07307001 000 AC  35.000FULL - WIDTH MOWING - TRACT (1)  2,982.000  104,370.00 5,112.00

07307002 000 AC  35.000FULL - WIDTH MOWING - TRACT (2)  3,339.000  116,865.00 3,660.00

07307003 000 AC  35.000FULL - WIDTH MOWING - TRACT (3)  3,311.000  115,885.00 2,064.00

07317003 000 MI  400.000PAVEMENT EDGES, STRUCTURES & FIXTURES  29.500  11,800.00 218.00

07317004 000 AC  120.000BROADCAST APPLICATION  750.000  90,000.00 100.00

07347054 000 CYC  6,000.000LITTER REMOVAL - TRACT (1)  40.600  243,600.00 48.00

07347055 000 CYC  4,300.000LITTER REMOVAL - TRACT (2)  41.400  178,020.00 48.00

07347056 000 CYC  3,000.000LITTER REMOVAL - TRACT (3)  40.000  120,000.00 48.00

07357015 000 CYC  1,800.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  61.000  109,800.00 72.00

07357016 000 CYC  1,800.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  62.800  113,040.00 72.00

07357017 000 CYC  1,800.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (3)  59.000  106,200.00 72.00

07387005 000 CYC  1,800.000CLEAN / SWEEP - CENTER MEDIAN - AREA(1)  21.000  37,800.00 24.00

07387006 000 CYC  1,900.000CLEAN / SWEEP - CENTER MEDIAN - AREA(2)  21.600  41,040.00 24.00

07387007 000 CYC  1,400.000CLEAN / SWEEP - CENTER MEDIAN - AREA(3)  21.000  29,400.00 24.00
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07387029 000 CYC  1,800.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)  21.000  37,800.00 24.00

07387030 000 CYC  1,900.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)  21.600  41,040.00 24.00

07387031 000 CYC  1,400.000CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)  21.000  29,400.00 24.00

07387051 000 CYC  1,600.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)  13.000  20,800.00 12.00

07387052 000 CYC  1,600.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)  12.800  20,480.00 12.00

07387053 000 CYC  1,300.000CLEAN / SWEEP - FRONTAGE ROAD - AREA(3)  11.000  14,300.00 12.00

07387072 000 CYC  1,600.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)  15.000  24,000.00 12.00

07387073 000 CYC  1,600.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)  14.800  23,680.00 12.00

07387074 000 CYC  1,300.000CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 3)  13.000  16,900.00 12.00

07387105 000 SY  1.000CLEANING / SWEEPING (HANDWORK)  21,601.110  21,601.11 35,000.00

07407003 000 SF  6.000GRAFFITI REMOVAL (PAINTING)  2,349.000  14,094.00 1,500.00

07647017 000 LF  15.000STORM SEWER CLEAN (BOX CULV)(12-<24 SF)  3,008.000  45,120.00 100.00

07707001 000 LF  9.000REPLACE RAIL ELEMENT (W-BEAM)  1,463.500  13,171.50 5,000.00

07707002 000 LF  30.000REPLACE RAIL ELEMENT (THRIE-BEAM)  92.000  2,760.00 300.00

07707003 000 EA  200.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  8.000  1,600.00 30.00

07707009 000 EA  65.000REPLACE STEEL POST W/ CONC FND  119.000  7,735.00 450.00

07707010 000 EA  25.000REALIGN POSTS  51.000  1,275.00 120.00

07707015 000 EA  1,000.000REPL SINGLE GDRAIL TERM IMPACT HEAD  12.000  12,000.00 30.00

07707016 000 LF  30.000REPLACE SINGLE GDRAIL TERMINAL RAIL  812.500  24,375.00 1,500.00

07707017 000 EA  65.000REPLACE SINGLE GDRAIL TERMINAL POST  85.000  5,525.00 300.00

07707019 000 EA  1,000.000REPAIR STEEL POST WITH BASE PLATE  5.000  5,000.00 6.00

07707020 000 EA  100.000RESET SGT IMPACT HEAD  6.000  600.00 30.00

07707021 000 EA  150.000REPLACE SGT OBJECT MARKER  23.000  3,450.00 20.00

07707022 000 EA  100.000REPLACE SGT CABLE ANCHOR  7.000  700.00 24.00

07707023 000 EA  100.000REPLACE SGT CABLE ASSEMBLY  6.000  600.00 18.00

07707024 000 EA  250.000REPLACE SGT STRUT  2.000  500.00 12.00

07717001 000 EA  115.000REPLACE POSTS (TL-3)(GIBRALTAR)  495.000  56,925.00 350.00

07717009 000 EA  300.000CABLE SPLICE / TURNBUCKLE (TL-3)  2.000  600.00 16.00

07717013 000 EA  1,500.000REPR OR REPLC CABLE BARR TERM SEC(TL-3)  6.000  9,000.00 13.00

07717015 000 LF  0.500REPLACE CABLE (TL-3)  8.000  4.00 9,500.00

07717017 000 EA  750.000CHECK / RE-TENSION CABLE (TL-3)  38.000  28,500.00 25.00

07747002 000 EA  26,000.000REPLACE (SMTC) NARROW  1.000  26,000.00 1.00

07747003 000 LF  400.000REPAIR (SMTC) NARROW  64.000  25,600.00 21.00

07747009 000 LF  400.000REPAIR (QUAD - ELITE) NARROW  18.000  7,200.00 27.00

20017001 000 HR  150.000SNOW AND ICE CONTROL (TRUCK)  48.000  7,200.00 72.00

20017002 000 HR  120.000SNOW AND ICE CONTROL (SHADOW VEHICLE)  166.000  19,920.00 216.00

20017004 000 MO  12,500.000SNOW AND ICE CONTROL (SEASON)  4.000  50,000.00 6.00

20017005 000 HR  100.000SNOW AND ICE CONTROL (SPRAY RIG)  253.000  25,300.00 144.00

96017001 DOL  1.000MATERIAL ON HAND  13,016.000  13,016.00 1,000.00

96067001 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,399.860  1,399.86 1,000.00

$8,465,639.28TOTAL ITEM EARNINGS TO DATE


