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Vo Depuviment of Transportas

s gt "~ CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE:  02/08/26
SiteManager
CONTRACT ID: 646346001 HIGHWAY: SL0008
PROJECT: RMC - 646346001 DISTRICT NAME: HOUSTON
CONTRACT: 05244014 COUNTY: HARRIS
AWARD AMOUNT: $1,883,862.50 AREA ENGINEER: Jamal Elahi, P.E.
PROJECTED AMOUNT: $1,883,864.50 AREA NUMBER: 064
ADJ. PROJECTED AMOUNT: $1,883,864.50
CONTRACTOR: SWEEPING CORPORATION OF AMERICA, LLC
ESTIMATE NUMBER: 0017 LETTING DATE: 05/02/2024
ESTIMATE PAID: z AWARD DATE: 05/23/2024
ESTIMATE PERIOD: 12/26/2025 to 01/25/2026 NOTICE TO PROCEED DATE: 06/12/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/03/2024
% COMPLETE: 64.25 ACCEPTED DATE: 00/00/0000
% TIME USED: 70.14 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $1,210,310.10 $1,170,322.35 $39,987.75
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $1,210,310.10 $1,170,322.35 $39,987.75
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $1,210,310.10 $1,170,322.35 $39,987.75
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 646346001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

09/03/2024
00/00/0000
730
0
730
512
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
12/26/2025
12/27/2025
12/28/2025
12/29/2025
12/30/2025
12/31/2025
01/01/2026
01/02/2026
01/03/2026
01/04/2026
01/05/2026
01/06/2026
01/07/2026
01/08/2026
01/09/2026
01/10/2026
01/11/2026
01/12/2026
01/13/2026
01/14/2026
01/15/2026
01/16/2026
01/17/2026
01/18/2026
01/19/2026
01/20/2026
01/21/2026
01/22/2026
01/23/2026
01/24/2026
01/25/2026

- a4 a4 a2 a2 A A A A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$832.00

0

DAYS AT

PER DAY $832.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
31 31 0
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CONTRACT ID

646346001 ESTIMATE 0017

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0070
0075
0080
0095
0140
0170
0195
0240
0270
0295
0310
0315
0330
0345
0350
0365
0375
0380
0385
0390
0405

PROJECT

CATEGORY

ITEM
CODE

05006033
07356068
07356077
07356083
07386094
07386103
07386109
07386114
07386123
07386129
07386134
07386143
07386149
07386154
07386163
07386169
07386174
07386176
07386177
07386178
07386179
61856003

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
002

RMC - 646346001 CONTROL 646346001
001 DESCRIPTION
DESCRIPTION UNIT
MOBILIZATION (CALLOUT) EA

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) CcYC

(
(

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10) CcYC
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (16) CcYC
CLEAN / SWEEP - CENTER MEDIAN - AREA(1) CYC
CLEAN / SWEEP - CENTER MEDIAN-AREA (10) CYC
CLEAN / SWEEP - CENTER MEDIAN-AREA (16) CcYC
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10) CcYC
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16) CcyC
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CcYC
CLEAN / SWEEP - FRONTAGE ROAD -AREA(10) CcYc
CLEAN / SWEEP - FRONTAGE ROAD -AREA(16) CcYc
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CcYc
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 10) CcYc
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 16) CcYc
CLEAN/SWEEPING-DIRECT CONNECT-AREA(1 CcYcC
CLEAN/SWEEPING-DIRECT CONNECT-AREA(3 CcYC

)

)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) cYc

)

)

CLEAN/SWEEPING-DIRECT CONNECT-AREA(5 CcYc
CLEAN/SWEEPING-DIRECT CONNECT-AREA(6 CcYc
TMA (MOBILE OPERATION) HR

TOTAL ITEM EARNINGS THIS ESTIMATE

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

500.000
1,000.000
740.000
1,100.000
2,493.750
1,850.000
2,750.000
2,493.750
1,850.000
2,750.000
1,250.000
1,625.000
2,687.500
750.000
600.000
675.000
225.000
927.500
153.750
300.000
125.000
1.000

SOUTH HARRIS SWEEPING AND CLEANING HWYS.

QTY THIS
ESTIMATE

1.000
1.000
1.000
1.000
1.000
2.000
2.000
1.000
2.000
2.000
1.000
2.000
1.000
1.000
2.000
2.000
1.000
2.000
1.000
1.000
1.000
114.000

AMOUNT PAID
THIS ESTIMATE

$500.00
$1,000.00
$740.00
$1,100.00
$2,493.75
$3,700.00
$5,500.00
$2,493.75
$3,700.00
$5,500.00
$1,250.00
$3,250.00
$2,687.50
$750.00
$1,200.00
$1,350.00
$225.00
$1,855.00
$153.75
$300.00
$125.00
$114.00

$39,987.75
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Total Bid QTY Paid
Quantity To Date
24.00 16.00
24.00 17.00
24.00 17.00
24.00 17.00
48.00 33.00
48.00 35.00
48.00 34.00
48.00 33.00
48.00 34.00
48.00 34.00
24.00 22.00
24.00 34.00
24.00 19.00
48.00 33.00
48.00 35.00
48.00 35.00
24.00 22.00
48.00 34.00
48.00 33.00
24.00 21.00
24.00 21.00
10,000.00 3,175.50




CONTRACT ID

CONTRACT LINE ITEMS

646346001

ESTIMATE 0017

PROJECT RMC - 646346001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0065 05006034 000 MOBILIZATION (EMERGENCY)

0070 07356068 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
0075 07356077 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10)
0080 07356083 000 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (16)
0085 07386010 000 CLEANING / SWEEPING (SPOT)

0090 07386011 000 CLEANING / SWEEPING (HANDWORK)

0095 07386094 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
0100 07386095 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
0105 07386096 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
0110 07386097 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
0115 07386098 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
0120 07386099 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
0125 07386100 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
0130 07386101 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
0135 07386102 000 CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
0140 07386103 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (10)
0145 07386104 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (11)
0150 07386105 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (12)
0155 07386106 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
0160 07386107 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (14)
0165 07386108 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (15)
0170 07386109 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (16)
0175 07386110 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (17)
0180 07386111 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (18)
0185 07386112 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (19)
0190 07386113 000 CLEAN / SWEEP - CENTER MEDIAN-AREA (20)
0195 07386114 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
0200 07386115 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
0205 07386116 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
0210 07386117 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
0215 07386118 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
0220 07386119 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
0225 07386120 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
0230 07386121 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
0235 07386122 000 CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
0240 07386123 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
0245 07386124 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
0250 07386125 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
0255 07386126 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13)
0260 07386127 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14)
0265 07386128 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15)
0270 07386129 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16)
0275 07386130 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17)

646346001
SOUTH HARRIS SWEEPING AND CLEANING HWYS.

UNIT

EA
EA
CcYC
CYC
CcYC
MI
SY
CcYcC
CcYC
CcYC
CcYcC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
[ (]
CcYc
CcYc
CcYc
CcYc
CcYc
CcYc
CcYcC
CcYc
CcYcC
CcYc
CcYcC
CcYc
CcYcC
CcYC
CcYC
CYC
CcYcC
CcYC
CcyC
CyC
CyC
CcYc
Ccyc
Ccyc
CcYc
CcYc

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

500.000
100.000
1,000.000
740.000
1,100.000
75.000
0.850
2,493.750
643.750
666.250
890.000
375.000
1,812.500
825.000
837.500
450.000
1,850.000
125.000
125.000
125.000
125.000
281.250
2,750.000
875.000
687.500
656.250
125.000
2,493.750
643.750
1,125.000
937.500
375.000
1,825.000
1,075.000
450.000
837.500
1,850.000
125.000
153.750
125.000
125.000
125.000
2,750.000
875.000

BID
QUANTITY

24.000
10.000
24.000
24.000
24.000
150.000
250,000.000
48.000
24.000
16.000
24.000
24.000
24.000
16.000
16.000
12.000
48.000
12.000
12.000
12.000
6.000
6.000
48.000
24.000
36.000
12.000
4.000
48.000
24.000
16.000
24.000
24.000
24.000
16.000
16.000
12.000
48.000
12.000
12.000
12.000
6.000
6.000
48.000
24.000

NET CO
QUANTITY

0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000
0.000

QTY PAID

TO DATE

16.00
10.00
17.00
17.00
17.00
56.20
29,151.00
33.00
17.00
11.00
14.00
14.00
14.00
12.00
10.00
8.00
35.00
7.00
7.00
6.00
7.00
7.00
34.00
16.00
23.00
7.00
4.00
33.00
17.00
11.00
14.00
14.00
14.00
13.00
10.00
8.00
34.00
8.00
7.00
6.00
7.00
7.00
34.00
15.00
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AMOUNT
$

8,000.00
1,000.00
17,000.00
12,580.00
18,700.00
4,215.00
24,778.35
82,293.75
10,943.75
7,328.75
12,460.00
5,250.00
25,375.00
9,900.00
8,375.00
3,600.00
64,750.00
875.00
875.00
750.00
875.00
1,968.75
93,500.00
14,000.00
15,812.50
4,593.75
500.00
82,293.75
10,943.75
12,375.00
13,125.00
5,250.00
25,550.00
13,975.00
4,500.00
6,700.00
62,900.00
1,000.00
1,076.25
750.00
875.00
875.00
93,500.00
13,125.00



CONTRACTID 646346001 ESTIMATE 0017 CONTRACTOR'S ESTIMATE PACKAGE
CATEGORY 001 DESCRIPTION SOUTH HARRIS SWEEPING AND CLEANING HWYS.
LINE ITEM SP DESCRIPTION UNIT UNIT BID NET CO QTY PAID
NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY QUANTITY TO DATE
0280 07386131 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18) CcYc 687.500 36.000 0.000 23.00
0285 07386132 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19) CcYc 656.250 12.000 0.000 7.00
0290 07386133 000 CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(20) CcYc 125.000 4.000 0.000 4.00
0295 07386134 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(1) CcYc 1,250.000 24.000 0.000 22.00
0300 07386135 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(2) CcYc 3,787.500 24.000 0.000 16.00
0305 07386137 000 CLEAN / SWEEP - FRONTAGE ROAD - AREA(4) Ccyc 375.000 24.000 0.000 14.00
0310 07386143 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(10) CcyCc 1,625.000 24.000 0.000 34.00
0315 07386149 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(16) CcyCc 2,687.500 24.000 0.000 19.00
0320 07386150 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(17) CcYyCc 875.000 24.000 0.000 15.00
0325 07386151 000 CLEAN / SWEEP - FRONTAGE ROAD -AREA(18) CcYc 593.750 24.000 0.000 23.00
0330 07386154 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1) CcyYc 750.000 48.000 0.000 33.00
0335 07386155 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2) CcYC 187.500 24.000 0.000 17.00
0340 07386157 000 CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4) CYC 187.500 24.000 0.000 14.00
0345 07386163 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 10) CcYc 600.000 48.000 0.000 35.00
0350 07386169 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 16) CcYc 675.000 48.000 0.000 35.00
0355 07386170 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 17) CyC 150.000 24.000 0.000 15.00
0360 07386171 000 CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 18) CyC 150.000 36.000 0.000 22.00
0365 07386174 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(1) CcYcC 225.000 24.000 0.000 22.00
0370 07386175 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(2) CcYcC 175.000 24.000 0.000 17.00
0375 07386176 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(3) CcYc 927.500 48.000 0.000 34.00
0380 07386177 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(4) CcYcC 153.750 48.000 0.000 33.00
0385 07386178 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(5) CcYcC 300.000 24.000 0.000 21.00
0390 07386179 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(6) CcYc 125.000 24.000 0.000 21.00
0395 07386180 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(7) CcYc 1,250.000 24.000 0.000 17.00
0400 07386181 000 CLEAN/SWEEPING-DIRECT CONNECT-AREA(8) CcYc 237.500 24.000 0.000 22.00
0405 61856003 002 TMA (MOBILE OPERATION) HR 1.000 10,000.000 0.000 3,175.50
Category Subtotal

PROJECT RMC - 646346001 CONTROL 646346001
CATEGORY 001 DESCRIPTION SOUTH HARRIS SWEEPING AND CLEANING HWYS.

UNIT BID NET CO QTY PAID
LINE ITEM sp DESCRIPTION UNIT PRICE QUANTITY QUANTITY TO DATE
NBR CODE NBR SUPP DESCRIPTION
0410 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 1.000 0.000 0.000
0415 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 1.000 0.000 0.000
0420 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000 0.000 0.000

Lane Assessment Fees

0425 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 1.000 0.000 0.000
0430 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000 0.000 0.000
0435 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000 0.000 0.000
0440 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 1.000 0.000 0.000
0445 96016001 MATERIAL ON HAND DOL 1.000 1.000 0.000 0.000

Category Subtotal
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AMOUNT
$

15,812.50
4,593.75
500.00
27,500.00
60,600.00
5,250.00
55,250.00
51,062.50
13,125.00
13,656.25
24,750.00
3,187.50
2,625.00
21,000.00
23,625.00
2,250.00
3,300.00
4,950.00
2,975.00
31,535.00
5,073.75
6,300.00
2,625.00
21,250.00
5,225.00
3,175.50

$1,210,310.10

AMOUNT
($)

0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00



CONTRACT ID 646346001 ESTIMATE 0017 CONTRACTOR'S ESTIMATE PACKAGE Page 6 of 8

TOTAL ITEM EARNINGS THIS CONTRACT $1,210,310.10



CONTRACT ID

646346001 ESTIMATE 0017

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
05006034
07356068
07356077
07356083
07386010
07386011

07386094
07386095
07386096
07386097
07386098
07386099
07386100
07386101
07386102
07386103
07386104
07386105
07386106
07386107
07386108
07386109
07386110
07386111

07386112
07386113
07386114
07386115
07386116
07386117
07386118
07386119
07386120
07386121
07386122
07386123
07386124
07386125
07386126
07386127
07386128
07386129

SP
NBR

000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000
000

DESCRIPTION

MOBILIZATION (CALLOUT)

MOBILIZATION (EMERGENCY)

DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (10)
DEBRIS-CNTR MEDIANS/MAINLANES-AREA (16)
CLEANING / SWEEPING (SPOT)

CLEANING / SWEEPING (HANDWORK)

CLEAN / SWEEP - CENTER MEDIAN - AREA(1)
CLEAN / SWEEP - CENTER MEDIAN - AREA(2)
CLEAN / SWEEP - CENTER MEDIAN - AREA(3)
CLEAN / SWEEP - CENTER MEDIAN - AREA(4)
CLEAN / SWEEP - CENTER MEDIAN - AREA(5)
CLEAN / SWEEP - CENTER MEDIAN - AREA(6)
CLEAN / SWEEP - CENTER MEDIAN - AREA(7)
CLEAN / SWEEP - CENTER MEDIAN - AREA(8)
CLEAN / SWEEP - CENTER MEDIAN - AREA(9)
CLEAN / SWEEP - CENTER MEDIAN-AREA (10)
CLEAN / SWEEP - CENTER MEDIAN-AREA (11)
CLEAN / SWEEP - CENTER MEDIAN-AREA (12)
CLEAN / SWEEP - CENTER MEDIAN-AREA (13)
CLEAN / SWEEP - CENTER MEDIAN-AREA (14)
CLEAN / SWEEP - CENTER MEDIAN-AREA (15)
CLEAN / SWEEP - CENTER MEDIAN-AREA (16)
CLEAN / SWEEP - CENTER MEDIAN-AREA (17)
CLEAN / SWEEP - CENTER MEDIAN-AREA (18)
CLEAN / SWEEP - CENTER MEDIAN-AREA (19)
CLEAN / SWEEP - CENTER MEDIAN-AREA (20)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(1)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(2)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(3)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(4)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(5)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(6)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(7)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(8)
CLEAN / SWEEP-OUTSIDE MAIN LANE-AREA(9)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(10)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(11)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(12)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(13
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(14
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(15

)
)
)
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(16)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
EA
CyC
Cyc
Ccyc
Mi
SY
CyC
Ccyc
Cyc
Cyc
Cyc
Cyc
CycC
CyC
Cyc
Cyc
Cyc
Ccyc
CyC
CycC
Cyc
Cyc
Cyc
Cyc
CyC
CyC
Cyc
Ccyc
Cyc
Cyc
CyC
CyC
Cyc
Cyc
Cyc
Ccyc
CyC
CyC
Cyc
Ccyc
Cyc
Ccyc

UNIT
PRICE

500.000
100.000
1,000.000
740.000
1,100.000
75.000
0.850
2,493.750
643.750
666.250
890.000
375.000
1,812.500
825.000
837.500
450.000
1,850.000
125.000
125.000
125.000
125.000
281.250
2,750.000
875.000
687.500
656.250
125.000
2,493.750
643.750
1,125.000
937.500
375.000
1,825.000
1,075.000
450.000
837.500
1,850.000
125.000
153.750
125.000
125.000
125.000
2,750.000

BID
QUANTITY

24.00
10.00
24.00
24.00
24.00
150.00
250,000.00
48.00
24.00
16.00
24.00
24.00
24.00
16.00
16.00
12.00
48.00
12.00
12.00
12.00
6.00
6.00
48.00
24.00
36.00
12.00
4.00
48.00
24.00
16.00
24.00
24.00
24.00
16.00
16.00
12.00
48.00
12.00
12.00
12.00
6.00
6.00
48.00

QTY PAID
TO DATE

16.000
10.000
17.000
17.000
17.000
56.200
29,151.000
33.000
17.000
11.000
14.000
14.000
14.000
12.000
10.000
8.000
35.000
7.000
7.000
6.000
7.000
7.000
34.000
16.000
23.000
7.000
4.000
33.000
17.000
11.000
14.000
14.000
14.000
13.000
10.000
8.000
34.000
8.000
7.000
6.000
7.000
7.000
34.000

AMOUNT
$)

8,000.00
1,000.00
17,000.00
12,580.00
18,700.00
4,215.00
24,778.35
82,293.75
10,943.75
7,328.75
12,460.00
5,250.00
25,375.00
9,900.00
8,375.00
3,600.00
64,750.00
875.00
875.00
750.00
875.00
1,968.75
93,500.00
14,000.00
15,812.50
4,593.75
500.00
82,293.75
10,943.75
12,375.00
13,125.00
5,250.00
25,550.00
13,975.00
4,500.00
6,700.00
62,900.00
1,000.00
1,076.25
750.00
875.00
875.00
93,500.00
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CONTRACTID

07386130 000
07386131 000
07386132 000
07386133 000
07386134 000
07386135 000
07386137 000
07386143 000
07386149 000
07386150 000
07386151 000
07386154 000
07386155 000
07386157 000
07386163 000
07386169 000
07386170 000
07386171 000
07386174 000
07386175 000
07386176 000
07386177 000
07386178 000
07386179 000
07386180 000
07386181 000
61856003 002

646346001 ESTIMATE 0017

CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(17
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(18
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(19
CLEAN /SWEEP-OUTSIDE MAIN LANE-AREA(20
CLEAN / SWEEP - FRONTAGE ROAD - AREA(1)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(2)
CLEAN / SWEEP - FRONTAGE ROAD - AREA(4)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(10)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(16)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(17)
CLEAN / SWEEP - FRONTAGE ROAD -AREA(18)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 1)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 2)
CLEAN / SWEEP - (ENTR /EXT RMP)(AREA 4)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 10)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 16)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 17)
CLEAN / SWEEP - (ENTR/EXT RMP)(AREA 18)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(1)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(2)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(3)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(4)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(5)

(

(

(

)
)
)
)

CLEAN/SWEEPING-DIRECT CONNECT-AREA(6)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(7)
CLEAN/SWEEPING-DIRECT CONNECT-AREA(8)
TMA (MOBILE OPERATION)

CONTRACTOR'S ESTIMATE PACKAGE

Cyc
CyC
CycC
Ccyc
Cyc
Cyc
Cyc
CyC
CyC
Ccyc
Cyc
Cyc
Ccyc
CyC
CycC
CcyC
Cyc
Cyc
Cyc
CyC
CyC
Ccyc
Cyc
Cyc
Cyc
CyC
HR

875.000
687.500
656.250
125.000
1,250.000
3,787.500
375.000
1,625.000
2,687.500
875.000
593.750
750.000
187.500
187.500
600.000
675.000
150.000
150.000
225.000
175.000
927.500
153.750
300.000
125.000
1,250.000
237.500
1.000

TOTAL ITEM EARNINGS TO DATE

24.00
36.00
12.00
4.00
24.00
24.00
24.00
24.00
24.00
24.00
24.00
48.00
24.00
24.00
48.00
48.00
24.00
36.00
24.00
24.00
48.00
48.00
24.00
24.00
24.00
24.00
10,000.00

15.000
23.000
7.000
4.000
22.000
16.000
14.000
34.000
19.000
15.000
23.000
33.000
17.000
14.000
35.000
35.000
15.000
22.000
22.000
17.000
34.000
33.000
21.000
21.000
17.000
22.000
3,175.500

13,125.00
15,812.50
4,593.75
500.00
27,500.00
60,600.00
5,250.00
55,250.00
51,062.50
13,125.00
13,656.25
24,750.00
3,187.50
2,625.00
21,000.00
23,625.00
2,250.00
3,300.00
4,950.00
2,975.00
31,535.00
5,073.75
6,300.00
2,625.00
21,250.00
5,225.00
3,175.50

$1,210,310.10
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