
 362,972.80

646347001CONTRACT ID:

PROJECT: RMC - 646347001

CONTRACT:

04244022

PROJECTED AMOUNT: $362,972.80

CONTRACTOR:

HIGHWAY: SH0207

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

TEXAS BLACKTOPS LLC

Sysavath Sysombath, P.E.

HUTCHINSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/04/2024

ESTIMATE PAID:

 42
 40.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/02/2024

$725,945.60

CONTRACT:

08/01/2026

AWARD AMOUNT: $362,972.80

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 52.50

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/14/2026

00/00/0000

 98.74

$0.00 $716,785.60 $716,785.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $716,785.60 $716,785.60 

$0.00 $0.00 $0.00 

$0.00 $716,785.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $716,785.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 42

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/02/2024

00/00/0000

 40

 40

 80

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 17

WORK COMPL &  ACCE 1

08/01/2026  1 AWAITING FINAL DOCUMENTATION

08/02/2026  1 AWAITING FINAL DOCUMENTATION

08/03/2026  1 AWAITING FINAL DOCUMENTATION

08/04/2026  1 AWAITING FINAL DOCUMENTATION

08/05/2026  1 AWAITING FINAL DOCUMENTATION

08/06/2026  1 AWAITING FINAL DOCUMENTATION

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 AWAITING FINAL DOCUMENTATION

08/09/2026  1 AWAITING FINAL DOCUMENTATION

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 WORK COMPL &  ACCEP

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646347001PROJECT CONTROLRMC - 646347001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  6,000.000  2.000  2.000  4.00  24,000.00

0065 07306001 000 STRIP MOWING AC  43.000  318.000  318.000  636.00  27,348.00

0070 07306002 000 FULL - WIDTH MOWING AC  43.000  7,611.600  7,611.600  15,223.20  654,597.60

0075 07306003 000 SPOT MOWING AC  25.000  400.000  400.000  433.60  10,840.00

Category Subtotal $716,785.60

646347001RMC - 646347001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  0.000  0.00

0095 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $716,785.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  6,000.000MOBILIZATION (CALLOUT)  4.000  24,000.00 2.00

07306001 000 AC  43.000STRIP MOWING  636.000  27,348.00 318.00

07306002 000 AC  43.000FULL - WIDTH MOWING  15,223.200  654,597.60 7,611.60

07306003 000 AC  25.000SPOT MOWING  433.600  10,840.00 400.00

$716,785.60TOTAL ITEM EARNINGS TO DATE


