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CONTRACT ID: 646361001

PROJECT: RMC - 646361001

CONTRACT: 04244024

AWARD AMOUNT: $223,267.60

PROJECTED AMOUNT: $223,267.60

ADJ. PROJECTED AMOUNT:  $446,535.20

CONTRACTOR: RISE UP CONSTRUCTION LLC

ESTIMATE NUMBER: 0023

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/01/2026 to 07/31/2026

ESTIMATE TYPE: PROG

% COMPLETE: 91.04

% TIME USED: 97.50

% RETAINAGE: 0.00

RECAPITULATION

ITEM EARNINGS
PARTICIPATING
NON-PARTICIPATING
RETAINAGE
LIQUIDATED DAMAGES
INCENTIVE
DISINCENTIVE

OTHER ADJUSTMENTS

PAID TO CONTRACTOR

TOTAL TO DATE

$406,525.20
$0.00
$406,525.20
$0.00
$0.00
$0.00
$0.00
$0.00

$406,525.20

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: 1H0040
DISTRICT NAME: AMARILLO
COUNTY: POTTER
AREA ENGINEER:

AREA NUMBER: 050

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

$309,691.40 $96,833.80
$0.00 $0.00
$309,691.40 $96,833.80
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

REPORT DATE:

Clint Harms, P.E.

04/04/2024
04/25/2024
05/16/2024
12/03/2024
07/20/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 646361001

ESTIMATE 0023

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

12/03/2024
00/00/0000

20

20

40

39
00/00/0000

DAILY BREAKDOWN

Date or Days
Days Charged
07/01/2026
07/02/2026
07/03/2026
07/04/2026
07/05/2026
07/06/2026
07/07/2026
07/08/2026
07/09/2026
07/10/2026
07/11/2026
07/12/2026
07/13/2026
07/14/2026
07/15/2026
07/16/2026
07/17/2026
07/18/2026
07/19/2026
07/20/2026
07/21/2026
07/22/2026
07/23/2026
07/24/2026
07/25/2026
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026

.~ a4 a2 a3 a2 e A A a A A A A A A A A A A A A A A A A A A A A

Days
Credited

SATURDAY
SUNDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE
AWAITING AE ACCEPTANCE

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY

$618.00

$0.00

PERIOD SUMMARY

Date or Days
Days Charged
31 0

AWAITING AE ACCEPTA
OTHER - SEE RMRKS
SATURDAY

SUNDAY

Days
Credited
31

11
14
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CONTRACT ID 646361001 ESTIMATE 0023

WORK PERFORMED THIS PERIOD

PROJECT RMC - 646361001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM sP DESCRIPTION
NBR CODE NBR
0065 07306001 000 STRIP MOWING
0070 07306002 000 FULL - WIDTH MOWING

CONTRACTOR'S ESTIMATE PACKAGE

646361001
ROADWAY
UNIT UNIT
PRICE
AC 49.000
AC 49.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

100.000
1,876.200

AMOUNT PAID
THIS ESTIMATE

$4,900.00
$91,933.80

$96,833.80
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Total Bid QTY Paid
Quantity To Date
400.00 400.00
7,504.80 7,504.80




CONTRACT ID 646361001 ESTIMATE 0023

CONTRACT LINE ITEMS

PROJECT RMC - 646361001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0065 07306001 000 STRIP MOWING

0070 07306002 000 FULL - WIDTH MOWING

0090 96026002 PAYMENT ADJUSTMENT-NEG
PROJECT RMC - 646361001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0075 07306003 000
0080 96016001
0085 96026001
0095 96056006

SPOT MOWING
MATERIAL ON HAND
PAYMENT ADJUSTMENT-POS

WORK ORDER LIQUIDATED DAMAGES

CONTRACTOR'S ESTIMATE PACKAGE

646361001
ROADWAY

UNIT

EA
AC
AC
DOL

646361001
ROADWAY

UNIT

AC

DOL
DOL
DOL

UNIT
PRICE

5,000.000
49.000
49.000

-1.000

UNIT
PRICE

49.000
1.000
1.000

-1.000

BID
QUANTITY

2.000
200.000
3,752.400
1,000.000

BID
QUANTITY

400.000
1,000.000
1,000.000
1,000.000

TOTAL ITEM EARNINGS THIS CONTRACT
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NET CO QTY PAID AMOUNT
QUANTITY TO DATE $
2.000 4.00 20,000.00
200.000 400.00 19,600.00
3,752.400 7,504.80 367,735.20
0.000 810.00 -810.00
Category Subtotal $406,525.20

NET CO QTY PAID AMOUNT
QUANTITY TO DATE ($)
400.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
0.000 0.000 0.00
Category Subtotal 0.00

$406,525.20
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CONTRACT ID 646361001 ESTIMATE 0023 CONTRACTOR'S ESTIMATE PACKAGE
CONSTRUCTION ESTIMATE COMBINED

ITEM SP DESCRIPTION UNIT UNIT BID QTY PAID AMOUNT
CODE NBR PRICE QUANTITY TO DATE $)
05006033 000 MOBILIZATION (CALLOUT) EA 5,000.000 2.00 4.000 20,000.00
07306001 000 STRIP MOWING AC 49.000 200.00 400.000 19,600.00
07306002 000 FULL - WIDTH MOWING AC 49.000 3,752.40 7,504.800 367,735.20
96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1,000.00 810.000 -810.00

TOTAL ITEM EARNINGS TO DATE $406,525.20



