
646363001CONTRACT ID:

PROJECT: RMC - 646363001

CONTRACT:

08244206

PROJECTED AMOUNT: $1,898,802.00

CONTRACTOR:

HIGHWAY: SH0288

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

MC2 CIVIL, LLC

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

08/22/2024AWARD DATE:

ESTIMATE PERIOD:

0018

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/06/2024

08/02/2024

ESTIMATE PAID:

 530

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 04/14/2025

$1,898,802.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $1,898,800.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 72.60

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 72.67

$93,510.90 $1,286,385.72 $1,379,896.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$93,510.90 $1,286,385.72 $1,379,896.62 

$0.00 $0.00 $0.00 

$93,510.90 $1,379,896.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,286,385.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 530

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

04/14/2025

04/14/2025

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646363001 646363001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 03616004 FULL - DEPTH REPAIR CRCP (10")000 SY  530.000 $15,544.90 29.330  695.90 250.00

0080 03616005 FULL - DEPTH REPAIR CRCP (11")000 SY  540.000 $42,562.80 78.820  1,008.34 1,500.00

0090 04296003 CONC STR REPAIR(DECK REP(PART DEPTH))000 SF  160.000 $20,960.00 131.000  486.06 1,500.00

0140 30766077 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)000 TON  150.000 $459.00 3.060  13.10 60.00

0150 61856002 TMA (STATIONARY)002 DAY  150.000 $2,250.00 15.000  123.00 200.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $11,734.20 11,734.200  97,832.70 1.00

$93,510.90TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646363001PROJECT CONTROLRMC - 646363001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 03616004 000 FULL - DEPTH REPAIR CRCP (10") SY  530.000  250.000  0.000  695.90  368,829.12

0080 03616005 000 FULL - DEPTH REPAIR CRCP (11") SY  540.000  1,500.000  0.000  1,008.34  544,503.60

0085 03616044 000 FULL - DEPTH REPAIR CPJR (9") SY  480.000  100.000  0.000  112.67  54,081.60

0090 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  160.000  1,500.000  0.000  486.06  77,769.60

0095 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  250.000  300.000  0.000  335.32  83,830.00

0100 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  150.000  100.000  0.000  349.25  52,387.50

0105 04296009 000 CONC STR REPAIR (STANDARD) SF  100.000  150.000  0.000  22.00  2,200.00

0110 05006033 000 MOBILIZATION (CALLOUT) EA  50.000  30.000  0.000  5.00  250.00

0115 05006034 000 MOBILIZATION (EMERGENCY) EA  1,500.000  10.000  0.000  6.00  9,000.00

0125 07206001 000 SPALLING REPAIR (HYDRAULIC CEMENT) CF  250.000  200.000  0.000  238.59  59,647.50

0140 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  150.000  60.000  0.000  13.10  1,965.00

0145 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  50.000  0.000  61.00  9,150.00

0150 61856002 002 TMA (STATIONARY) DAY  150.000  200.000  0.000  123.00  18,450.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  97,832.70  97,832.70

Category Subtotal $1,379,896.62

646363001RMC - 646363001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 03056014 000 SALV,HAUL& STKPL RCL APH PV(VAR DEPTH) SY  10.000  200.000  0.000  0.000  0.00

0065 03616002 000 FULL - DEPTH REPAIR CRCP (8") SY  460.000  100.000  0.000  0.000  0.00

0070 03616003 000 FULL - DEPTH REPAIR CRCP (9") SY  470.000  100.000  0.000  0.000  0.00

0120 05296010 000 CONC CURB (U-TURN) LF  150.000  100.000  0.000  0.000  0.00

0130 07216003 002 FIBER REINF POLYMER PATCHNG MATLS (SPL) LB  3.400  100,000.000  0.000  0.000  0.00

0135 30766066 000 TACK COAT GAL  5.000  60.000  0.000  0.000  0.00

9001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

9003 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9005 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,379,896.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03616004 000 SY  530.000FULL - DEPTH REPAIR CRCP (10")  695.904  368,829.12 250.00

03616005 000 SY  540.000FULL - DEPTH REPAIR CRCP (11")  1,008.340  544,503.60 1,500.00

03616044 000 SY  480.000FULL - DEPTH REPAIR CPJR (9")  112.670  54,081.60 100.00

04296003 000 SF  160.000CONC STR REPAIR(DECK REP(PART DEPTH))  486.060  77,769.60 1,500.00

04296005 000 SF  250.000CONC STR REPAIR(DECK REP (FULL DEPTH))  335.320  83,830.00 300.00

04296008 000 SF  150.000CONC STR REPR(RAPID VERT AND OVERHEAD)  349.250  52,387.50 100.00

04296009 000 SF  100.000CONC STR REPAIR (STANDARD)  22.000  2,200.00 150.00

05006033 000 EA  50.000MOBILIZATION (CALLOUT)  5.000  250.00 30.00

05006034 000 EA  1,500.000MOBILIZATION (EMERGENCY)  6.000  9,000.00 10.00

07206001 000 CF  250.000SPALLING REPAIR (HYDRAULIC CEMENT)  238.590  59,647.50 200.00

30766077 000 TON  150.000D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)  13.100  1,965.00 60.00

60016001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  61.000  9,150.00 50.00

61856002 002 DAY  150.000TMA (STATIONARY)  123.000  18,450.00 200.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  97,832.700  97,832.70 1.00

$1,379,896.62TOTAL ITEM EARNINGS TO DATE


