
 360,004.60

646368001CONTRACT ID:

PROJECT: RMC - 646368001

CONTRACT:

04244025

PROJECTED AMOUNT: $360,004.60

CONTRACTOR:

HIGHWAY: US0060

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 062

BERT WHITAKER

Jeremy Hagar, P.E.

HEMPHILL

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/16/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/08/2024

04/04/2024

ESTIMATE PAID:

 49
 45.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 10/07/2024

$720,009.20

CONTRACT:

08/01/2026

AWARD AMOUNT: $360,004.60

AMARILLO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 54.44

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/31/2026

00/00/0000

 100.00

$0.00 $663,209.65 $663,209.65 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $663,209.65 $663,209.65 

$0.00 $0.00 $0.00 

$0.00 $663,209.65 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $663,209.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 49

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/07/2024

00/00/0000

 45

 45

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

09/16/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646368001PROJECT CONTROLRMC - 646368001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1,000.000  2.000  2.000  4.00  4,000.00

0065 07306001 000 STRIP MOWING AC  37.370  116.000  116.000  224.00  8,370.88

0070 07306002 000 FULL - WIDTH MOWING AC  37.370  8,864.000  8,864.000  18,052.00  674,603.24

0085 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  6,315.53  6,315.53

0090 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1,000.000  0.000  30,080.00 -30,080.00

Category Subtotal $663,209.65

646368001RMC - 646368001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 07306003 000 SPOT MOWING AC  37.370  600.000  600.000  0.000  0.00

0080 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $663,209.65
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1,000.000MOBILIZATION (CALLOUT)  4.000  4,000.00 2.00

07306001 000 AC  37.370STRIP MOWING  224.000  8,370.88 116.00

07306002 000 AC  37.370FULL - WIDTH MOWING  18,052.000  674,603.24 8,864.00

96026001 DOL  1.000PAYMENT ADJUSTMENT-POS  6,315.530  6,315.53 1,000.00

96026002 DOL -1.000PAYMENT ADJUSTMENT-NEG  30,080.000 -30,080.00 1,000.00

$663,209.65TOTAL ITEM EARNINGS TO DATE


