
 113,087.33

646374001CONTRACT ID:

PROJECT: RMC - 646374001

CONTRACT:

04244215

PROJECTED AMOUNT: $348,012.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

BK FIELD OPERATIONS LLC

Nestor Mendoza Jr., P.E.

PECOS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0027

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/05/2024

ESTIMATE PAID:

 729
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/05/2024

$461,099.33

CONTRACT:

09/01/2026

AWARD AMOUNT: $348,012.00

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 67.80

$0.00 $312,618.30 $312,618.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $312,618.30 $312,618.30 

$0.00 $0.00 $0.00 

$0.00 $312,618.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $312,618.30 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/05/2024

07/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING AE ACCEPTA 30

09/01/2026  1 AWAITING AE ACCEPTANCE

09/02/2026  1 AWAITING AE ACCEPTANCE

09/03/2026  1 AWAITING AE ACCEPTANCE

09/04/2026  1 AWAITING AE ACCEPTANCE

09/05/2026  1 AWAITING AE ACCEPTANCE

09/06/2026  1 AWAITING AE ACCEPTANCE

09/07/2026  1 AWAITING AE ACCEPTANCE

09/08/2026  1 AWAITING AE ACCEPTANCE

09/09/2026  1 AWAITING AE ACCEPTANCE

09/10/2026  1 AWAITING AE ACCEPTANCE

09/11/2026  1 AWAITING AE ACCEPTANCE

09/12/2026  1 AWAITING AE ACCEPTANCE

09/13/2026  1 AWAITING AE ACCEPTANCE

09/14/2026  1 AWAITING AE ACCEPTANCE

09/15/2026  1 AWAITING AE ACCEPTANCE

09/16/2026  1 AWAITING AE ACCEPTANCE

09/17/2026  1 AWAITING AE ACCEPTANCE

09/18/2026  1 AWAITING AE ACCEPTANCE

09/19/2026  1 AWAITING AE ACCEPTANCE

09/20/2026  1 AWAITING AE ACCEPTANCE

09/21/2026  1 AWAITING AE ACCEPTANCE

09/22/2026  1 AWAITING AE ACCEPTANCE

09/23/2026  1 AWAITING AE ACCEPTANCE

09/24/2026  1 AWAITING AE ACCEPTANCE

09/25/2026  1 AWAITING AE ACCEPTANCE

09/26/2026  1 AWAITING AE ACCEPTANCE

09/27/2026  1 AWAITING AE ACCEPTANCE

09/28/2026  1 AWAITING AE ACCEPTANCE

09/29/2026  1 AWAITING AE ACCEPTANCE

09/30/2026  1 AWAITING AE ACCEPTANCE
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646374001PROJECT CONTROLRMC - 646374001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0058 04506018 RAIL (TY T631) LF  184.510  0.000  140.000  140.00  25,831.40

BRIDGE ID# 061950010301004

0059 04966099 REMOVE STR (RAIL) LF  40.430  0.000  140.000  140.00  5,660.20

BRIDGE ID# 061950010301004

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  15.000  0.000  9.00  9.00

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  1.000  10.000  0.000  2.00  2.00

0068 05406022 MTL THRIE-BEAM GD FEN (STEEL POST) EA  3,671.000  0.000  4.000  2.00  7,342.00

US 90 SANDERSON

0069 05406038 CONNECTOR PLATE FOR THRIE BEAM EA  1,839.000  0.000  4.000  2.00  3,678.00

US 90 SANDERSON

0075 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  800.000  6.000  0.000  5.00  4,000.00

0080 05406039 001 MTL BM GD FEN TRANS (31"-28")(25') EA  120.000  40.000  0.000  10.00  1,200.00

0086 05426001 REMOVE METAL BEAM GUARD FENCE LF  8.880  0.000  510.000  510.00  4,528.80

BRIDGE ID# 061950010301004

0091 05446001 GUARDRAIL END TREATMENT (INSTALL) EA  2,466.000  0.000  4.000  4.00  9,864.00

BRIDGE ID# 061950010301004

0092 05406002 MTL W-BEAM GD FEN (STEEL POST) LF  40.620  0.000  510.000  510.00  20,716.20

BRIDGE ID# 061950010301004

0093 05446003 GUARDRAIL END TREATMENT (REMOVE) EA  2,466.000  0.000  4.000  4.00  9,864.00

BRIDGE ID# 061950010301004

0111 06586109 INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI) EA  255.710  0.000  10.000  10.00  2,557.10

BRIDGE ID# 061950010301004

0112 06586016 INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI) EA  102.750  0.000  8.000  8.00  822.00

BRIDGE ID# 061950010301004

0115 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  21.000  5,000.000  0.000  2,075.50  43,585.50

0120 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  10.000  20.000  0.000  9.00  90.00

0125 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  100.000  0.000  92.00  92.00

0130 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  30.000  400.000  0.000  277.00  8,310.00

0145 07706017 000 REALIGN POSTS EA  25.000  50.000  0.000  15.00  375.00

0150 07706019 000 REMOVE & REPLACE BLOCKOUT EA  5.000  500.000  0.000  258.00  1,290.00

0155 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  4,200.000  50.000  0.000  36.00  151,200.00

0156 07726003 POST AND CABLE FENCE (NEW INSTALLATION) LF  32.344  0.000  320.000  320.00  10,350.10

Added by CO#1

0160 07726005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  20.000  50.000  0.000  12.00  240.00

0170 07726007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  1.000  500.000  0.000  50.00  50.00

0175 07726009 000 POST AND CABLE FENCE (REPAIR) LF  1.000  2,500.000  0.000  925.00  925.00

0185 61856002 002 TMA (STATIONARY) DAY  1.000  75.000  0.000  36.00  36.00

Category Subtotal $312,618.30

646374001RMC - 646374001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05406005 001 TERMINAL ANCHOR SECTION EA  1.000  2.000  0.000  0.000  0.00

0085 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  0.000  0.00

0090 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  5.000  0.000  0.000  0.00

0095 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  0.000  0.00

0100 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  0.000  0.00

0105 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  1.000  200.000  0.000  0.000  0.00

0110 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  1.000  200.000  0.000  0.000  0.00

0135 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  20.000  20.000  0.000  0.000  0.00

0140 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  55.000  10.000  0.000  0.000  0.00

0165 07726006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  50.000  5.000  0.000  0.000  0.00

0180 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  25.000  0.000  0.000  0.00

0190 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  853.530  0.000  1.000  0.000  0.00

ENDORSEMENT - CONTRACT BOND

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $312,618.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04506018 LF  184.510RAIL (TY T631)  140.000  25,831.40 0.00

BRIDGE ID# 061950010301004

04966099 LF  40.430REMOVE STR (RAIL)  140.000  5,660.20 0.00

BRIDGE ID# 061950010301004

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  9.000  9.00 15.00

05006034 000 EA  1.000MOBILIZATION (EMERGENCY)  2.000  2.00 10.00

05406002 LF  40.620MTL W-BEAM GD FEN (STEEL POST)  510.000  20,716.20 0.00

BRIDGE ID# 061950010301004

05406016 001 EA  800.000DOWNSTREAM ANCHOR TERMINAL SECTION  5.000  4,000.00 6.00

05406022 EA  3,671.000MTL THRIE-BEAM GD FEN (STEEL POST)  2.000  7,342.00 0.00

US 90 SANDERSON

05406038 EA  1,839.000CONNECTOR PLATE FOR THRIE BEAM  2.000  3,678.00 0.00

US 90 SANDERSON

05406039 001 EA  120.000MTL BM GD FEN TRANS (31"-28")(25')  10.000  1,200.00 40.00

05426001 LF  8.880REMOVE METAL BEAM GUARD FENCE  510.000  4,528.80 0.00

BRIDGE ID# 061950010301004

05446001 EA  2,466.000GUARDRAIL END TREATMENT (INSTALL)  4.000  9,864.00 0.00

BRIDGE ID# 061950010301004

05446003 EA  2,466.000GUARDRAIL END TREATMENT (REMOVE)  4.000  9,864.00 0.00

BRIDGE ID# 061950010301004

06586016 EA  102.750INSTL DEL ASSM (D-SW)SZ (BRF)GF1 (BI)  8.000  822.00 0.00

BRIDGE ID# 061950010301004

06586109 EA  255.710INSTL OM ASSM (OM-2Z)(WFLX)SRF(BI)  10.000  2,557.10 0.00

BRIDGE ID# 061950010301004

07706001 000 LF  21.000REPAIR RAIL ELEMENT (W - BEAM)  2,075.500  43,585.50 5,000.00

07706003 000 LF  10.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  9.000  90.00 20.00

07706004 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  92.000  92.00 100.00

07706010 000 EA  30.000REM / REPL TIMBER/STL POST W/O CONC FND  277.000  8,310.00 400.00

07706017 000 EA  25.000REALIGN POSTS  15.000  375.00 50.00

07706019 000 EA  5.000REMOVE & REPLACE BLOCKOUT  258.000  1,290.00 500.00

07706027 000 EA  4,200.000REMOVE GDRAIL END TRT / REPL WITH SGT  36.000  151,200.00 50.00

07726003 LF  32.340POST AND CABLE FENCE (NEW INSTALLATION)  320.000  10,350.10 0.00

07726005 000 EA  20.000POST AND CABLE FENCE(REMV / REPL POSTS)  12.000  240.00 50.00

07726007 000 LF  1.000POST AND CABLE FENCE (REMV/ REPL CABLE)  50.000  50.00 500.00

07726009 000 LF  1.000POST AND CABLE FENCE (REPAIR)  925.000  925.00 2,500.00

61856002 002 DAY  1.000TMA (STATIONARY)  36.000  36.00 75.00

$312,618.30TOTAL ITEM EARNINGS TO DATE


