
 792,803.18

646375001CONTRACT ID:

PROJECT: RMC - 646375001

CONTRACT:

04244216

PROJECTED AMOUNT: $317,615.20

CONTRACTOR:

HIGHWAY: IH0020

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

BK FIELD OPERATIONS LLC

Jennifer Chavarria, P.E.

MIDLAND

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0028

09/30/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/22/2024

04/05/2024

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2024

$1,110,418.38

CONTRACT:

09/01/2026

AWARD AMOUNT: $317,615.20

ODESSA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $1,172,347.87 $1,172,347.87 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,172,347.87 $1,172,347.87 

$0.00 $0.00 $0.00 

$0.00 $1,172,347.87 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,172,347.87 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2024

07/01/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAIT FINAL ACCEPT 30

09/01/2026  1 AWAIT FINAL ACCEPT

09/02/2026  1 AWAIT FINAL ACCEPT

09/03/2026  1 AWAIT FINAL ACCEPT

09/04/2026  1 AWAIT FINAL ACCEPT

09/05/2026  1 AWAIT FINAL ACCEPT

09/06/2026  1 AWAIT FINAL ACCEPT

09/07/2026  1 AWAIT FINAL ACCEPT

09/08/2026  1 AWAIT FINAL ACCEPT

09/09/2026  1 AWAIT FINAL ACCEPT

09/10/2026  1 AWAIT FINAL ACCEPT

09/11/2026  1 AWAIT FINAL ACCEPT

09/12/2026  1 AWAIT FINAL ACCEPT

09/13/2026  1 AWAIT FINAL ACCEPT

09/14/2026  1 AWAIT FINAL ACCEPT

09/15/2026  1 AWAIT FINAL ACCEPT

09/16/2026  1 AWAIT FINAL ACCEPT

09/17/2026  1 AWAIT FINAL ACCEPT

09/18/2026  1 AWAIT FINAL ACCEPT

09/19/2026  1 AWAIT FINAL ACCEPT

09/20/2026  1 AWAIT FINAL ACCEPT

09/21/2026  1 AWAIT FINAL ACCEPT

09/22/2026  1 AWAIT FINAL ACCEPT

09/23/2026  1 AWAIT FINAL ACCEPT

09/24/2026  1 AWAIT FINAL ACCEPT

09/25/2026  1 AWAIT FINAL ACCEPT

09/26/2026  1 AWAIT FINAL ACCEPT

09/27/2026  1 AWAIT FINAL ACCEPT

09/28/2026  1 AWAIT FINAL ACCEPT

09/29/2026  1 AWAIT FINAL ACCEPT

09/30/2026  1 AWAIT FINAL ACCEPT
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646375001PROJECT CONTROLRMC - 646375001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  1.000  10.000  30.000  41.00  41.00

0065 05006034 000 MOBILIZATION (EMERGENCY) EA  1.000  30.000  0.000  32.00  32.00

0075 05406016 001 DOWNSTREAM ANCHOR TERMINAL SECTION EA  750.000  15.000  15.000  16.00  12,000.00

0080 05406039 001 MTL BM GD FEN TRANS (31"-28")(25') EA  1.000  15.000  0.000  3.00  3.00

0085 05426002 000 REMOVE TERMINAL ANCHOR SECTION EA  1.000  5.000  0.000  2.00  2.00

0090 05426003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  1.000  10.000  0.000  5.00  5.00

0091 07746014 REMOVE AND REPLACE (NARROW QUAD) EA  27,906.750  0.000  2.000  2.00  55,813.50

QuadGuard (M10)(N)(24")(TL2 Mash Compliant)(35MPH)

0092 07746014 REMOVE AND REPLACE (NARROW QUAD) EA  39,981.760  0.000  1.000  2.00  79,963.52

QuadGuard (M10)(N)(24")(TL3 Mash Compliant)(65MPH)

0095 06586061 000 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  42.00  42.00

0100 06586064 000 INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2 EA  1.000  200.000  0.000  20.00  20.00

0115 07706001 000 REPAIR RAIL ELEMENT (W - BEAM) LF  6.000  4,000.000  8,000.000  8,713.50  52,281.00

0120 07706002 000 REPAIR RAIL ELEMENT (THRIE - BEAM) LF  1.000  25.000  65.000  108.00  108.00

0125 07706003 000 REP RAIL ELMNT(THRIE-BM TRANS TO W -BM) LF  30.000  25.000  25.000  60.00  1,800.00

0130 07706004 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  1.000  100.000  0.000  82.50  82.50

0135 07706010 000 REM / REPL TIMBER/STL POST W/O CONC FND EA  450.000  100.000  600.000  848.00  381,600.00

0140 07706011 000 REM / REPL TIMBER / STL POST W/CONC FND EA  1.000  10.000  0.000  6.00  6.00

0145 07706016 000 REPAIR STEEL POST WITH BASE PLATE EA  1.000  20.000  0.000  1.00  1.00

0150 07706017 000 REALIGN POSTS EA  50.000  100.000  0.000  86.00  4,300.00

0155 07706019 000 REMOVE & REPLACE BLOCKOUT EA  5.000  200.000  800.000  889.00  4,445.00

0160 07706027 000 REMOVE GDRAIL END TRT / REPL WITH SGT EA  4,500.000  50.000  50.000  94.00  423,000.00

0165 07726005 000 POST AND CABLE FENCE(REMV / REPL POSTS) EA  20.000  50.000  50.000  57.00  1,140.00

0170 07726006 000 POST AND CABLE FENCE(RMV/REPL CNC ANCH) EA  50.000  10.000  10.000  12.00  600.00

0175 07726007 000 POST AND CABLE FENCE (REMV/ REPL CABLE) LF  5.000  400.000  2,250.000  2,850.00  14,250.00

0180 07726009 000 POST AND CABLE FENCE (REPAIR) LF  1.000  1,000.000  0.000  350.00  350.00

0185 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  1.000  40.000  0.000  11.00  11.00

0190 61856002 002 TMA (STATIONARY) DAY  1.000  50.000  100.000  108.00  108.00

195 07746041 REMOVE / REPLACE (QUAD - ELITE) NARROW EA  38,522.000  0.000  1.000  1.00  38,522.00

Added by CO#1

205 07766001 REPAIR (STEEL POST W/ W-BEAM - T101) LF  347.170  0.000  25.000  25.00  8,679.25

Added by CO#3

210 07746058 REPAIR (BEAT - SSCC) EA  15,280.430  0.000  1.000  2.00  30,560.86

Added by CO#3

215 07746125 REMOVE AND REPLACE (QUADGUARD)(M10)(W) EA  31,290.620  0.000  2.000  2.00  62,581.24

Added by CO#3

Category Subtotal $1,172,347.87

646375001RMC - 646375001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 05406005 001 TERMINAL ANCHOR SECTION EA  0.100  2.000  0.000  0.000  0.00

0105 06586069 000 INSTL DEL ASSM (D-SW)SZ  (BRF)CTB (BR) EA  1.000  200.000  0.000  0.000  0.00

0110 06586070 000 INSTL DEL ASSM (D-SY)SZ  (BRF)CTB (BR) EA  1.000  200.000  0.000  0.000  0.00

0182 07746077 REMOVE AND REPLACE TAU II (W) EA  38,421.010  0.000  0.000  0.000  0.00

0195 05456008 CRASH CUSH ATTEN (INSTL)(L)(N)(70) EA  38,522.000  0.000  0.000  0.000  0.00

200 05406008 MTL BEAM GD FEN TRANS (T101) EA  8,464.980  0.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,172,347.87
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  1.000MOBILIZATION (CALLOUT)  41.000  41.00 10.00

05006034 000 EA  1.000MOBILIZATION (EMERGENCY)  32.000  32.00 30.00

05406016 001 EA  750.000DOWNSTREAM ANCHOR TERMINAL SECTION  16.000  12,000.00 15.00

05406039 001 EA  1.000MTL BM GD FEN TRANS (31"-28")(25')  3.000  3.00 15.00

05426002 000 EA  1.000REMOVE TERMINAL ANCHOR SECTION  2.000  2.00 5.00

05426003 000 EA  1.000REMOVE DOWNSTREAM ANCHOR TERMINAL  5.000  5.00 10.00

06586061 000 EA  1.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  42.000  42.00 200.00

06586064 000 EA  1.000INSTL DEL ASSM (D-SY)SZ 1(BRF)GF2  20.000  20.00 200.00

07706001 000 LF  6.000REPAIR RAIL ELEMENT (W - BEAM)  8,713.500  52,281.00 4,000.00

07706002 000 LF  1.000REPAIR RAIL ELEMENT (THRIE - BEAM)  108.000  108.00 25.00

07706003 000 LF  30.000REP RAIL ELMNT(THRIE-BM TRANS TO W -BM)  60.000  1,800.00 25.00

07706004 000 LF  1.000REPAIR RAIL ELEMENT (CURVED RAIL)  82.500  82.50 100.00

07706010 000 EA  450.000REM / REPL TIMBER/STL POST W/O CONC FND  848.000  381,600.00 100.00

07706011 000 EA  1.000REM / REPL TIMBER / STL POST W/CONC FND  6.000  6.00 10.00

07706016 000 EA  1.000REPAIR STEEL POST WITH BASE PLATE  1.000  1.00 20.00

07706017 000 EA  50.000REALIGN POSTS  86.000  4,300.00 100.00

07706019 000 EA  5.000REMOVE & REPLACE BLOCKOUT  889.000  4,445.00 200.00

07706027 000 EA  4,500.000REMOVE GDRAIL END TRT / REPL WITH SGT  94.000  423,000.00 50.00

07726005 000 EA  20.000POST AND CABLE FENCE(REMV / REPL POSTS)  57.000  1,140.00 50.00

07726006 000 EA  50.000POST AND CABLE FENCE(RMV/REPL CNC ANCH)  12.000  600.00 10.00

07726007 000 LF  5.000POST AND CABLE FENCE (REMV/ REPL CABLE)  2,850.000  14,250.00 400.00

07726009 000 LF  1.000POST AND CABLE FENCE (REPAIR)  350.000  350.00 1,000.00

07746014 EA  27,906.750REMOVE AND REPLACE (NARROW QUAD)  2.000  55,813.50 0.00

QuadGuard (M10)(N)(24")(TL2 Mash Compliant)(35MPH)

07746014 EA  39,981.760REMOVE AND REPLACE (NARROW QUAD)  2.000  79,963.52 0.00

QuadGuard (M10)(N)(24")(TL3 Mash Compliant)(65MPH)

07746041 EA  38,522.000REMOVE / REPLACE (QUAD - ELITE) NARROW  1.000  38,522.00 0.00

07746058 EA  15,280.430REPAIR (BEAT - SSCC)  2.000  30,560.86 0.00

07746125 EA  31,290.620REMOVE AND REPLACE (QUADGUARD)(M10)(W)  2.000  62,581.24 0.00

07766001 LF  347.170REPAIR (STEEL POST W/ W-BEAM - T101)  25.000  8,679.25 0.00

60016001 000 DAY  1.000PORTABLE CHANGEABLE MESSAGE SIGN  11.000  11.00 40.00

61856002 002 DAY  1.000TMA (STATIONARY)  108.000  108.00 50.00

$1,172,347.87TOTAL ITEM EARNINGS TO DATE


