
646381001CONTRACT ID:

PROJECT: RMC - 646381001

CONTRACT:

06244213

PROJECTED AMOUNT: $871,980.80

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

SWEEPING CORPORATION OF AMERICA, LLC

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0015

10/25/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 08/02/2024

06/06/2024

ESTIMATE PAID:

 365

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/23/2024

$871,980.80

CONTRACT:

09/26/2025

AWARD AMOUNT: $874,450.80

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/10/2025

00/00/0000

 100.00

$2,400.00 $622,774.97 $625,174.97 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$2,400.00 $622,774.97 $625,174.97 

$0.00 $0.00 $0.00 

$2,400.00 $625,174.97 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $622,774.97 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 365

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/23/2024

00/00/0000

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

AWAITING FINAL DOCU 29

WORK COMPL &  ACCE 1

09/26/2025  1 AWAITING FINAL DOCUMENTATION

09/27/2025  1 AWAITING FINAL DOCUMENTATION

09/28/2025  1 AWAITING FINAL DOCUMENTATION

09/29/2025  1 AWAITING FINAL DOCUMENTATION

09/30/2025  1 AWAITING FINAL DOCUMENTATION

10/01/2025  1 AWAITING FINAL DOCUMENTATION

10/02/2025  1 AWAITING FINAL DOCUMENTATION

10/03/2025  1 AWAITING FINAL DOCUMENTATION

10/04/2025  1 AWAITING FINAL DOCUMENTATION

10/05/2025  1 AWAITING FINAL DOCUMENTATION

10/06/2025  1 AWAITING FINAL DOCUMENTATION

10/07/2025  1 AWAITING FINAL DOCUMENTATION

10/08/2025  1 AWAITING FINAL DOCUMENTATION

10/09/2025  1 AWAITING FINAL DOCUMENTATION

10/10/2025  1 AWAITING FINAL DOCUMENTATION

10/11/2025  1 AWAITING FINAL DOCUMENTATION

10/12/2025  1 AWAITING FINAL DOCUMENTATION

10/13/2025  1 AWAITING FINAL DOCUMENTATION

10/14/2025  1 AWAITING FINAL DOCUMENTATION

10/15/2025  1 AWAITING FINAL DOCUMENTATION

10/16/2025  1 AWAITING FINAL DOCUMENTATION

10/17/2025  1 AWAITING FINAL DOCUMENTATION

10/18/2025  1 AWAITING FINAL DOCUMENTATION

10/19/2025  1 AWAITING FINAL DOCUMENTATION

10/20/2025  1 AWAITING FINAL DOCUMENTATION

10/21/2025  1 AWAITING FINAL DOCUMENTATION

10/22/2025  1 AWAITING FINAL DOCUMENTATION

10/23/2025  1 AWAITING FINAL DOCUMENTATION

10/24/2025  1 AWAITING FINAL DOCUMENTATION

10/25/2025  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 646381001 646381001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  24,000.000 $2,400.00 0.100  1.00 1.00

$2,400.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646381001PROJECT CONTROLRMC - 646381001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  24,000.000  1.000  0.000  1.00  24,000.00

0065 07356006 001 DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS) MI  70.000  282.000  0.000  157.50  11,025.00

0070 07356007 001 DEBRIS REMOVAL (SPOT DEBRIS) MI  70.000  10.000  0.000  8.24  576.80

0075 07356008 001 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1) MI  70.000  4,547.000  0.000  3,031.45  212,201.50

0080 07356009 001 DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2) MI  70.000  1,693.000  0.000  1,465.20  102,564.00

0085 07386002 000 CLEANING / SWEEPING (CENTER MEDIAN) MI  129.000  807.800  0.000  669.77  86,400.33

0090 07386004 000 CLEANING / SWEEPING (OUTSIDE MAIN LANE) MI  129.000  923.000  0.000  752.37  97,055.73

0095 07386006 000 CLEANING / SWEEPING (FRONTAGE ROAD) MI  129.000  151.800  0.000  101.20  13,054.80

0100 07386008 000 CLEANING / SWEEPING(ENTRANCE/EXIT RAMP) MI  129.000  102.600  0.000  70.80  9,133.20

0110 07386010 000 CLEANING / SWEEPING (SPOT) MI  129.000  30.000  0.000  33.25  4,288.61

0120 61856002 002 TMA (STATIONARY) DAY  125.000  12.000  0.000  7.00  875.00

0125 61856005 002 TMA (MOBILE OPERATION) DAY  125.000  1,000.000  0.000  512.00  64,000.00

Category Subtotal $625,174.97

646381001RMC - 646381001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0105 07386009 000 CLEANING / SWEEPING (AGGREGATE REMOVAL) MI  129.000  50.000  0.000  0.000  0.00

0115 07386011 000 CLEANING / SWEEPING (HANDWORK) SY  1.000  300.000  0.000  0.000  0.00

1000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material  on Hand

1020 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Positive Adjustment

1030 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Negative Adjustment

1040 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Complete in the Number of Days Allowed

1050 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Failure to Mobilize

1080 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

1090 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Liquidated Damages

1100 96066058 SPECIAL DEDUCTION DOL -618.000  1.000  0.000  0.000  0.00

Non Compliance/Discontinuance

 0.00Category Subtotal
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TOTAL ITEM EARNINGS THIS CONTRACT $625,174.97
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  24,000.000MOBILIZATION  1.000  24,000.00 1.00

07356006 001 MI  70.000DEBRIS REMOVAL (ENTRANCE/EXIT RAMPS)  157.500  11,025.00 282.00

07356007 001 MI  70.000DEBRIS REMOVAL (SPOT DEBRIS)  8.240  576.80 10.00

07356008 001 MI  70.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (1)  3,031.450  212,201.50 4,547.00

07356009 001 MI  70.000DEBRIS-CNTR MEDIANS/MAINLANES-AREA (2)  1,465.200  102,564.00 1,693.00

07386002 000 MI  129.000CLEANING / SWEEPING (CENTER MEDIAN)  669.770  86,400.33 807.80

07386004 000 MI  129.000CLEANING / SWEEPING (OUTSIDE MAIN LANE)  752.370  97,055.73 923.00

07386006 000 MI  129.000CLEANING / SWEEPING (FRONTAGE ROAD)  101.200  13,054.80 151.80

07386008 000 MI  129.000CLEANING / SWEEPING(ENTRANCE/EXIT RAMP)  70.800  9,133.20 102.60

07386010 000 MI  129.000CLEANING / SWEEPING (SPOT)  33.245  4,288.61 30.00

61856002 002 DAY  125.000TMA (STATIONARY)  7.000  875.00 12.00

61856005 002 DAY  125.000TMA (MOBILE OPERATION)  512.000  64,000.00 1,000.00

$625,174.97TOTAL ITEM EARNINGS TO DATE


