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CONTRACT ID: 646390001 HIGHWAY: US0090
PROJECT: RMC - 646390001 DISTRICT NAME: ODESSA
CONTRACT: 05240604 COUNTY: TERRELL
AWARD AMOUNT: $191,660.00 AREA ENGINEER: Nestor Mendoza Jr., P.E.
PROJECTED AMOUNT: $191,660.00 AREA NUMBER: 051
ADJ. PROJECTED AMOUNT:  $383,320.00
CONTRACTOR: LUKEDA SANDBLASTING & SERVICES LLC
ESTIMATE NUMBER: 0027 LETTING DATE: 05/14/2024
ESTIMATE PAID: z AWARD DATE: 05/14/2024
ESTIMATE PERIOD: 09/01/2026 to 09/30/2026 NOTICE TO PROCEED DATE: 05/30/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2024
% COMPLETE: 62.50 ACCEPTED DATE: 00/00/0000
% TIME USED: 56.30 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE

ITEM EARNINGS $239,575.00 $239,575.00 $0.00

PARTICIPATING $0.00 $0.00 $0.00

NON-PARTICIPATING $239,575.00 $239,575.00 $0.00

RETAINAGE $0.00 $0.00 $0.00

LIQUIDATED DAMAGES $0.00 $0.00 $0.00

INCENTIVE $0.00 $0.00 $0.00

DISINCENTIVE $0.00 $0.00 $0.00

OTHER ADJUSTMENTS $0.00 $0.00 $0.00

PAID TO CONTRACTOR $239,575.00 $239,575.00 $0.00

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

10/08/26



CONTRACT ID 646390001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE

07/01/2024
07/01/2024
730
730
1,460
822
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026
09/26/2026
09/27/2026
09/28/2026
09/29/2026
09/30/2026

- a4 A4 a2 a4 Aa a A a A A A A A A A A A A A A A A A A A A

Days
Credited

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days Days
Days Charged Credited
30 30 0
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CONTRACT ID 646390001 ESTIMATE 0027 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 646390001 ESTIMATE 0027

CONTRACT LINE ITEMS

PROJECT RMC - 646390001 CONTROL

CATEGORY 001 DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 07306002 000 FULL - WIDTH MOWING
CONTROL
DESCRIPTION

LINE ITEM sP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

646390001
ROADWAY
UNIT
AC
UNIT

UNIT
PRICE

35.000

UNIT
PRICE

BID
QUANTITY

5,476.000

BID
QUANTITY

NET CO QTY PAID
QUANTITY TO DATE
5,476.000 6,845.00

Category Subtotal

NET CO QTY PAID

QUANTITY TO DATE
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AMOUNT
$
239,575.00

$239,575.00

AMOUNT
($)

TOTAL ITEM EARNINGS THIS CONTRACT

$239,575.00



CONTRACT ID

646390001 ESTIMATE

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

07306002

SP
NBR

000

DESCRIPTION

FULL - WIDTH MOWING

0027

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

AC

UNIT BID
PRICE QUANTITY
35.000 5,476.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

6,845.000

AMOUNT
$)

239,575.00

$239,575.00
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