
 37,571.69

646392001CONTRACT ID:

PROJECT: RMC - 646392001

CONTRACT:

07244019

PROJECTED AMOUNT: $1,237,642.00

CONTRACTOR:

HIGHWAY: IH0010

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SCR CIVIL CONSTRUCTION, LLC

Rene Romero, P.E.

EL PASO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0017

01/15/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 119
-1.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/04/2024

$1,275,213.69

CONTRACT:

01/01/2026

AWARD AMOUNT: $1,233,642.00

EL PASO

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 49.17

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

10/09/2025

10/09/2025

 100.00

$37,280.00 $1,257,955.61 $1,295,235.61 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$37,280.00 $1,257,955.61 $1,295,235.61 

$0.00 $0.00 $0.00 

$37,280.00 $1,295,235.61 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,257,955.61 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 118

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 10/09/2025

11/04/2024

00/00/0000

 240

 0

 240

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 15  0  15

AWAITING AE ACCEPTA 8

AWAITING FINAL DOCU 5

OTHER - SEE RMRKS 1

WORK ACCEPTED 1

01/01/2026  1 AWAITING AE ACCEPTANCE

01/02/2026  1 AWAITING AE ACCEPTANCE

01/03/2026  1 AWAITING AE ACCEPTANCE

01/04/2026  1 AWAITING AE ACCEPTANCE

01/05/2026  1 AWAITING AE ACCEPTANCE

01/06/2026  1 AWAITING AE ACCEPTANCE

01/07/2026  1 AWAITING AE ACCEPTANCE

01/08/2026  1 AWAITING AE ACCEPTANCE

01/09/2026  1 WORK ACCEPTED

01/10/2026  1 AWAITING FINAL DOCUMENTATION

01/11/2026  1 AWAITING FINAL DOCUMENTATION

01/12/2026  1 AWAITING FINAL DOCUMENTATION

01/13/2026  1 AWAITING FINAL DOCUMENTATION

01/14/2026  1 AWAITING FINAL DOCUMENTATION

01/15/2026  1



CONTRACT ID 646392001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0017

WORK PERFORMED THIS PERIOD

RMC - 646392001 646392001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0065 05006001 MOBILIZATION000 LS  122,800.000 $12,280.00 0.100  1.00 1.00

0070 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  5,000.000 $25,000.00 5.000  12.00 12.00

$37,280.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646392001PROJECT CONTROLRMC - 646392001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  45.000  4,187.000  0.000  5,092.00  229,140.00

0065 05006001 000 MOBILIZATION LS  122,800.000  1.000  0.000  1.00  122,800.00

0070 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  5,000.000  12.000  0.000  12.00  60,000.00

0075 05106001 000 ONE-WAY TRAF CONT (FLAGGER CONT) HR  160.000  104.000  0.000  302.00  48,320.00

0080 07856006 000 BRIDGE JOINT REPAIR (HEADER) LF  155.000  4,802.000  0.000  4,708.59  729,831.92

0085 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  217.000  101.000  0.000  56.00  12,152.00

0090 61856002 002 TMA (STATIONARY) DAY  340.000  234.000  0.000  163.00  55,420.00

0115 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  37,571.690  0.000  1.000  1.00  37,571.69

Concrete Deck Repair

Category Subtotal $1,295,235.61

646392001RMC - 646392001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0095 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0100 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0105 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0110 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,295,235.61



CONTRACT ID 646392001 CONTRACTOR'S ESTIMATE PACKAGE Page 5 of 5ESTIMATE 0017

CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04386001 000 LF  45.000CLEANING AND SEALING EXISTING JOINTS  5,092.000  229,140.00 4,187.00

05006001 000 LS  122,800.000MOBILIZATION  1.000  122,800.00 1.00

05026001 008 MO  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  12.000  60,000.00 12.00

05106001 000 HR  160.000ONE-WAY TRAF CONT (FLAGGER CONT)  302.000  48,320.00 104.00

07856006 000 LF  155.000BRIDGE JOINT REPAIR (HEADER)  4,708.593  729,831.92 4,802.00

60016001 000 DAY  217.000PORTABLE CHANGEABLE MESSAGE SIGN  56.000  12,152.00 101.00

61856002 002 DAY  340.000TMA (STATIONARY)  163.000  55,420.00 234.00

96086001 DOL  37,571.690UNIQUE CHANGE ORDER ITEM 1  1.000  37,571.69 0.00

Concrete Deck Repair

$1,295,235.61TOTAL ITEM EARNINGS TO DATE


