
 18,457.50

646408001CONTRACT ID:

PROJECT: RMC - 646408001

CONTRACT:

05241320

PROJECTED AMOUNT: $211,982.90

CONTRACTOR:

HIGHWAY: FM0109

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 057

RHINO EQUITY, LLC

Ryan Simper, P.E.

AUSTIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/21/2024AWARD DATE:

ESTIMATE PERIOD:

0024

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/13/2024

05/21/2024

ESTIMATE PAID:

 45

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 10/28/2024

$230,440.40

CONTRACT:

09/01/2026

AWARD AMOUNT: $211,980.90

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 90.56

$0.00 $208,675.72 $208,675.72 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $208,675.72 $208,675.72 

$0.00 $0.00 $0.00 

$0.00 $208,675.72 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $208,675.72 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 45

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

10/28/2024

00/00/0000

 45

 0

 45

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646408001PROJECT CONTROLRMC - 646408001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  35,000.000  1.000  0.000  0.61  21,210.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  3.000  0.000  3.00  3.00

0066 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  786.250  0.000  7.000  7.00  5,503.75

Added by Change Order #1

0070 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T) EA  683.630  68.000  0.000  66.00  45,119.58

0072 06446060 IN SM RD SN SUP&AM TYTWT(1)WS(P) EA  503.750  0.000  21.000  21.00  10,578.75

Added by Change Order #1

0075 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T) EA  437.940  259.000  0.000  251.00  109,922.94

0080 06446076 000 REMOVE SM RD SN SUP&AM EA  100.950  68.000  0.000  66.00  6,662.70

0081 06446076 REMOVE SM RD SN SUP&AM EA  125.000  0.000  5.000  5.00  625.00

Added by Change Order #1

0082 06586060 REMOVE DELIN & OBJECT MARKER ASSMS EA  25.000  0.000  26.000  26.00  650.00

Added by Change Order #1

0085 61856002 002 TMA (STATIONARY) DAY  200.000  51.000  0.000  31.00  6,200.00

0101 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  1,100.000  0.000  1.000  2.00  2,200.00

Added by Change Order #1: Re-Mobilization - UNIT IS LUMP SUM

Category Subtotal $208,675.72

646408001RMC - 646408001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0071 06446001 IN SM RD SN SUP&AM TY10BWG(1)SA(P) EA  786.250  0.000  0.000  0.000  0.00

Added by Change Order #1

0090 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0095 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0100 96066058 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

0105 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $208,675.72
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  35,000.000MOBILIZATION  0.606  21,210.00 1.00

05026001 008 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  3.00 3.00

06446001 EA  786.250IN SM RD SN SUP&AM TY10BWG(1)SA(P)  7.000  5,503.75 0.00

Added by Change Order #1

06446004 000 EA  683.630IN SM RD SN SUP&AM TY10BWG(1)SA(T)  66.000  45,119.58 68.00

06446060 EA  503.750IN SM RD SN SUP&AM TYTWT(1)WS(P)  21.000  10,578.75 0.00

Added by Change Order #1

06446061 000 EA  437.940IN SM RD SN SUP&AM TYTWT(1)WS(T)  251.000  109,922.94 259.00

06446076 000 EA  100.950REMOVE SM RD SN SUP&AM  66.000  6,662.70 68.00

06446076 EA  125.000REMOVE SM RD SN SUP&AM  5.000  625.00 68.00

Added by Change Order #1

06586060 EA  25.000REMOVE DELIN & OBJECT MARKER ASSMS  26.000  650.00 0.00

Added by Change Order #1

61856002 002 DAY  200.000TMA (STATIONARY)  31.000  6,200.00 51.00

96086001 DOL  1,100.000UNIQUE CHANGE ORDER ITEM 1  2.000  2,200.00 0.00

Added by Change Order #1: Re-Mobilization - UNIT IS LUMP 

SUM

$208,675.72TOTAL ITEM EARNINGS TO DATE


