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CONTRACT ID: 646410001

PROJECT: RMC - 646410001

CONTRACT: 05241304

AWARD AMOUNT: $129,780.32

PROJECTED AMOUNT: $129,781.32

ADJ. PROJECTED AMOUNT:  $129,781.32

CONTRACTOR: RHINO EQUITY, LLC

ESTIMATE NUMBER: 0023

ESTIMATE PAID: Vi

ESTIMATE PERIOD: 07/26/2026 to 08/10/2026

ESTIMATE TYPE: FINL

% COMPLETE: 100.00

% TIME USED: 44.44

% RETAINAGE: 0.00

RECAPITULATION

TOTAL TO DATE

ITEM EARNINGS $128,780.32
PARTICIPATING $0.00
NON-PARTICIPATING $128,780.32
RETAINAGE $0.00
LIQUIDATED DAMAGES $0.00
INCENTIVE $0.00
DISINCENTIVE $0.00
OTHER ADJUSTMENTS $0.00
PAID TO CONTRACTOR $128,780.32

PREV TO DATE

CONTRACTOR'S ESTIMATE PACKAGE

HIGHWAY: FM0442
DISTRICT NAME: YOAKUM
COUNTY: WHARTON

AREA ENGINEER:
AREA NUMBER: 057

LETTING DATE:

AWARD DATE:

NOTICE TO PROCEED DATE:
WORK BEGIN DATE:
ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

THIS ESTIMATE

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:
REMARKS:

**There are no Contract Adjustments for this estimate***

$121,760.32 $7,020.00
$0.00 $0.00

$121,760.32 $7,020.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$121,760.32 $7,020.00

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT:

REMARKS:

Ryan Simper, P.E.

REPORT DATE: 10/08/26

05/14/2024
05/15/2024
06/04/2024
10/28/2024
08/10/2026
00/00/0000

***There are no Line Item Adjustments for this estimate***



CONTRACT ID

646410001

ESTIMATE 0023

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026

10/28/2024
00/00/0000
45
0
45
20
00/00/0000

DAILY BREAKDOWN

Days
Charged
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Days
Credited
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
AWAITING FINAL DOCUMENTATION
SATURDAY
SUNDAY
WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00

$0.00

PERIOD SUMMARY
Date or Days
Days Charged
16 0

AWAITING FINAL DOCU
SATURDAY

SUNDAY

WORK COMPL & ACCE

Days
Credited
16
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CONTRACT ID

646410001

ESTIMATE

WORK PERFORMED THIS PERIOD

LINE
NBR

0060

PROJECT
CATEGORY

ITEM
CODE

05006001

SP
NBR

000

RMC - 646410001

001

DESCRIPTION

MOBILIZATION

0023

CONTROL

DESCRIPTION

CONTRACTOR'S ESTIMATE PACKAGE

646410001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
LS 20,000.000 0.351

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$7,020.00

$7,020.00
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Total Bid QTY Paid
Quantity To Date
1.00 1.00




CONTRACT ID

646410001

CONTRACT LINE ITEMS

ESTIMATE 0023

PROJECT RMC - 646410001 CONTROL 646410001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING

0070 06446004 000 IN SM RD SN SUP&AM TY10BWG(1)SA(T)

0075 06446061 000 IN SM RD SN SUP&AM TYTWT(1)WS(T)

0080 06446076 000 REMOVE SM RD SN SUP&AM

0085 61856002 002 TMA (STATIONARY)

PROJECT RMC - 646410001 CONTROL 646410001
CATEGORY 001 DESCRIPTION ROADWAY
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0090 96066053 LAW ENFORCEMENT PERSONNEL

0095 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY

0100 96066058 SPECIAL DEDUCTION

0105 96056006 WORK ORDER LIQUIDATED DAMAGES

0110 96016001 MATERIAL ON HAND

UNIT

LS
MO
EA
EA
EA
DAY

UNIT

DOL
DOL
DOL
DOL
DOL

CONTRACTOR'S ESTIMATE PACKAGE

UNIT
PRICE

20,000.000
1.000
683.630
437.940
108.950
200.000

UNIT
PRICE

1.000
1.000
-1.000
-1.000
1.000

BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 1.00
3.000 0.000 3.00
46.000 0.000 46.00
156.000 0.000 156.00
46.000 0.000 46.00
25.000 0.000 20.00
Category Subtotal
BID NET CO QTY PAID
QUANTITY QUANTITY TO DATE
1.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
1.000 0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

20,000.00
3.00
31,446.98
68,318.64
5,011.70
4,000.00

$128,780.32

AMOUNT
($)

0.00
0.00
0.00
0.00
0.00

0.00

$128,780.32



CONTRACT ID

646410001 ESTIMATE 0023

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006001
05026001
06446004
06446061
06446076
61856002

SP
NBR

000
008
000
000
000
002

DESCRIPTION

MOBILIZATION

BARRICADES, SIGNS AND TRAFFIC HANDLING
IN SM RD SN SUP&AM TY10BWG(1)SA(T)

IN SM RD SN SUP&AM TYTWT(1)WS(T)
REMOVE SM RD SN SUP&AM

TMA (STATIONARY)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

LS
MO
EA
EA
EA
DAY

UNIT
PRICE

20,000.000
1.000
683.630
437.940
108.950
200.000

TOTAL ITEM EARNINGS TO DATE

BID
QUANTITY

1.00
3.00
46.00
156.00
46.00
25.00

QTY PAID
TO DATE

1.000
3.000
46.000
156.000
46.000
20.000

AMOUNT
$)

20,000.00
3.00
31,446.98
68,318.64
5,011.70
4,000.00

$128,780.32
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