
 88,291.36

646412001CONTRACT ID:

PROJECT: RMC - 646412001

CONTRACT:

04244027

PROJECTED AMOUNT: $623,151.24

CONTRACTOR:

HIGHWAY: US0069

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

SOUTHERN EDGE CONTRACTORS LLC

Lance Pomykal, P.E.

WOOD

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0019

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/04/2024

ESTIMATE PAID:

 94
 5.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 07/01/2024

$711,442.60

CONTRACT:

11/30/2025

AWARD AMOUNT: $623,147.23

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 84.68

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 94.71

$0.00 $673,838.54 $673,838.54 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $673,838.54 $673,838.54 

$0.00 $0.00 $0.00 

$0.00 $673,838.54 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $673,838.54 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 94

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2024

00/00/0000

 106

 5

 111

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

SATURDAY 4

SUNDAY 5

TIME SUSPENDED 21

11/30/2025  1 SUNDAY

12/01/2025  1 TIME SUSPENDED

12/02/2025  1 TIME SUSPENDED

12/03/2025  1 TIME SUSPENDED

12/04/2025  1 TIME SUSPENDED

12/05/2025  1 TIME SUSPENDED

12/06/2025  1 SATURDAY

12/07/2025  1 SUNDAY

12/08/2025  1 TIME SUSPENDED

12/09/2025  1 TIME SUSPENDED

12/10/2025  1 TIME SUSPENDED

12/11/2025  1 TIME SUSPENDED

12/12/2025  1 TIME SUSPENDED

12/13/2025  1 SATURDAY

12/14/2025  1 SUNDAY

12/15/2025  1 TIME SUSPENDED

12/16/2025  1 TIME SUSPENDED

12/17/2025  1 TIME SUSPENDED

12/18/2025  1 TIME SUSPENDED

12/19/2025  1 TIME SUSPENDED

12/20/2025  1 SATURDAY

12/21/2025  1 SUNDAY

12/22/2025  1 TIME SUSPENDED

12/23/2025  1 TIME SUSPENDED

12/24/2025  1 TIME SUSPENDED

12/25/2025  1 TIME SUSPENDED

12/26/2025  1 TIME SUSPENDED

12/27/2025  1 SATURDAY

12/28/2025  1 SUNDAY

12/29/2025  1 TIME SUSPENDED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646412001PROJECT CONTROLRMC - 646412001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 07306002 000 FULL - WIDTH MOWING AC  33.890  16,701.480  0.000  16,412.74  556,227.75

0075 07346001 000 LITTER REMOVAL AC  11.000  5,193.960  5,753.760  10,691.89  117,610.79

Category Subtotal $673,838.54

646412001RMC - 646412001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006003 000 MOBILIZATION (CALLOUT 1) EA  0.010  2.000  0.000  0.000  0.00

0070 07306003 000 SPOT MOWING AC  0.010  50.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

210 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

215 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL  1.000  1.000  0.000  0.000  0.00

220 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

225 96096001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

003CATEGORY DESCRIPTION CHANGE ORDERS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0080 07306001 STRIP MOWING AC  250.000  0.000  100.000  0.000  0.00

CO 1 to add strip mowing

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $673,838.54
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

07306002 000 AC  33.890FULL - WIDTH MOWING  16,412.740  556,227.75 16,701.48

07346001 000 AC  11.000LITTER REMOVAL  10,691.890  117,610.79 5,193.96

$673,838.54TOTAL ITEM EARNINGS TO DATE


