
 708,450.00

646421001CONTRACT ID:

PROJECT: BPM - 646421001

CONTRACT:

09241902

PROJECTED AMOUNT: $842,654.00

CONTRACTOR:

HIGHWAY: US0067

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

GARRET SHIELDS INFRASTRUCTURE

Jason R. Dupree, P.E.

MORRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

09/05/2024AWARD DATE:

ESTIMATE PERIOD:

0023

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/25/2024

09/04/2024

ESTIMATE PAID:

 206
 173.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 01/03/2025

$1,551,104.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $842,650.00

ATLANTA

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 78.33

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/12/2026

00/00/0000

 100.00

$18,000.00 $1,703,328.50 $1,721,328.50 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$18,000.00 $1,703,328.50 $1,721,328.50 

$0.00 $0.00 $0.00 

$18,000.00 $1,721,328.50 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,703,328.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 206

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

01/03/2025

10/21/2024

 90

 173

 263

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING FINAL DOCU 13

OTHER - SEE RMRKS 7

SATURDAY 5

SUNDAY 5

WORK COMPL &  ACCE 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1

08/11/2026  1

08/12/2026  1 WORK COMPL &  ACCEP

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1 AWAITING FINAL DOCUMENTATION

08/20/2026  1 AWAITING FINAL DOCUMENTATION

08/21/2026  1 AWAITING FINAL DOCUMENTATION

08/22/2026  1 SATURDAY

08/23/2026  1 SUNDAY

08/24/2026  1 AWAITING FINAL DOCUMENTATION

08/25/2026  1 AWAITING FINAL DOCUMENTATION

08/26/2026  1 AWAITING FINAL DOCUMENTATION

08/27/2026  1 AWAITING FINAL DOCUMENTATION

08/28/2026  1 AWAITING FINAL DOCUMENTATION

08/29/2026  1 SATURDAY

08/30/2026  1 SUNDAY

08/31/2026  1 AWAITING FINAL DOCUMENTATION
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WORK PERFORMED THIS PERIOD

BPM - 646421001 646421001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0125 05007001 MOBILIZATION000 LS  90,000.000 $18,000.00 0.200  2.00 2.00

$18,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646421001PROJECT CONTROLBPM - 646421001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047028 000 REMOV CONC (WINGWALL) CY  400.000  45.000  32.000  78.00  31,200.00

0061 01057048 RMV (0"-8") TRT/UNTRT BASE & ASPH PAV SY  150.000  0.000  3.000  26.00  3,900.00

Added by CO#4

0065 01107002 000 EXCAV (CHANNEL) CY  70.000  1,223.000  0.000  1,611.80  112,826.00

0070 01327001 000 EMBANK (FNL)(OC)(TY A) CY  60.000  121.000  60.000  109.00  6,540.00

0071 01327017 EMBANK (VEH)(OC)(TY C) CY  80.000  0.000  100.000  135.00  10,800.00

Added by CO#4

0072 04017001 FLOWABLE BACKFILL CY  300.000  0.000  50.000  32.00  9,600.00

Added by Change Order #3

0073 03417019 D-GR HMA TY-C PG64-28 TON  300.000  0.000  8.000  1.30  390.00

Added  by CO#4

0074 01647018 HYDRO MULCH SEED (PERM_RURAL_CLAY) SY  1.500  0.000  2,000.000  3,143.00  4,714.50

Added by Change Order #5

0075 04037001 000 TEMPORARY SPL SHORING SF  60.000  1,260.000  560.000  1,128.70  67,722.00

0076 04207067 CL C CONC (MISC) CY  1,200.000  0.000  40.000  12.64  15,168.00

Added by CO#4

0080 04297007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  250.000  200.000  20.000  357.12  89,280.00

0081 04297009 CONC STR REPAIR (STANDARD) SF  200.000  0.000  125.000  125.00  25,000.00

Added by CO#4

0082 04327013 RIPRAP (MOW STRIP)(4 IN) CY  600.000  0.000  90.000  77.94  46,764.00

Added by Change Order #2

0085 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  300.000  348.000  174.000  539.00  161,700.00

0090 04327050 000 BEDDING MATERIAL (6 IN) CY  100.000  88.000  44.000  129.60  12,960.00

0095 04667148 000 WINGWALL (FW - 0) (HW=6 FT) EA  15,000.000  2.000  0.000  2.00  30,000.00

0100 04667149 000 WINGWALL (FW - 0) (HW=7 FT) EA  25,000.000  1.000  0.000  1.00  25,000.00

0105 04667153 000 WINGWALL (FW - 0) (HW=11 FT) EA  30,000.000  2.000  4.000  6.00  180,000.00

0110 04667165 000 WINGWALL (FW - S) (HW=9 FT) EA  30,000.000  2.000  0.000  3.00  90,000.00

0115 04667166 000 WINGWALL (FW - S) (HW=10 FT) EA  25,000.000  2.000  0.000  2.00  50,000.00

0120 04807002 000 CLEAN EXIST CULVERTS CY  80.000  1,501.000  0.000  3,524.30  281,944.00

0125 05007001 000 MOBILIZATION LS  90,000.000  1.000  1.000  2.00  180,000.00

0130 05027004 000 BARRICADES, SIGNS AND TRAFFIC HANDLING EA  5,000.000  6.000  3.000  9.00  45,000.00

0135 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  90.000  100.000  116.00  1,160.00

0140 05057001 000 TMA (STATIONARY) DAY  300.000  90.000  70.000  143.00  42,900.00

0141 05407001 MTL W-BEAM GD FEN (TIM POST) LF  50.000  0.000  700.000  475.00  23,750.00

Added by Change Order #2

0143 05407039 TL-3 31" SHORT RADIUS (COMPLETE) EA  2,000.000  0.000  1.000  1.00  2,000.00

Added by Change Order #2

0146 05427001 REMOVE METAL BEAM GUARD FENCE LF  10.000  0.000  1,000.000  875.00  8,750.00

Added by Change Order #2

0148 05447001 GUARDRAIL END TREATMENT (INSTALL) EA  4,500.000  0.000  7.000  7.00  31,500.00

Added by Change Order #2
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001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0175 05107003 ONE-WAY TRAF CONT (PORT TRAF SIG) MO  8,000.000  0.000  1.000  3.00  24,000.00

Added by CO #4

0176 05127001 PORT CTB (FUR & INST)(SGL SLOPE)(TY 1) LF  120.000  0.000  200.000  230.00  27,600.00

Added by CO #4

0177 05127049 PORT CTB (REMOVE)(SGL SLP)(TY 1) LF  50.000  0.000  200.000  230.00  11,500.00

Added by CO#4

0178 05407002 MTL W-BEAM GD FEN (STEEL POST) LF  120.000  0.000  125.000  185.50  22,260.00

Added by CO#4

0179 05457001 CRASH CUSH ATTEN (DES SOURCE) EA  12,000.000  0.000  2.000  2.00  24,000.00

Added by CO#4

0180 05457004 CRASH CUSH ATTEN (REMOVE) EA  2,000.000  0.000  2.000  2.00  4,000.00

Added by CO#4

0181 06587018 INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2 EA  100.000  0.000  14.000  14.00  1,400.00

Added by CO#4

0183 05427003 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  2,000.000  0.000  4.000  8.00  16,000.00

Added by CO#4

Category Subtotal $1,721,328.50

646421001BPM - 646421001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0055 01047006 REMOV CONC (RIPRAP) SY  30.000  0.000  50.000  0.000  0.00

Added by Change Order #1

0142 05407018 MTL W - BEAM GD FEN (LOW FILL CULVERT) LF  200.000  0.000  50.000  0.000  0.00

Added by Change Order #2

0145 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement

0147 05427002 REMOVE TERMINAL ANCHOR SECTION EA  2,000.000  0.000  4.000  0.000  0.00

Added by Change Order #2

0150 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Material On Hand

0155 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

0160 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  1.000  0.000  0.000  0.00

Work Order LD's

0165 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment positive

0170 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment - Negative

0182 06667111 REFL PAV MRK TY I (Y)6"(DOT)(100MIL) LF  2.000  0.000  800.000  0.000  0.00

Added by CO#4

73 03417019 D-GR HMA TY-C PG64-28 TON  300.000  0.000  0.000  0.000  0.00

Added by CO #4
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 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,721,328.50
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047028 000 CY  400.000REMOV CONC (WINGWALL)  78.000  31,200.00 45.00

01057048 SY  150.000RMV (0"-8") TRT/UNTRT BASE & ASPH PAV  26.000  3,900.00 0.00

Added by CO#4

01107002 000 CY  70.000EXCAV (CHANNEL)  1,611.800  112,826.00 1,223.00

01327001 000 CY  60.000EMBANK (FNL)(OC)(TY A)  109.000  6,540.00 121.00

01327017 CY  80.000EMBANK (VEH)(OC)(TY C)  135.000  10,800.00 0.00

Added by CO#4

01647018 SY  1.500HYDRO MULCH SEED (PERM_RURAL_CLAY)  3,143.000  4,714.50 0.00

Added by Change Order #5

03417019 TON  300.000D-GR HMA TY-C PG64-28  1.300  390.00 0.00

Added  by CO#4

04017001 CY  300.000FLOWABLE BACKFILL  32.000  9,600.00 0.00

Added by Change Order #3

04037001 000 SF  60.000TEMPORARY SPL SHORING  1,128.700  67,722.00 1,260.00

04207067 CY  1,200.000CL C CONC (MISC)  12.640  15,168.00 0.00

Added by CO#4

04297007 000 SF  250.000CONC STR REPAIR (VERTICAL & OVERHEAD)  357.120  89,280.00 200.00

04297009 SF  200.000CONC STR REPAIR (STANDARD)  125.000  25,000.00 0.00

Added by CO#4

04327013 CY  600.000RIPRAP (MOW STRIP)(4 IN)  77.940  46,764.00 0.00

Added by Change Order #2

04327043 000 CY  300.000RIPRAP (STONE PROTECTION)(18 IN)  539.000  161,700.00 348.00

04327050 000 CY  100.000BEDDING MATERIAL (6 IN)  129.600  12,960.00 88.00

04667148 000 EA  15,000.000WINGWALL (FW - 0) (HW=6 FT)  2.000  30,000.00 2.00

04667149 000 EA  25,000.000WINGWALL (FW - 0) (HW=7 FT)  1.000  25,000.00 1.00

04667153 000 EA  30,000.000WINGWALL (FW - 0) (HW=11 FT)  6.000  180,000.00 2.00

04667165 000 EA  30,000.000WINGWALL (FW - S) (HW=9 FT)  3.000  90,000.00 2.00

04667166 000 EA  25,000.000WINGWALL (FW - S) (HW=10 FT)  2.000  50,000.00 2.00

04807002 000 CY  80.000CLEAN EXIST CULVERTS  3,524.300  281,944.00 1,501.00

05007001 000 LS  90,000.000MOBILIZATION  2.000  180,000.00 1.00

05027004 000 EA  5,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  9.000  45,000.00 6.00

05037001 000 DAY  10.000PORTABLE CHANGEABLE MESSAGE SIGN  116.000  1,160.00 90.00

05057001 000 DAY  300.000TMA (STATIONARY)  143.000  42,900.00 90.00

05107003 MO  8,000.000ONE-WAY TRAF CONT (PORT TRAF SIG)  3.000  24,000.00 0.00

Added by CO #4

05127001 LF  120.000PORT CTB (FUR & INST)(SGL SLOPE)(TY 1)  230.000  27,600.00 0.00

Added by CO #4

05127049 LF  50.000PORT CTB (REMOVE)(SGL SLP)(TY 1)  230.000  11,500.00 0.00

Added by CO#4

05407001 LF  50.000MTL W-BEAM GD FEN (TIM POST)  475.000  23,750.00 0.00

Added by Change Order #2

05407002 LF  120.000MTL W-BEAM GD FEN (STEEL POST)  185.500  22,260.00 0.00

Added by CO#4

05407039 EA  2,000.000TL-3 31" SHORT RADIUS (COMPLETE)  1.000  2,000.00 0.00
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Added by Change Order #2

05427001 LF  10.000REMOVE METAL BEAM GUARD FENCE  875.000  8,750.00 0.00

Added by Change Order #2

05427003 EA  2,000.000REMOVE DOWNSTREAM ANCHOR TERMINAL  8.000  16,000.00 0.00

Added by CO#4

05447001 EA  4,500.000GUARDRAIL END TREATMENT (INSTALL)  7.000  31,500.00 0.00

Added by Change Order #2

05457001 EA  12,000.000CRASH CUSH ATTEN (DES SOURCE)  2.000  24,000.00 0.00

Added by CO#4

05457004 EA  2,000.000CRASH CUSH ATTEN (REMOVE)  2.000  4,000.00 0.00

Added by CO#4

06587018 EA  100.000INSTL DEL ASSM (D-SW)SZ 1(BRF)GF2  14.000  1,400.00 0.00

Added by CO#4

$1,721,328.50TOTAL ITEM EARNINGS TO DATE


