
 1,237,200.00

646457001CONTRACT ID:

PROJECT: MMC - 646457001

CONTRACT:

04244029

PROJECTED AMOUNT: $2,059,100.00

CONTRACTOR:

HIGHWAY: FM3063

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 051

ARCOSA LWS, LLC

John Serna, P.E.

HARDIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/25/2024AWARD DATE:

ESTIMATE PERIOD:

0027

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/16/2024

04/04/2024

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 06/10/2024

$3,296,300.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $2,054,100.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 35.41

$0.00 $1,167,096.12 $1,167,096.12 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $1,167,096.12 $1,167,096.12 

$0.00 $0.00 $0.00 

$0.00 $1,167,096.12 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $1,167,096.12 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/10/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  0  31

AWAITING AE ACCEPTA 31

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 AWAITING AE ACCEPTANCE

08/26/2026  1 AWAITING AE ACCEPTANCE

08/27/2026  1 AWAITING AE ACCEPTANCE

08/28/2026  1 AWAITING AE ACCEPTANCE

08/29/2026  1 AWAITING AE ACCEPTANCE

08/30/2026  1 AWAITING AE ACCEPTANCE

08/31/2026  1 AWAITING AE ACCEPTANCE



CONTRACT ID 646457001 CONTRACTOR'S ESTIMATE PACKAGE Page 3 of 5ESTIMATE 0027

WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646457001PROJECT CONTROLMMC - 646457001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 80396197 000 AGGR (TY L GR 4) (DEL) (ST1) TON  156.000  4,120.000  0.000  1,770.86  276,254.16

0065 80396198 000 AGGR (TY L GR 4) (DEL) (ST2) TON  160.000  6,155.000  0.000  3,676.54  588,246.40

0070 80396199 000 AGGR (TY L GR 4) (DEL) (ST3) TON  154.000  2,770.000  0.000  1,778.25  273,850.50

0071 80396213 AGGR (TY L GR 5) (DEL) (ST3) TON  142.000  0.000  100.000  202.43  28,745.06

Liberty

Category Subtotal $1,167,096.12

646457001MMC - 646457001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0080 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96026614 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96056009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

0100 80396200 AGGR (TY L GR 4) (DEL) (ST4) TON  150.000  0.000  3,000.000  0.000  0.00

Woodville

0105 80396201 AGGR (TY L GR 4) (DEL) (ST5) TON  153.000  0.000  4,000.000  0.000  0.00

Jasper

0110 80396202 AGGR (TY L GR 4) (DEL) (ST6) TON  161.000  0.000  1,000.000  0.000  0.00

Newton

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $1,167,096.12
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80396197 000 TON  156.000AGGR (TY L GR 4) (DEL) (ST1)  1,770.860  276,254.16 4,120.00

80396198 000 TON  160.000AGGR (TY L GR 4) (DEL) (ST2)  3,676.540  588,246.40 6,155.00

80396199 000 TON  154.000AGGR (TY L GR 4) (DEL) (ST3)  1,778.250  273,850.50 2,770.00

80396213 TON  142.000AGGR (TY L GR 5) (DEL) (ST3)  202.430  28,745.06 0.00

Liberty

$1,167,096.12TOTAL ITEM EARNINGS TO DATE


