
 600,000.00

646461001CONTRACT ID:

PROJECT: RMC - 646461001

CONTRACT:

08241608

PROJECTED AMOUNT: $563,370.00

CONTRACTOR:

HIGHWAY: US0181

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 770

CK NEWBERRY, LLC

Tomas C. Trevino, P.E.

SAN PATRICIO

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 07/08/26

08/20/2024AWARD DATE:

ESTIMATE PERIOD:

0018

06/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 09/05/2024

08/20/2024

ESTIMATE PAID:

 428
 73.00  365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 12/01/2024

$1,163,370.00

CONTRACT:

05/01/2026

AWARD AMOUNT: $548,370.00

CORPUS CHRISTI

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 68.63

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

05/01/2026

00/00/0000

 100.00

$464.00 $632,327.10 $632,791.10 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$464.00 $632,327.10 $632,791.10 

$0.00 $0.00 $0.00 

$464.00 $632,791.10 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $632,327.10 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE



CONTRACT ID 646461001 CONTRACTOR'S ESTIMATE PACKAGE Page 2 of 5ESTIMATE 0018

LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 501

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 1  0  1

WORK COMPL &  ACCE 1

05/01/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD

RMC - 646461001 646461001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0080 06626111 WK ZN PAV MRK SHT TERM (TAB)TY Y-2000 EA  1.000 $139.00 139.000  346.00 535.00

0090 61856002 TMA (STATIONARY)002 DAY  325.000 $325.00 1.000  7.00 6.00

$464.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646461001PROJECT CONTROLRMC - 646461001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 03516012 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  40.000  4,000.000  15,000.000  9,677.00  387,080.00

0065 03516013 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(4") SY  70.000  4,000.000  0.000  2,472.23  173,056.10

0070 05006033 000 MOBILIZATION (CALLOUT) EA  35,000.000  3.000  0.000  2.00  70,000.00

0075 06626109 000 WK ZN PAV MRK SHT TERM (TAB)TY W EA  1.000  535.000  0.000  34.00  34.00

0080 06626111 000 WK ZN PAV MRK SHT TERM (TAB)TY Y-2 EA  1.000  535.000  0.000  346.00  346.00

0090 61856002 002 TMA (STATIONARY) DAY  325.000  6.000  0.000  7.00  2,275.00

Category Subtotal $632,791.10

646461001RMC - 646461001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0085 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  25.000  14.000  0.000  0.000  0.00

0500 96056006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  15,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $632,791.10
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

03516012 000 SY  40.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(2")  9,677.000  387,080.00 4,000.00

03516013 000 SY  70.000FLEXIBLE PAVEMENT STRUCTURE REPAIR(4")  2,472.230  173,056.10 4,000.00

05006033 000 EA  35,000.000MOBILIZATION (CALLOUT)  2.000  70,000.00 3.00

06626109 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY W  34.000  34.00 535.00

06626111 000 EA  1.000WK ZN PAV MRK SHT TERM (TAB)TY Y-2  346.000  346.00 535.00

61856002 002 DAY  325.000TMA (STATIONARY)  7.000  2,275.00 6.00

$632,791.10TOTAL ITEM EARNINGS TO DATE


