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646466001CONTRACT ID:

PROJECT: RMC - A00207748

CONTRACT:

06254207

PROJECTED AMOUNT: $864,431.00

CONTRACTOR:

HIGHWAY: IH0035W

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

T&L CLEANING SERVICES LLC

Alfred Luera, P.E.

JOHNSON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2025AWARD DATE:

ESTIMATE PERIOD:

0013

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/10/2025

06/05/2025

ESTIMATE PAID:

 390
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/01/2025

$864,431.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $865,191.00

FORT WORTH

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 53.42

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 77.19

$22,704.50 $644,570.45 $667,274.95 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$22,704.50 $644,570.45 $667,274.95 

$0.00 $0.00 $0.00 

$22,704.50 $667,274.95 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $644,570.45 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 390

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/01/2025

09/01/2025

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD

RMC - A00207748 646466001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05007002 MOBILIZATION (CALLOUT)000 EA  1.000 $1.00 1.000  23.00 45.00

0070 05057001 TMA (STATIONARY)000 DAY  1.000 $2.00 2.000  57.00 100.00

0075 05407001 MTL W-BEAM GD FEN (TIM POST)000 LF  22.000 $4,950.00 225.000  6,250.00 2,700.00

0085 05407015 DOWNSTREAM ANCHOR TERMINAL SECTION000 EA  1,250.000 $1,250.00 1.000  6.00 12.00

0090 05427001 REMOVE METAL BEAM GUARD FENCE000 LF  0.010 $2.50 250.000  7,495.00 1,300.00

0110 07707001 REPLACE RAIL ELEMENT (W-BEAM)000 LF  18.000 $900.00 50.000  3,050.00 7,000.00

0150 07707013 REM OBSOLETE GET & REPL W/ SGT000 EA  2,500.000 $7,500.00 3.000  95.00 125.00

0155 07707015 REPL SINGLE GDRAIL TERM IMPACT HEAD000 EA  1,250.000 $1,250.00 1.000  4.00 8.00

0160 07707016 REPLACE SINGLE GDRAIL TERMINAL RAIL000 LF  100.000 $2,500.00 25.000  488.00 300.00

0170 07707018 REPLACE BLOCKOUT000 EA  10.000 $20.00 2.000  197.00 275.00

0185 07717005 REPLACE POSTS (TL-4)(GIBRALTAR)000 EA  150.000 $2,400.00 16.000  646.00 700.00

0190 07717007 REPLACE POSTS (TL-4)(TRINITY)000 EA  200.000 $1,400.00 7.000  246.00 700.00

0205 07717014 REPR OR REPLC CABLE BARR TERM SEC(TL-4)000 EA  500.000 $500.00 1.000  23.00 35.00

0215 07717018 CHECK / RE-TENSION CABLE (TL-4)000 EA  1.000 $1.00 1.000  25.00 110.00

0220 07717020 REPLACE POST HARDWARE (TL-4)000 EA  1.000 $28.00 28.000  951.00 1,800.00

$22,704.50TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646466001PROJECT CONTROLRMC - A00207748

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1.000  45.000  0.000  23.00  23.00

0070 05057001 000 TMA (STATIONARY) DAY  1.000  100.000  0.000  57.00  57.00

0075 05407001 000 MTL W-BEAM GD FEN (TIM POST) LF  22.000  2,700.000  0.000  6,250.00  137,500.00

0080 05407005 000 MTL BEAM GD FEN TRANS (THRIE-BEAM) EA  1,500.000  8.000  0.000  1.00  1,500.00

0085 05407015 000 DOWNSTREAM ANCHOR TERMINAL SECTION EA  1,250.000  12.000  0.000  6.00  7,500.00

0090 05427001 000 REMOVE METAL BEAM GUARD FENCE LF  0.010  1,300.000  0.000  7,495.00  74.95

0095 05427003 000 REMOVE DOWNSTREAM ANCHOR TERMINAL EA  100.000  3.000  0.000  2.00  200.00

0100 05447001 000 GUARDRAIL END TREATMENT (INSTALL) EA  1,000.000  2.000  0.000  4.00  4,000.00

0110 07707001 000 REPLACE RAIL ELEMENT (W-BEAM) LF  18.000  7,000.000  0.000  3,050.00  54,900.00

0115 07707002 000 REPLACE RAIL ELEMENT (THRIE-BEAM) LF  20.000  50.000  0.000  41.00  820.00

0120 07707003 000 REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM) EA  20.000  25.000  0.000  11.00  220.00

0125 07707006 000 REPLACE TIMBER POST W/O CONC FND EA  1.000  300.000  0.000  99.00  99.00

0130 07707007 000 REPLACE STEEL POST W/O CONC FND EA  30.000  300.000  0.000  2.00  60.00

0135 07707008 000 REPLACE TIMBER POST W/ CONC FND EA  50.000  10.000  0.000  96.00  4,800.00

0145 07707010 000 REALIGN POSTS EA  1.000  20.000  0.000  120.00  120.00

0150 07707013 000 REM OBSOLETE GET & REPL W/ SGT EA  2,500.000  125.000  0.000  95.00  237,500.00

0155 07707015 000 REPL SINGLE GDRAIL TERM IMPACT HEAD EA  1,250.000  8.000  0.000  4.00  5,000.00

0160 07707016 000 REPLACE SINGLE GDRAIL TERMINAL RAIL LF  100.000  300.000  0.000  488.00  48,800.00

0165 07707017 000 REPLACE SINGLE GDRAIL TERMINAL POST EA  200.000  30.000  0.000  25.00  5,000.00

0170 07707018 000 REPLACE BLOCKOUT EA  10.000  275.000  0.000  197.00  1,970.00

0175 07707020 000 RESET SGT IMPACT HEAD EA  10.000  20.000  0.000  11.00  110.00

0180 07707027 000 REPAIR RAIL ELEMENT (CURVED RAIL) LF  25.000  450.000  0.000  112.00  2,800.00

0185 07717005 000 REPLACE POSTS (TL-4)(GIBRALTAR) EA  150.000  700.000  0.000  646.00  96,900.00

0190 07717007 000 REPLACE POSTS (TL-4)(TRINITY) EA  200.000  700.000  0.000  246.00  49,200.00

0195 07717010 000 CABLE SPLICE / TURNBUCKLE (TL-4) EA  100.000  3.000  0.000  2.00  200.00

0205 07717014 000 REPR OR REPLC CABLE BARR TERM SEC(TL-4) EA  500.000  35.000  0.000  23.00  11,500.00

0210 07717016 000 REPLACE CABLE (TL-4) LF  0.010  200.000  0.000  500.00  5.00

0215 07717018 000 CHECK / RE-TENSION CABLE (TL-4) EA  1.000  110.000  0.000  25.00  25.00

0220 07717020 000 REPLACE POST HARDWARE (TL-4) EA  1.000  1,800.000  0.000  951.00  951.00

0235 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -760.000  1.000  0.000  6.00 -4,560.00

Category Subtotal $667,274.95

646466001RMC - A00207748PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  1.000  0.000  0.000  0.00

0105 05447003 000 GUARDRAIL END TREATMENT (REMOVE) EA  500.000  2.000  0.000  0.000  0.00

0140 07707009 000 REPLACE STEEL POST W/ CONC FND EA  50.000  10.000  0.000  0.000  0.00

0200 07717012 000 REPAIR CONCRETE FOUNDATION (TL-4) EA  50.000  2.000  0.000  0.000  0.00

0225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00
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0230 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $667,274.95
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1.000MOBILIZATION (CALLOUT)  23.000  23.00 45.00

05057001 000 DAY  1.000TMA (STATIONARY)  57.000  57.00 100.00

05407001 000 LF  22.000MTL W-BEAM GD FEN (TIM POST)  6,250.000  137,500.00 2,700.00

05407005 000 EA  1,500.000MTL BEAM GD FEN TRANS (THRIE-BEAM)  1.000  1,500.00 8.00

05407015 000 EA  1,250.000DOWNSTREAM ANCHOR TERMINAL SECTION  6.000  7,500.00 12.00

05427001 000 LF  0.010REMOVE METAL BEAM GUARD FENCE  7,495.000  74.95 1,300.00

05427003 000 EA  100.000REMOVE DOWNSTREAM ANCHOR TERMINAL  2.000  200.00 3.00

05447001 000 EA  1,000.000GUARDRAIL END TREATMENT (INSTALL)  4.000  4,000.00 2.00

07707001 000 LF  18.000REPLACE RAIL ELEMENT (W-BEAM)  3,050.000  54,900.00 7,000.00

07707002 000 LF  20.000REPLACE RAIL ELEMENT (THRIE-BEAM)  41.000  820.00 50.00

07707003 000 EA  20.000REPL RAIL ELMNT(THRIE-BM TRANS TO W-BM)  11.000  220.00 25.00

07707006 000 EA  1.000REPLACE TIMBER POST W/O CONC FND  99.000  99.00 300.00

07707007 000 EA  30.000REPLACE STEEL POST W/O CONC FND  2.000  60.00 300.00

07707008 000 EA  50.000REPLACE TIMBER POST W/ CONC FND  96.000  4,800.00 10.00

07707010 000 EA  1.000REALIGN POSTS  120.000  120.00 20.00

07707013 000 EA  2,500.000REM OBSOLETE GET & REPL W/ SGT  95.000  237,500.00 125.00

07707015 000 EA  1,250.000REPL SINGLE GDRAIL TERM IMPACT HEAD  4.000  5,000.00 8.00

07707016 000 LF  100.000REPLACE SINGLE GDRAIL TERMINAL RAIL  488.000  48,800.00 300.00

07707017 000 EA  200.000REPLACE SINGLE GDRAIL TERMINAL POST  25.000  5,000.00 30.00

07707018 000 EA  10.000REPLACE BLOCKOUT  197.000  1,970.00 275.00

07707020 000 EA  10.000RESET SGT IMPACT HEAD  11.000  110.00 20.00

07707027 000 LF  25.000REPAIR RAIL ELEMENT (CURVED RAIL)  112.000  2,800.00 450.00

07717005 000 EA  150.000REPLACE POSTS (TL-4)(GIBRALTAR)  646.000  96,900.00 700.00

07717007 000 EA  200.000REPLACE POSTS (TL-4)(TRINITY)  246.000  49,200.00 700.00

07717010 000 EA  100.000CABLE SPLICE / TURNBUCKLE (TL-4)  2.000  200.00 3.00

07717014 000 EA  500.000REPR OR REPLC CABLE BARR TERM SEC(TL-4)  23.000  11,500.00 35.00

07717016 000 LF  0.010REPLACE CABLE (TL-4)  500.000  5.00 200.00

07717018 000 EA  1.000CHECK / RE-TENSION CABLE (TL-4)  25.000  25.00 110.00

07717020 000 EA  1.000REPLACE POST HARDWARE (TL-4)  951.000  951.00 1,800.00

96057006 DOL -760.000WORK ORDER LIQUIDATED DAMAGES  6.000 -4,560.00 1.00

$667,274.95TOTAL ITEM EARNINGS TO DATE


