
 290,710.08

646481001CONTRACT ID:

PROJECT: RMC - 646481001

CONTRACT:

06241201

PROJECTED AMOUNT: $368,716.72

CONTRACTOR:

HIGHWAY: FM 2004

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

FORDE CONSTRUCTION COMPANY, INC.

Maria Aponte, P.E.

BRAZORIA

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

06/20/2024AWARD DATE:

ESTIMATE PERIOD:

0019

04/10/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/29/2024

06/11/2024

ESTIMATE PAID:

 27
 14.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 09/30/2024

$659,426.80

CONTRACT:

03/26/2026

AWARD AMOUNT: $368,714.72

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 61.36

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

04/10/2026

00/00/0000

 100.00

$0.00 $826,551.76 $826,551.76 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $826,551.76 $826,551.76 

$0.00 $0.00 $0.00 

$0.00 $826,551.76 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $826,551.76 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 27

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

09/30/2024

09/30/2024

 30

 14

 44

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 16  0  16

AWAIT FINAL ACCEPT 15

WORK COMPL &  ACCE 1

03/26/2026  1 AWAIT FINAL ACCEPT

03/27/2026  1 AWAIT FINAL ACCEPT

03/28/2026  1 AWAIT FINAL ACCEPT

03/29/2026  1 AWAIT FINAL ACCEPT

03/30/2026  1 AWAIT FINAL ACCEPT

03/31/2026  1 AWAIT FINAL ACCEPT

04/01/2026  1 AWAIT FINAL ACCEPT

04/02/2026  1 AWAIT FINAL ACCEPT

04/03/2026  1 AWAIT FINAL ACCEPT

04/04/2026  1 AWAIT FINAL ACCEPT

04/05/2026  1 AWAIT FINAL ACCEPT

04/06/2026  1 AWAIT FINAL ACCEPT

04/07/2026  1 AWAIT FINAL ACCEPT

04/08/2026  1 AWAIT FINAL ACCEPT

04/09/2026  1 AWAIT FINAL ACCEPT

04/10/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646481001PROJECT CONTROLRMC - 646481001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01056041 000 REMOVING STAB BASE AND ASPH PAV(8") SY  9.000  4,468.780  0.000  4,635.01  41,715.09

0065 01346004 000 BACKFILL (TY A OR B) STA  570.000  19.000  0.000  17.00  9,690.00

0075 02766205 000 CEM TRT(PLNT MX) (CL N)(TYA)(GR1-2)(6") SY  28.000  4,564.000  3,739.000  8,303.00  232,484.00

0080 03166001 002 ASPH (MULTI OPTION) GAL  5.000  1,501.000  0.000  1,700.00  8,500.00

0085 03166224 002 AGGR(TY-PB GR-4 SAC-B) CY  375.000  41.000  0.000  36.00  13,500.00

0090 04006005 000 CEM STABIL BKFL CY  150.000  32.500  0.000  40.00  6,000.00

0095 04646005 001 RC PIPE (CL III)(24 IN) LF  168.000  68.000  0.000  65.00  10,920.00

0100 04676388 000 SET (TY II) (24 IN) (RCP) (3: 1) (C) EA  2,400.000  4.000  0.000  4.00  9,600.00

0105 04966007 000 REMOV STR (PIPE) LF  52.000  68.000  0.000  68.00  3,536.00

0110 05006001 000 MOBILIZATION LS  37,000.000  1.000  0.000  1.00  37,000.00

0115 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  3,000.000  1.000  2.000  3.00  9,000.00

0120 05306005 000 DRIVEWAYS (ACP) SY  182.000  111.000  0.000  111.11  20,222.20

0125 06626067 000 WK ZN PAV MRK REMOV (W)6"(SLD) LF  0.800  3,877.000  0.000  3,791.00  3,032.80

0130 06626075 000 WK ZN PAV MRK REMOV (W)24"(SLD) LF  10.700  20.000  0.000  44.00  470.80

0135 06626098 000 WK ZN PAV MRK REMOV (Y)6"(SLD) LF  0.800  3,792.000  0.000  3,492.00  2,793.60

0140 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  16.000  20.000  0.000  40.00  640.00

0145 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  1.300  3,877.000  0.000  7,726.00  10,043.80

0155 06726009 000 REFL PAV MRKR TY II-A-A EA  16.000  24.000  0.000  92.00  1,472.00

0160 30766077 000 D-GR HMA TY-D SAC-B PG70-22 (EXEMPT) TON  157.000  398.000  0.000  486.64  76,402.48

0165 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  120.000  7.000  0.000  63.00  7,560.00

0255 01106003 EXCAVATION (SPECIAL) CY  67.042  0.000  612.000  612.00  41,029.65

CO 1

0260 02606006 LIME TRT (EXST MATL) (6") SY  16.551  0.000  3,668.000  3,668.00  60,707.27

CO 2 LIME TREATMENT

0265 02606012 LIME(HYD,COM OR QK)(SLRY)OR QK(DRY) TON  412.840  0.000  69.000  412.84  170,436.87

CO 2 LIME

0270 96086046 UNIQUE CHANGE ORDER ITEM 46 DOL  3,830.400  0.000  13.000  13.00  49,795.20

PROJECT OVERHEAD & EQUIPMENT STANDBY

Category Subtotal $826,551.76

646481001RMC - 646481001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 02756022 000 CEMENT TREAT (EXIST MATL) (4") SY  1.000  500.000  0.000  0.000  0.00

0150 06666318 007 RE PM W/RET REQ TY I (Y)6"(BRK)(100MIL) LF  2.100  494.000  0.000  0.000  0.00

0170 61856002 002 TMA (STATIONARY) DAY  400.000  1.000  0.000  0.000  0.00

0180 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0190 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0200 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

Lane Closure Assessment Fee
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0210 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0220 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0230 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0240 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0250 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $826,551.76
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01056041 000 SY  9.000REMOVING STAB BASE AND ASPH PAV(8")  4,635.010  41,715.09 4,468.78

01106003 CY  67.040EXCAVATION (SPECIAL)  612.000  41,029.65 0.00

01346004 000 STA  570.000BACKFILL (TY A OR B)  17.000  9,690.00 19.00

02606006 SY  16.550LIME TRT (EXST MATL) (6")  3,668.000  60,707.27 0.00

CO 2 LIME TREATMENT

02606012 TON  412.840LIME(HYD,COM OR QK)(SLRY)OR QK(DRY)  412.840  170,436.87 0.00

CO 2 LIME

02766205 000 SY  28.000CEM TRT(PLNT MX) (CL N)(TYA)(GR1-2)(6")  8,303.000  232,484.00 4,564.00

03166001 002 GAL  5.000ASPH (MULTI OPTION)  1,700.000  8,500.00 1,501.00

03166224 002 CY  375.000AGGR(TY-PB GR-4 SAC-B)  36.000  13,500.00 41.00

04006005 000 CY  150.000CEM STABIL BKFL  40.000  6,000.00 32.50

04646005 001 LF  168.000RC PIPE (CL III)(24 IN)  65.000  10,920.00 68.00

04676388 000 EA  2,400.000SET (TY II) (24 IN) (RCP) (3: 1) (C)  4.000  9,600.00 4.00

04966007 000 LF  52.000REMOV STR (PIPE)  68.000  3,536.00 68.00

05006001 000 LS  37,000.000MOBILIZATION  1.000  37,000.00 1.00

05026001 008 MO  3,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  3.000  9,000.00 1.00

05306005 000 SY  182.000DRIVEWAYS (ACP)  111.111  20,222.20 111.00

06626067 000 LF  0.800WK ZN PAV MRK REMOV (W)6"(SLD)  3,791.000  3,032.80 3,877.00

06626075 000 LF  10.700WK ZN PAV MRK REMOV (W)24"(SLD)  44.000  470.80 20.00

06626098 000 LF  0.800WK ZN PAV MRK REMOV (Y)6"(SLD)  3,492.000  2,793.60 3,792.00

06666048 007 LF  16.000REFL PAV MRK TY I (W)24"(SLD)(100MIL)  40.000  640.00 20.00

06666309 007 LF  1.300RE PM W/RET REQ TY I (W)6"(SLD)(100MIL)  7,726.000  10,043.80 3,877.00

06726009 000 EA  16.000REFL PAV MRKR TY II-A-A  92.000  1,472.00 24.00

30766077 000 TON  157.000D-GR HMA TY-D SAC-B PG70-22 (EXEMPT)  486.640  76,402.48 398.00

60016001 000 DAY  120.000PORTABLE CHANGEABLE MESSAGE SIGN  63.000  7,560.00 7.00

96086046 DOL  3,830.400UNIQUE CHANGE ORDER ITEM 46  13.000  49,795.20 0.00

PROJECT OVERHEAD & EQUIPMENT STANDBY

$826,551.76TOTAL ITEM EARNINGS TO DATE


