
646483001CONTRACT ID:

PROJECT: BPM - A00207878

CONTRACT:

05251301

PROJECTED AMOUNT: $388,633.00

CONTRACTOR:

HIGHWAY: SH0097

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 058

BK FIELD OPERATIONS LLC

Covey Morrow, P.E.

GONZALES

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

05/07/2025AWARD DATE:

ESTIMATE PERIOD:

0014

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/21/2025

05/06/2025

ESTIMATE PAID:

 74

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/27/2025

$388,633.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $388,629.00

YOAKUM

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 98.67

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 100.00

$0.00 $545,145.98 $545,145.98 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $545,145.98 $545,145.98 

$0.00 $0.00 $0.00 

$0.00 $545,145.98 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $545,145.98 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$760.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$760.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 74

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/27/2025

00/00/0000

 75

 0

 75

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

HOLIDAY 1

OTHER - SEE RMRKS 18

SATURDAY 3

SUNDAY 3

09/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1 SATURDAY

09/06/2026  1 SUNDAY

09/07/2026  1 HOLIDAY

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1 SATURDAY

09/13/2026  1 SUNDAY

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1 SATURDAY

09/20/2026  1 SUNDAY

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***

$0.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646483001PROJECT CONTROLBPM - A00207878

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01047006 000 REMOV CONC (RIPRAP) SY  75.000  66.000  0.000  66.00  4,950.00

0065 01107002 000 EXCAV (CHANNEL) CY  200.000  16.000  0.000  257.13  51,426.00

0070 01327017 000 EMBANK (VEH)(OC)(TY C) CY  9.000  993.000  0.000  382.02  3,438.18

0075 04017001 000 FLOWABLE BACKFILL CY  300.000  33.000  0.000  46.00  13,800.00

0080 04077002 000 SHEET PILING (PZ - 27) SF  54.000  1,323.000  0.000  1,323.00  71,442.00

0085 04327005 000 RIPRAP (CONC)(CL B) CY  525.000  73.000  0.000  111.00  58,275.00

0090 04327043 000 RIPRAP (STONE PROTECTION)(18 IN) CY  165.000  1,251.000  0.000  1,391.12  229,534.80

0095 04807002 000 CLEAN EXIST CULVERTS CY  60.000  228.000  0.000  891.00  53,460.00

0100 05007001 000 MOBILIZATION LS  30,000.000  1.000  0.000  0.90  27,000.00

0105 05027001 000 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  1.000  5.000  0.000  5.00  5.00

0135 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  31,815.00  31,815.00

Category Subtotal $545,145.98

646483001BPM - A00207878PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0110 05057001 000 TMA (STATIONARY) DAY  1.000  35.000  0.000  0.000  0.00

0115 05067039 000 TEMP SEDMT CONT FENCE (INSTALL) LF  2.000  540.000  0.000  0.000  0.00

0120 05067041 000 TEMP SEDMT CONT FENCE (REMOVE) LF  1.000  660.000  0.000  0.000  0.00

0125 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

0130 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

0140 96067019 SPECIAL DEDUCTION DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $545,145.98
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01047006 000 SY  75.000REMOV CONC (RIPRAP)  66.000  4,950.00 66.00

01107002 000 CY  200.000EXCAV (CHANNEL)  257.130  51,426.00 16.00

01327017 000 CY  9.000EMBANK (VEH)(OC)(TY C)  382.020  3,438.18 993.00

04017001 000 CY  300.000FLOWABLE BACKFILL  46.000  13,800.00 33.00

04077002 000 SF  54.000SHEET PILING (PZ - 27)  1,323.000  71,442.00 1,323.00

04327005 000 CY  525.000RIPRAP (CONC)(CL B)  111.000  58,275.00 73.00

04327043 000 CY  165.000RIPRAP (STONE PROTECTION)(18 IN)  1,391.120  229,534.80 1,251.00

04807002 000 CY  60.000CLEAN EXIST CULVERTS  891.000  53,460.00 228.00

05007001 000 LS  30,000.000MOBILIZATION  0.900  27,000.00 1.00

05027001 000 MO  1.000BARRICADES, SIGNS AND TRAFFIC HANDLING  5.000  5.00 5.00

96067004 DOL  1.000FORCE ACCOUNT - SAFETY CONTINGENCY  31,815.000  31,815.00 1.00

$545,145.98TOTAL ITEM EARNINGS TO DATE


