
-51,267.25

646487001CONTRACT ID:

PROJECT: BPM - 646487001

CONTRACT:

07244204

PROJECTED AMOUNT: $884,437.50

CONTRACTOR:

HIGHWAY: FM1697

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 050

ROY JORGENSEN ASSOCIATES, INC.

Matthew Kelly, P.E.

LEE

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0021

08/19/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 01/13/2025

07/10/2024

ESTIMATE PAID:

 245

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 03/05/2025

$833,170.25

CONTRACT:

08/01/2026

AWARD AMOUNT: $884,433.50

AUSTIN

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 93.87

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/06/2026

08/04/2026

 100.00

$52,600.25 $923,551.65 $976,151.90 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$52,600.25 $923,551.65 $976,151.90 

$0.00 $0.00 $0.00 

$52,600.25 $976,151.90 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $923,551.65 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 245

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 08/04/2026

03/05/2025

00/00/0000

 261

 0

 261

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 19  0  19

AWAITING AE ACCEPTA 1

AWAITING FINAL DOCU 8

OTHER - SEE RMRKS 2

SATURDAY 3

SUNDAY 3

WORK ACCEPTED 1

WORK COMPLETED 1

08/01/2026  1 SATURDAY

08/02/2026  1 SUNDAY

08/03/2026  1

08/04/2026  1 WORK COMPLETED

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 WORK ACCEPTED

08/07/2026  1 AWAITING FINAL DOCUMENTATION

08/08/2026  1 SATURDAY

08/09/2026  1 SUNDAY

08/10/2026  1 AWAITING FINAL DOCUMENTATION

08/11/2026  1 AWAITING FINAL DOCUMENTATION

08/12/2026  1 AWAITING FINAL DOCUMENTATION

08/13/2026  1 AWAITING FINAL DOCUMENTATION

08/14/2026  1 AWAITING FINAL DOCUMENTATION

08/15/2026  1 SATURDAY

08/16/2026  1 SUNDAY

08/17/2026  1 AWAITING FINAL DOCUMENTATION

08/18/2026  1 AWAITING FINAL DOCUMENTATION

08/19/2026  1
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WORK PERFORMED THIS PERIOD

BPM - 646487001 646487001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 05006001 MOBILIZATION000 LS  89,000.000 $8,900.00 0.100  1.00 1.00

0065 05026001 BARRICADES, SIGNS AND TRAFFIC HANDLING008 MO  6,000.000 $6,000.00 1.000  13.00 13.00

9003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $24,428.62 24,428.620  74,367.57 1.00

9005 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000 $13,271.63 13,271.630  13,271.63 1.00

$52,600.25TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646487001PROJECT CONTROLBPM - 646487001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006001 000 MOBILIZATION LS  89,000.000  1.000  0.000  1.00  89,000.00

0065 05026001 008 BARRICADES, SIGNS AND TRAFFIC HANDLING MO  6,000.000  13.000  0.000  13.00  78,000.00

0331 07886002 CONCRETE BEAM REPAIR (CFRP) EA  9,000.000  0.000  1.000  1.00  9,000.00

Added by CO-01 - US290 @ SH21 Bridge Repair

0346 70526054 LANE CLOSURE (SETUP AND REMOV)(TY 13) EA  4,500.000  0.000  2.000  2.00  9,000.00

Added by CO-01 - US290 @ SH21 Bridge Repair

9003 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  74,367.57  74,367.57

9005 96066068 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  13,271.63  13,271.63

Category Subtotal $272,639.20

002 BRIDGE: 141440033406047 [FM 448 @ RABBS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0115 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  85.000  0.000  85.00  4,675.00

0120 61856002 002 TMA (STATIONARY) DAY  1.000  4.000  0.000  4.00  4.00

0125 70006001 000 REML & DISPL DRIFTWOOD & DEBRIS CY  125.000  157.700  0.000  515.44  64,430.00

0130 70526043 000 LANE CLOSURE (SETUP AND REMOV)(TY 2) EA  3,500.000  2.000  0.000  1.00  3,500.00

Category Subtotal $72,609.00

003 BRIDGE: 141440156402009 [FM 1697 @ NAILS CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0180 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  48.900 -38.910  9.99  3,246.75

0185 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  102.800  0.000  246.70  13,568.50

0190 61856002 002 TMA (STATIONARY) DAY  1.000  8.000  0.000  6.00  6.00

0195 70526042 000 LANE CLOSURE (SETUP AND REMOV)(TY 1) EA  3,500.000  2.000  0.000  6.00  21,000.00

Category Subtotal $37,821.25

004 BRIDGE: 141440156402011 [FM 1697 @ CEDAR CREEK]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0245 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  42.200 -39.560  2.64  858.00

0250 04386002 000 CLEANING AND SEALING EXIST JOINTS(CL3) LF  55.000  52.000  0.000  172.69  9,497.95

0255 61856002 002 TMA (STATIONARY) DAY  1.000  4.000  0.000  3.00  3.00

0260 70526042 000 LANE CLOSURE (SETUP AND REMOV)(TY 1) EA  3,500.000  2.000  0.000  3.00  10,500.00

Category Subtotal $20,858.95

005 BRIDGE: 142270001513385 [IH 35 SB @ US 290]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION
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005 BRIDGE: 142270001513385 [IH 35 SB @ US 290]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0310 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  84.100  0.000  79.00  4,740.00

0315 07646001 000 DRAIN INLET CLEANING EA  200.000  2.000  0.000  2.00  400.00

0320 07856006 000 BRIDGE JOINT REPAIR (HEADER) LF  425.000  100.000  0.000  97.00  41,225.00

0325 07866001 000 CARBON FIBER REINF POLYMER PROTECTION SF  150.000  186.700  0.000  205.53  30,829.50

0330 07886001 000 CONCRETE BEAM REPAIR EA  2,000.000  6.000  0.000  6.00  12,000.00

0335 61856002 002 TMA (STATIONARY) DAY  1.000  5.000  0.000  7.00  7.00

0340 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  5,000.000  2.000  0.000  3.00  15,000.00

0345 70526050 000 LANE CLOSURE (SETUP AND REMOV)(TY 9) EA  3,000.000  2.000  0.000  5.00  15,000.00

Category Subtotal $119,201.50

006 BRIDGE: 142270015106054 [US 183 NB @ METRO RR / BURNET RD]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0395 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  0.500  3.280  3.78  1,228.50

0400 04386009 000 CLEANING EXISTING JOINTS LF  20.000  168.000  0.000  168.00  3,360.00

0405 07646001 000 DRAIN INLET CLEANING EA  200.000  13.000  0.000  13.00  2,600.00

0420 61856002 002 TMA (STATIONARY) DAY  1.000  15.000  0.000  10.00  10.00

0425 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  5,000.000  2.000  0.000  3.00  15,000.00

Category Subtotal $22,198.50

007 BRIDGE: 142270015106080 [US 183 NB @ OHLEN RD & LOCAL STREETCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0475 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  32.000 -8.040  23.96  7,787.00

0480 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  40.000  0.000  40.00  2,400.00

0485 04386009 000 CLEANING EXISTING JOINTS LF  20.000  126.000  0.000  126.00  2,520.00

0495 07646001 000 DRAIN INLET CLEANING EA  200.000  90.000  0.000  90.00  18,000.00

0500 07856006 000 BRIDGE JOINT REPAIR (HEADER) LF  425.000  32.000  0.000  33.00  14,025.00

0510 61856002 002 TMA (STATIONARY) DAY  1.000  56.000  0.000  29.00  29.00

0515 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  5,000.000  2.000  0.000  3.00  15,000.00

Category Subtotal $59,761.00

008 BRIDGE: 142270015106081 [US 183 SB @ OHLEN RD & LOCAL STREETCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0565 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  10.000  20.000  30.00  9,750.00

0570 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  50.000  0.000  30.00  1,800.00

0575 04386009 000 CLEANING EXISTING JOINTS LF  20.000  304.000  0.000  304.00  6,080.00

0580 07646001 000 DRAIN INLET CLEANING EA  200.000  92.000  0.000  92.00  18,400.00

0590 07856006 000 BRIDGE JOINT REPAIR (HEADER) LF  425.000  50.000  0.000  50.00  21,250.00

0600 61856002 002 TMA (STATIONARY) DAY  1.000  62.000  0.000  29.00  29.00

0605 70526047 000 LANE CLOSURE (SETUP AND REMOV)(TY 6) EA  5,000.000  2.000  0.000  4.00  20,000.00

Category Subtotal $77,309.00

009 BRIDGE: 142460032101018 [SH 95 @ UPRR; 1ST; OAK ST]CATEGORY DESCRIPTION
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009 BRIDGE: 142460032101018 [SH 95 @ UPRR; 1ST; OAK ST]CATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0655 04296007 000 CONC STR REPAIR (VERTICAL & OVERHEAD) SF  325.000  7.400 -1.900  5.50  1,787.50

0660 04386004 000 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  636.000  0.000  636.00  38,160.00

0665 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  525.000  53.000  0.000  53.00  27,825.00

0670 40026001 000 REPLACE ELASTOMERIC BEARING PADS EA  13,000.000  14.000  0.000  14.00  182,000.00

0675 60016002 000 PORTABLE CHANGEABLE MESSAGE SIGN EA  4,000.000  2.000  0.000  2.00  8,000.00

0680 61856002 002 TMA (STATIONARY) DAY  1.000  40.000  0.000  1.00  1.00

Category Subtotal $257,773.50

010 BRIDGE: 142460341702012 [FM 734 EB (PARMER) @ SOUTH BRUSHY CCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0730 04386001 000 CLEANING AND SEALING EXISTING JOINTS LF  105.000  276.000  0.000  276.00  28,980.00

0740 70526043 000 LANE CLOSURE (SETUP AND REMOV)(TY 2) EA  3,500.000  2.000  0.000  2.00  7,000.00

Category Subtotal $35,980.00

646487001BPM - 646487001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

9000 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9002 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9004 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

006CATEGORY DESCRIPTION BRIDGE: 142270015106054 [US 183 NB @ METRO RR / BURNET RD]

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0410 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  650.000  74.000 -74.000  0.000  0.00

0415 40766005 000 RAIL REPLACEMENT LF  750.000  4.000  0.000  0.000  0.00

 0.00Category Subtotal

007CATEGORY DESCRIPTION BRIDGE: 142270015106080 [US 183 NB @ OHLEN RD & LOCAL STREET

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0490 04496001 002 ANCHOR BOLTS EA  1,050.000  16.000  0.000  0.000  0.00

0505 07856012 000 BRIDGE JOINT REPLACEMENT (FINGER) LF  575.000  31.000  0.000  0.000  0.00

 0.00Category Subtotal
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008CATEGORY DESCRIPTION BRIDGE: 142270015106081 [US 183 SB @ OHLEN RD & LOCAL STREET

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0585 07806002 000 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  500.000  4.000  0.000  0.000  0.00

0595 07856012 000 BRIDGE JOINT REPLACEMENT (FINGER) LF  575.000  22.000  0.000  0.000  0.00

 0.00Category Subtotal

010CATEGORY DESCRIPTION BRIDGE: 142460341702012 [FM 734 EB (PARMER) @ SOUTH BRUSHY C

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0735 61856002 002 TMA (STATIONARY) DAY  1.000  12.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $976,151.90
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

04296007 000 SF  325.000CONC STR REPAIR (VERTICAL & OVERHEAD)  75.870  24,657.75 141.00

04386001 000 LF  105.000CLEANING AND SEALING EXISTING JOINTS  276.000  28,980.00 276.00

04386002 000 LF  55.000CLEANING AND SEALING EXIST JOINTS(CL3)  504.390  27,741.45 239.80

04386004 000 LF  60.000CLEANING AND SEALING EXIST JOINTS(CL7)  785.000  47,100.00 810.10

04386009 000 LF  20.000CLEANING EXISTING JOINTS  598.000  11,960.00 598.00

05006001 000 LS  89,000.000MOBILIZATION  1.000  89,000.00 1.00

05026001 008 MO  6,000.000BARRICADES, SIGNS AND TRAFFIC HANDLING  13.000  78,000.00 13.00

07646001 000 EA  200.000DRAIN INLET CLEANING  197.000  39,400.00 197.00

07856006 000 LF  425.000BRIDGE JOINT REPAIR (HEADER)  180.000  76,500.00 182.00

07856010 000 LF  525.000BRIDGE JOINT REPLACEMENT (ARMOR)  53.000  27,825.00 53.00

07866001 000 SF  150.000CARBON FIBER REINF POLYMER PROTECTION  205.530  30,829.50 186.70

07886001 000 EA  2,000.000CONCRETE BEAM REPAIR  6.000  12,000.00 6.00

07886002 EA  9,000.000CONCRETE BEAM REPAIR (CFRP)  1.000  9,000.00 0.00

Added by CO-01 - US290 @ SH21 Bridge Repair

40026001 000 EA  13,000.000REPLACE ELASTOMERIC BEARING PADS  14.000  182,000.00 14.00

60016002 000 EA  4,000.000PORTABLE CHANGEABLE MESSAGE SIGN  2.000  8,000.00 2.00

61856002 002 DAY  1.000TMA (STATIONARY)  89.000  89.00 194.00

70006001 000 CY  125.000REML & DISPL DRIFTWOOD & DEBRIS  515.440  64,430.00 157.70

70526042 000 EA  3,500.000LANE CLOSURE (SETUP AND REMOV)(TY 1)  9.000  31,500.00 4.00

70526043 000 EA  3,500.000LANE CLOSURE (SETUP AND REMOV)(TY 2)  3.000  10,500.00 4.00

70526047 000 EA  5,000.000LANE CLOSURE (SETUP AND REMOV)(TY 6)  13.000  65,000.00 8.00

70526050 000 EA  3,000.000LANE CLOSURE (SETUP AND REMOV)(TY 9)  5.000  15,000.00 2.00

70526054 EA  4,500.000LANE CLOSURE (SETUP AND REMOV)(TY 13)  2.000  9,000.00 0.00

Added by CO-01 - US290 @ SH21 Bridge Repair

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  74,367.570  74,367.57 1.00

96066068 DOL  1.000FORCE ACCOUNT - RAILROAD FLAGGERS  13,271.630  13,271.63 1.00

$976,151.90TOTAL ITEM EARNINGS TO DATE


