
 0.00

646517001CONTRACT ID:

PROJECT: RMC - 646517001

CONTRACT:

10241808

PROJECTED AMOUNT: $101,685.00

CONTRACTOR:

HIGHWAY: US0075

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 007

SYNERGY SIGNS & SERVICES LLC

Derick Davis

COLLIN

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 02/08/26

11/06/2024AWARD DATE:

ESTIMATE PERIOD:

0014

01/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 11/20/2024

10/31/2024

ESTIMATE PAID:

 404
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/18/2024

$101,685.00

CONTRACT:

12/26/2025

AWARD AMOUNT: $102,300.00

DALLAS

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 55.34

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 41.29

$0.00 $41,984.00 $41,984.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $41,984.00 $41,984.00 

$0.00 $0.00 $0.00 

$0.00 $41,984.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $41,984.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$618.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$618.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 404

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/18/2024

12/18/2024

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  012/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1

12/30/2025  1

12/31/2025  1

01/01/2026  1

01/02/2026  1

01/03/2026  1

01/04/2026  1

01/05/2026  1

01/06/2026  1

01/07/2026  1

01/08/2026  1

01/09/2026  1

01/10/2026  1

01/11/2026  1

01/12/2026  1

01/13/2026  1

01/14/2026  1

01/15/2026  1

01/16/2026  1

01/17/2026  1

01/18/2026  1

01/19/2026  1

01/20/2026  1

01/21/2026  1

01/22/2026  1

01/23/2026  1

01/24/2026  1

01/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646517001PROJECT CONTROLRMC - 646517001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05007002 000 MOBILIZATION (CALLOUT) EA  1,250.000  27.000  0.000  5.00  6,250.00

0065 05057001 000 TMA (STATIONARY) DAY  250.000  27.000  0.000  14.00  3,500.00

0070 06447073 000 REMOVE SM RD SN SUP&AM EA  250.000  20.000  0.000  2.00  500.00

0075 06447107 000 REPLACE SRSA TYS80(2)SA(P)EXCLUD SIGN EA  1,325.000  15.000  0.000  5.00  6,625.00

0080 06447108 000 REPLACE SRSA TYS80(2)SB(P)EXCLUD SIGN EA  1,477.000  25.000  0.000  17.00  25,109.00

Category Subtotal $41,984.00

646517001RMC - 646517001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

1000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

Materials On Hand

1020 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

Payment Adjustment-Positive

1030 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

Payment Adjustment-Negagive

1050 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -618.000  1.000  0.000  0.000  0.00

Work Order LD's

1070 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

Law Enforcement Personnel

1080 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

Safety Contingency

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $41,984.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05007002 000 EA  1,250.000MOBILIZATION (CALLOUT)  5.000  6,250.00 27.00

05057001 000 DAY  250.000TMA (STATIONARY)  14.000  3,500.00 27.00

06447073 000 EA  250.000REMOVE SM RD SN SUP&AM  2.000  500.00 20.00

06447107 000 EA  1,325.000REPLACE SRSA TYS80(2)SA(P)EXCLUD SIGN  5.000  6,625.00 15.00

06447108 000 EA  1,477.000REPLACE SRSA TYS80(2)SB(P)EXCLUD SIGN  17.000  25,109.00 25.00

$41,984.00TOTAL ITEM EARNINGS TO DATE


