
646534001CONTRACT ID:

PROJECT: RMC - 646534001

CONTRACT:

07244025

PROJECTED AMOUNT: $1,238,801.25

CONTRACTOR:

HIGHWAY: SL0336

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TRP INFRASTRUCTURE SERVICES, LLC

Abraham Guzman, P.E.

MONTGOMERY

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0020

06/02/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/22/2024

07/09/2024

ESTIMATE PAID:

 82

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 11/04/2024

$1,238,801.25

CONTRACT:

05/26/2026

AWARD AMOUNT: $1,238,799.25

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 91.11

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

06/02/2026

00/00/0000

 100.00

$0.00 $883,464.62 $883,464.62 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $883,464.62 $883,464.62 

$0.00 $0.00 $0.00 

$0.00 $883,464.62 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $883,464.62 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 82

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

11/04/2024

11/04/2024

 90

 0

 90

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 8  0  8

AWAITING FINAL DOCU 7

WORK ACCEPTED 1

05/26/2026  1 AWAITING FINAL DOCUMENTATION

05/27/2026  1 AWAITING FINAL DOCUMENTATION

05/28/2026  1 AWAITING FINAL DOCUMENTATION

05/29/2026  1 AWAITING FINAL DOCUMENTATION

05/30/2026  1 AWAITING FINAL DOCUMENTATION

05/31/2026  1 AWAITING FINAL DOCUMENTATION

06/01/2026  1 AWAITING FINAL DOCUMENTATION

06/02/2026  1 WORK ACCEPTED
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646534001PROJECT CONTROLRMC - 646534001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  2,500.000  3.000  0.000  5.00  12,500.00

0090 06666225 007 PAVEMENT SEALER 6" LF  0.150  504,401.000  0.000  70,734.00  10,610.10

0110 06666231 007 PAVEMENT SEALER (ARROW) EA  22.000  198.000  0.000  124.00  2,728.00

0115 06666232 007 PAVEMENT SEALER (WORD) EA  27.000  145.000  0.000  83.00  2,241.00

0120 06666234 007 PAVEMENT SEALER (DBL ARROW) EA  32.000  17.000  0.000  13.00  416.00

0130 06666306 007 RE PM W/RET REQ TY I (W)6"(BRK)(100MIL) LF  0.800  10,520.000  0.000  1,160.00  928.00

0140 06666343 007 REF PROF PAV MRK TY I(W)6"(SLD)(100MIL) LF  0.740  221,760.000  0.000  176,580.50  130,669.57

0145 06666346 007 REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL) LF  0.860  5,000.000  0.000  8,725.50  7,503.93

0150 06666347 007 REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL) LF  0.720  255,900.000  0.000  188,653.50  135,830.52

0155 06686077 000 PREFAB PAV MRK TY C (W) (ARROW) EA  207.000  198.000  0.000  124.00  25,668.00

0160 06686078 000 PREFAB PAV MRK TY C (W) (DBL ARROW) EA  341.000  17.000  0.000  13.00  4,433.00

0165 06686085 000 PREFAB PAV MRK TY C (W) (WORD) EA  275.000  145.000  0.000  83.00  22,825.00

0175 06726007 000 REFL PAV MRKR TY I-C EA  4.200  3,420.000  0.000  456.00  1,915.20

0180 06726009 000 REFL PAV MRKR TY II-A-A EA  4.200  8,960.000  0.000  5,400.00  22,680.00

0190 06776002 000 ELIM EXT PAV MRK & MRKS (6") LF  0.160  885,248.000  0.000  626,648.00  100,263.68

0195 06776003 000 ELIM EXT PAV MRK & MRKS (8") LF  0.880  18,512.000  0.000  22,926.00  20,174.88

0200 06776005 000 ELIM EXT PAV MRK & MRKS (12") LF  1.400  11,789.000  0.000  1,278.00  1,789.20

0205 06776007 000 ELIM EXT PAV MRK & MRKS (24") LF  2.750  7,283.000  0.000  1,079.00  2,967.25

0210 06776008 000 ELIM EXT PAV MRK & MRKS (ARROW) EA  33.000  198.000  0.000  124.00  4,092.00

0215 06776009 000 ELIM EXT PAV MRK & MRKS (DBL ARROW) EA  46.000  17.000  0.000  13.00  598.00

0220 06776012 000 ELIM EXT PAV MRK & MRKS (WORD) EA  38.000  145.000  0.000  83.00  3,154.00

0230 06786002 000 PAV SURF PREP FOR MRK (6") LF  0.070  885,248.000  0.000  808,587.00  56,601.09

0235 06786004 000 PAV SURF PREP FOR MRK (8") LF  0.060  18,512.000  0.000  22,926.00  1,375.56

0240 06786006 000 PAV SURF PREP FOR MRK (12") LF  0.270  11,789.000  0.000  1,278.00  345.06

0245 06786008 000 PAV SURF PREP FOR MRK (24") LF  0.470  7,283.000  0.000  1,079.00  507.13

0250 06786009 000 PAV SURF PREP FOR MRK (ARROW) EA  11.500  198.000  0.000  124.00  1,426.00

0255 06786010 000 PAV SURF PREP FOR MRK (DBL ARROW) EA  16.000  17.000  0.000  13.00  208.00

0260 06786016 000 PAV SURF PREP FOR MRK (WORD) EA  13.250  145.000  0.000  83.00  1,099.75

0270 06786033 000 PAV SURF PREP FOR MRK (RPM) EA  0.520  12,907.000  0.000  5,856.00  3,045.12

0275 60386004 000 MULTIPOLYMER PAV MRK (W)(6")(SLD) LF  0.520  148,898.000  0.000  161,241.00  83,845.32

0280 60386005 000 MULTIPOLYMER PAV MRK (W)(6")(BRK) LF  0.610  27,480.000  0.000  49,741.00  30,342.01

0285 60386007 000 MULTIPOLYMER PAV MRK (W)(8")(SLD) LF  0.930  16,512.000  0.000  22,926.00  21,321.18

0290 60386011 000 MULTIPOLYMER PAV MRK (W)(12")(SLD) LF  3.600  7,719.000  0.000  2,349.00  8,456.40

0295 60386013 000 MULTIPOLYMER PAV MRK (W)(24")(SLD) LF  7.200  3,838.000  0.000  533.00  3,837.60

0300 60386017 000 MULTIPOLYMER PAV MRK (Y)(6")(SLD) LF  0.520  200,333.000  0.000  208,478.00  108,408.56

0305 60386018 000 MULTIPOLYMER PAV MRK (Y)(6")(BRK) LF  0.610  20,136.000  0.000  990.00  603.90

0310 60386024 000 MULTIPOLYMER PAV MRK (BLK)(6")(BRK) LF  0.650  27,480.000  0.000  32,530.00  21,144.50

0315 61856002 002 TMA (STATIONARY) DAY  10.000  40.000  0.000  27.00  270.00

0320 61856005 002 TMA (MOBILE OPERATION) DAY  40.000  120.000  0.000  82.00  3,280.00

9000 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  23,360.11  23,360.11

Category Subtotal $883,464.62

646534001RMC - 646534001PROJECT CONTROL
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001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0065 06666036 007 REFL PAV MRK TY I (W)8"(SLD)(100MIL) LF  0.790  3,300.000  0.000  0.000  0.00

0070 06666042 007 REFL PAV MRK TY I (W)12"(SLD)(100MIL) LF  3.200  4,070.000  0.000  0.000  0.00

0075 06666048 007 REFL PAV MRK TY I (W)24"(SLD)(100MIL) LF  5.750  2,645.000  0.000  0.000  0.00

0080 06666147 007 REFL PAV MRK TY I (Y)24"(SLD)(100MIL) LF  5.850  500.000  0.000  0.000  0.00

0085 06666162 007 RE PV MRK TY I(BLACK)6"(SHADOW)(100MIL) LF  0.560  10,520.000  0.000  0.000  0.00

0095 06666226 007 PAVEMENT SEALER 8" LF  0.220  3,300.000  0.000  0.000  0.00

0100 06666228 007 PAVEMENT SEALER 12" LF  0.650  4,070.000  0.000  0.000  0.00

0105 06666230 007 PAVEMENT SEALER 24" LF  1.200  3,145.000  0.000  0.000  0.00

0125 06666242 007 PAVEMENT SEALER (RR XING) EA  97.000  5.000  0.000  0.000  0.00

0135 06666309 007 RE PM W/RET REQ TY I (W)6"(SLD)(100MIL) LF  0.710  701.000  0.000  0.000  0.00

0170 06686089 000 PREFAB PAV MRK TY C (W) (RR XING) EA  700.000  5.000  0.000  0.000  0.00

0185 06726010 000 REFL PAV MRKR TY II-C-R EA  4.200  527.000  0.000  0.000  0.00

0225 06776016 000 ELIM EXT PAV MRK & MRKS (RR XING) EA  143.000  5.000  0.000  0.000  0.00

0265 06786020 000 PAV SURF PREP FOR MRK (RR XING) EA  50.000  5.000  0.000  0.000  0.00

9001 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9002 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  0.000  0.00

9003 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

9005 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

9006 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $883,464.62
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006033 000 EA  2,500.000MOBILIZATION (CALLOUT)  5.000  12,500.00 3.00

06666225 007 LF  0.150PAVEMENT SEALER 6"  70,734.000  10,610.10 504,401.00

06666231 007 EA  22.000PAVEMENT SEALER (ARROW)  124.000  2,728.00 198.00

06666232 007 EA  27.000PAVEMENT SEALER (WORD)  83.000  2,241.00 145.00

06666234 007 EA  32.000PAVEMENT SEALER (DBL ARROW)  13.000  416.00 17.00

06666306 007 LF  0.800RE PM W/RET REQ TY I (W)6"(BRK)(100MIL)  1,160.000  928.00 10,520.00

06666343 007 LF  0.740REF PROF PAV MRK TY I(W)6"(SLD)(100MIL)  176,580.500  130,669.57 221,760.00

06666346 007 LF  0.860REF PROF PAV MRK TY I(Y)6"(BRK)(100MIL)  8,725.500  7,503.93 5,000.00

06666347 007 LF  0.720REF PROF PAV MRK TY I(Y)6"(SLD)(100MIL)  188,653.500  135,830.52 255,900.00

06686077 000 EA  207.000PREFAB PAV MRK TY C (W) (ARROW)  124.000  25,668.00 198.00

06686078 000 EA  341.000PREFAB PAV MRK TY C (W) (DBL ARROW)  13.000  4,433.00 17.00

06686085 000 EA  275.000PREFAB PAV MRK TY C (W) (WORD)  83.000  22,825.00 145.00

06726007 000 EA  4.200REFL PAV MRKR TY I-C  456.000  1,915.20 3,420.00

06726009 000 EA  4.200REFL PAV MRKR TY II-A-A  5,400.000  22,680.00 8,960.00

06776002 000 LF  0.160ELIM EXT PAV MRK & MRKS (6")  626,648.000  100,263.68 885,248.00

06776003 000 LF  0.880ELIM EXT PAV MRK & MRKS (8")  22,926.000  20,174.88 18,512.00

06776005 000 LF  1.400ELIM EXT PAV MRK & MRKS (12")  1,278.000  1,789.20 11,789.00

06776007 000 LF  2.750ELIM EXT PAV MRK & MRKS (24")  1,079.000  2,967.25 7,283.00

06776008 000 EA  33.000ELIM EXT PAV MRK & MRKS (ARROW)  124.000  4,092.00 198.00

06776009 000 EA  46.000ELIM EXT PAV MRK & MRKS (DBL ARROW)  13.000  598.00 17.00

06776012 000 EA  38.000ELIM EXT PAV MRK & MRKS (WORD)  83.000  3,154.00 145.00

06786002 000 LF  0.070PAV SURF PREP FOR MRK (6")  808,587.000  56,601.09 885,248.00

06786004 000 LF  0.060PAV SURF PREP FOR MRK (8")  22,926.000  1,375.56 18,512.00

06786006 000 LF  0.270PAV SURF PREP FOR MRK (12")  1,278.000  345.06 11,789.00

06786008 000 LF  0.470PAV SURF PREP FOR MRK (24")  1,079.000  507.13 7,283.00

06786009 000 EA  11.500PAV SURF PREP FOR MRK (ARROW)  124.000  1,426.00 198.00

06786010 000 EA  16.000PAV SURF PREP FOR MRK (DBL ARROW)  13.000  208.00 17.00

06786016 000 EA  13.250PAV SURF PREP FOR MRK (WORD)  83.000  1,099.75 145.00

06786033 000 EA  0.520PAV SURF PREP FOR MRK (RPM)  5,856.000  3,045.12 12,907.00

60386004 000 LF  0.520MULTIPOLYMER PAV MRK (W)(6")(SLD)  161,241.000  83,845.32 148,898.00

60386005 000 LF  0.610MULTIPOLYMER PAV MRK (W)(6")(BRK)  49,741.000  30,342.01 27,480.00

60386007 000 LF  0.930MULTIPOLYMER PAV MRK (W)(8")(SLD)  22,926.000  21,321.18 16,512.00

60386011 000 LF  3.600MULTIPOLYMER PAV MRK (W)(12")(SLD)  2,349.000  8,456.40 7,719.00

60386013 000 LF  7.200MULTIPOLYMER PAV MRK (W)(24")(SLD)  533.000  3,837.60 3,838.00

60386017 000 LF  0.520MULTIPOLYMER PAV MRK (Y)(6")(SLD)  208,478.000  108,408.56 200,333.00

60386018 000 LF  0.610MULTIPOLYMER PAV MRK (Y)(6")(BRK)  990.000  603.90 20,136.00

60386024 000 LF  0.650MULTIPOLYMER PAV MRK (BLK)(6")(BRK)  32,530.000  21,144.50 27,480.00

61856002 002 DAY  10.000TMA (STATIONARY)  27.000  270.00 40.00

61856005 002 DAY  40.000TMA (MOBILE OPERATION)  82.000  3,280.00 120.00

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  23,360.110  23,360.11 1.00

$883,464.62TOTAL ITEM EARNINGS TO DATE


