
 1,903,385.00

646545001CONTRACT ID:

PROJECT: RMC - 646545001

CONTRACT:

06244039

PROJECTED AMOUNT: $1,707,485.00

CONTRACTOR:

HIGHWAY: FM1847

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

R&M INCORPORATED

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

06/27/2024AWARD DATE:

ESTIMATE PERIOD:

0026

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 07/16/2024

06/05/2024

ESTIMATE PAID:

 741
 549.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/15/2024

$3,610,870.00

CONTRACT:

08/01/2026

AWARD AMOUNT: $1,703,485.00

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 67.49

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 88.11

$200,000.00 $2,981,624.83 $3,181,624.83 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$200,000.00 $2,981,624.83 $3,181,624.83 

$0.00 $0.00 $0.00 

$200,000.00 $3,181,624.83 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $2,981,624.83 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 741

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/15/2024

00/00/0000

 549

 549

 1,098

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 31  31  008/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1

08/23/2026  1

08/24/2026  1

08/25/2026  1

08/26/2026  1

08/27/2026  1

08/28/2026  1

08/29/2026  1

08/30/2026  1

08/31/2026  1
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WORK PERFORMED THIS PERIOD

RMC - 646545001 646545001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0055 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF  29.762 $200,000.00 6,720.001  6,720.00 6,720.00

$200,000.00TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646545001PROJECT CONTROLRMC - 646545001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0055 07606001 DITCH CLEANING AND RESHAPING (FOOT) LF  29.762  0.000  6,720.001  6,720.00  200,000.00

Victor Park Ditch Cleaning

0060 05006001 000 MOBILIZATION LS  300,000.000  1.000  1.000  1.90  570,000.00

0065 07306002 000 FULL - WIDTH MOWING AC  80.000  15,384.000  15,384.000  26,457.38  2,116,590.16

0075 07346001 000 LITTER REMOVAL AC  27.000  6,395.000  6,395.000  10,927.21  295,034.67

Category Subtotal $3,181,624.83

646545001RMC - 646545001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0070 07306003 000 SPOT MOWING AC  1.000  100.000  0.000  0.000  0.00

0080 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1,000.000  0.000  0.000  0.00

0085 96026002 PAYMENT ADJUSTMENT-NEG DOL  1.000  1,000.000  0.000  0.000  0.00

0090 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0095 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $3,181,624.83
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05006001 000 LS  300,000.000MOBILIZATION  1.900  570,000.00 1.00

07306002 000 AC  80.000FULL - WIDTH MOWING  26,457.377  2,116,590.16 15,384.00

07346001 000 AC  27.000LITTER REMOVAL  10,927.210  295,034.67 6,395.00

07606001 LF  29.760DITCH CLEANING AND RESHAPING (FOOT)  6,720.001  200,000.00 0.00

$3,181,624.83TOTAL ITEM EARNINGS TO DATE


