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CONTRACT ID: 646570001 HIGHWAY: SH0288
PROJECT: RMC - 646570001 DISTRICT NAME: HOUSTON
CONTRACT: 07244027 COUNTY: BRAZORIA
AWARD AMOUNT: $505,870.75 AREA ENGINEER: Maria Aponte, P.E.
PROJECTED AMOUNT: $505,872.75 AREA NUMBER: 050
ADJ. PROJECTED AMOUNT: $505,872.75
CONTRACTOR: BOEN LANDSCAPING & IRRIGATION, LLC
ESTIMATE NUMBER: 0012 LETTING DATE: 07/09/2024
ESTIMATE PAID: Z AWARD DATE: 07/30/2024
ESTIMATE PERIOD: 09/01/2026 to 09/25/2026 NOTICE TO PROCEED DATE: 09/18/2024
ESTIMATE TYPE: PROG WORK BEGIN DATE: 09/29/2025
% COMPLETE: 47.08 ACCEPTED DATE: 00/00/0000
% TIME USED: 54.55 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $238,169.54 $203,762.94 $34,406.60
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $238,169.54 $203,762.94 $34,406.60
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $238,169.54 $203,762.94 $34,406.60
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:
***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID

646570001

ESTIMATE

CONTRACT TIME STATEMENT

WORK BEGIN DATE:
TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

PHYSICAL WORK COMPLETE:

Date or
Days
09/01/2026
09/02/2026
09/03/2026
09/04/2026
09/05/2026
09/06/2026
09/07/2026
09/08/2026
09/09/2026
09/10/2026
09/11/2026
09/12/2026
09/13/2026
09/14/2026
09/15/2026
09/16/2026
09/17/2026
09/18/2026
09/19/2026
09/20/2026
09/21/2026
09/22/2026
09/23/2026
09/24/2026
09/25/2026

09/29/2025
09/29/2025
165
0
165
90
00/00/0000

DAILY BREAKDOWN

Days
Charged
1
1
1

= A A A

Days
Credited

RAIN
SATURDAY
SUNDAY
HOLIDAY

SATURDAY
SUNDAY

SATURDAY
SUNDAY

0012 CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY
Date or Days
Days Charged
25 17

HOLIDAY
RAIN
SATURDAY
SUNDAY

Days
Credited
8

W W=
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CONTRACT ID

646570001 ESTIMATE 0012

WORK PERFORMED THIS PERIOD

LINE
NBR

0060
0075
0080

PROJECT
CATEGORY
ITEM
CODE

05006033
07306002
07306003

SP
NBR

000
003
003

RMC - 646570001 CONTROL
001 DESCRIPTION
DESCRIPTION
MOBILIZATION (CALLOUT)

FULL - WIDTH MOWING
SPOT MOWING

CONTRACTOR'S ESTIMATE PACKAGE

646570001
ROADWAY
UNIT UNIT QTY THIS
PRICE ESTIMATE
EA 1.000 1.000
AC 32.000 1,068.800
AC 34.000 6.000

TOTAL ITEM EARNINGS THIS ESTIMATE

AMOUNT PAID
THIS ESTIMATE

$1.00
$34,201.60
$204.00

$34,406.60
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Total Bid QTY Paid
Quantity To Date
10.00 4.00
15,574.34 7,435.24
100.00 7.00




CONTRACT ID 646570001 ESTIMATE 0012

CONTRACT LINE ITEMS

PROJECT RMC - 646570001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT)

0075 07306002 003 FULL - WIDTH MOWING

0080 07306003 003 SPOT MOWING

PROJECT RMC - 646570001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION

NBR CODE NBR SUPP DESCRIPTION

0065 05006034 000
0070 07306001 003
0085 96066053
0090 96066055

MOBILIZATION (EMERGENCY)
STRIP MOWING

LAW ENFORCEMENT PERSONNEL
FORCE ACCT-EROSION CONTROL MAINTENANCE DOL

CONTRACTOR'S ESTIMATE PACKAGE

646570001
ROADWAY
UNIT
EA
AC
AC
646570001
ROADWAY
UNIT
EA
AC
DOL

0095 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL
Lane Assessment Fees

0100 96056006 WORK ORDER LIQUIDATED DAMAGES DOL

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL

0110 96016001 MATERIAL ON HAND DOL

0115 96026001 PAYMENT ADJUSTMENT-POS DOL

0120 96026002 PAYMENT ADJUSTMENT-NEG DOL

UNIT
PRICE

1.000
32.000
34.000

UNIT
PRICE

1.000
34.000
1.000
1.000
-1.000

-1.000
1.000
1.000
1.000

-1.000

BID
QUANTITY

10.000
15,574.336
100.000

BID
QUANTITY

2.000
120.000
1.000
1.000
1.000

1.000
1.000
1.000
1.000
1.000

NET CO QTY PAID
QUANTITY TO DATE
0.000 4.00
0.000 7,435.24
0.000 7.00
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

4.00
237,927.54
238.00

$238,169.54

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00

0.00

$238,169.54



CONTRACT ID

646570001

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
07306002
07306003

SP
NBR

000
003
003

DESCRIPTION

MOBILIZATION (CALLOUT)
FULL - WIDTH MOWING
SPOT MOWING

ESTIMATE

0012

CONTRACTOR'S ESTIMATE PACKAGE

UNIT

EA
AC
AC

UNIT BID
PRICE QUANTITY
1.000 10.00

32.000 15,574.34
34.000 100.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

4.000
7,435.236
7.000

AMOUNT
$)
4.00

237,927.54
238.00

$238,169.54
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