g

A e Deparimens of Transporcasion
Kt i CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26
SiteManager
CONTRACT ID: 646581001 HIGHWAY: FM0517
PROJECT: RMC - 646581001 DISTRICT NAME: HOUSTON
CONTRACT: 07244028 COUNTY: GALVESTON
AWARD AMOUNT: $425,000.00 AREA ENGINEER: David R. Lazaro, P.E.
PROJECTED AMOUNT: $425,002.00 AREA NUMBER: 060
ADJ. PROJECTED AMOUNT: $849,602.00
CONTRACTOR: TEXAS DRAINAGE INC.
ESTIMATE NUMBER: 0025 LETTING DATE: 07/09/2024
ESTIMATE PAID: z AWARD DATE: 07/30/2024
ESTIMATE PERIOD: 07/26/2026 to 08/20/2026 NOTICE TO PROCEED DATE: 08/15/2024
ESTIMATE TYPE: FINL WORK BEGIN DATE: 08/26/2024
% COMPLETE: 100.00 ACCEPTED DATE: 08/20/2026
% TIME USED: 99.86 PHYSICAL WORK COMPLETION DATE: 00/00/0000
% RETAINAGE: 0.00
RECAPITULATION
TOTAL TO DATE PREV TO DATE THIS ESTIMATE
ITEM EARNINGS $659,926.18 $653,632.62 $6,293.56
PARTICIPATING $0.00 $0.00 $0.00
NON-PARTICIPATING $659,926.18 $653,632.62 $6,293.56
RETAINAGE $0.00 $0.00 $0.00
LIQUIDATED DAMAGES $0.00 $0.00 $0.00
INCENTIVE $0.00 $0.00 $0.00
DISINCENTIVE $0.00 $0.00 $0.00
OTHER ADJUSTMENTS $0.00 $0.00 $0.00
PAID TO CONTRACTOR $659,926.18 $653,632.62 $6,293.56
CONTRACT ADJUSTMENTS THIS ESTIMATE LINE ITEM ADJUSTMENTS THIS ESTIMATE
ADJUSTMENT DESCRIPTION: ADJUSTMENT DESCRIPTION:
ADJUSTMENT AMOUNT: ADJUSTMENT AMOUNT:
REMARKS: REMARKS:

***There are no Contract Adjustments for this estimate*** ***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE




CONTRACT ID 646581001

CONTRACT TIME STATEMENT

WORK BEGIN DATE:

TIME CHARGES BEGIN:

BID DAYS:

C. O. ADJUSTED DAYS:
CURRENT DAYS:

DAYS CHARGED TO DATE:
PHYSICAL WORK COMPLETE:

ESTIMATE 0025

08/26/2024
08/21/2024

365

365

730

729
00/00/0000

WN

DAILY BREAKDO!

Date or Days

Days Charged
07/26/2026
07/27/2026
07/28/2026
07/29/2026
07/30/2026
07/31/2026
08/01/2026
08/02/2026
08/03/2026
08/04/2026
08/05/2026
08/06/2026
08/07/2026
08/08/2026
08/09/2026
08/10/2026
08/11/2026
08/12/2026
08/13/2026
08/14/2026
08/15/2026
08/16/2026
08/17/2026
08/18/2026
08/19/2026
08/20/2026 1

. A A A A A A A A A A A A A A A A A A A A A

Days
Credited

WORK COMPL & ACCEP

CONTRACTOR'S ESTIMATE PACKAGE

ASSESSED LIQ DAMAGES:
LIQ DAMAGE RATE:
LIQUIDATED DAMAGES:

TOTAL:

Diary
Adjustment

0

$618.00

0

DAYS AT

PER DAY $618.00
$0.00

PERIOD SUMMARY

Date or Days
Days Charged
26 25

WORK COMPL & ACCE

Days
Credited
1
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CONTRACT ID 646581001 ESTIMATE 0025

WORK PERFORMED THIS PERIOD

PROJECT RMC - 646581001 CONTROL
CATEGORY 001 DESCRIPTION
LINE ITEM SP DESCRIPTION
NBR CODE NBR
0065 07606001 000 DITCH CLEANING AND RESHAPING (FOOT)
0070 61856003 002 TMA (MOBILE OPERATION)

CONTRACTOR'S ESTIMATE PACKAGE

646581001

GALVESTON - DITCH CLEANING AND RESHAPING

UNIT UNIT
PRICE

LF 1.580

HR 10.000

TOTAL ITEM EARNINGS THIS ESTIMATE

QTY THIS
ESTIMATE

3,882.000
16.000

AMOUNT PAID
THIS ESTIMATE

$6,133.56
$160.00

$6,293.56
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Total Bid QTY Paid
Quantity To Date
532,000.00 409,621.00
624.00 1,162.50




CONTRACT ID

646581001

CONTRACT LINE ITEMS

PROJECT RMC - 646581001 CONTROL 646581001

CATEGORY 001 DESCRIPTION GALVESTON - DITCH CLEANING AND RESHAPING

LINE ITEM SP DESCRIPTION UNIT UNIT BID

NBR CODE NBR SUPP DESCRIPTION PRICE QUANTITY

0060 05006033 000 MOBILIZATION (CALLOUT) EA 100.000 16.000

0065 07606001 000 DITCH CLEANING AND RESHAPING (FOOT) LF 1.580 266,000.000

0070 61856003 002 TMA (MOBILE OPERATION) HR 10.000 312.000

PROJECT RMC - 646581001 CONTROL 646581001

CATEGORY 001 DESCRIPTION GALVESTON - DITCH CLEANING AND RESHAPING

LINE ITEM P DESCRIPTION NIT UNIT BID
S sc ° u PRICE QUANTITY

NBR CODE NBR SUPP DESCRIPTION

0100 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000 1.000

0105 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL 1.000 1.000

0110 96016001 MATERIAL ON HAND DOL 1.000 1.000

075 96066053 LAW ENFORCEMENT PERSONNEL DOL 1.000 1.000

080 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL 1.000 1.000

085 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000 1.000

090 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000 1.000

095 96026001 PAYMENT ADJUSTMENT-POS DOL 1.000 1.000

ESTIMATE 0025

CONTRACTOR'S ESTIMATE PACKAGE

NET CO QTY PAID
QUANTITY TO DATE
12.000 11.00
266,000.000 409,621.00
312.000 1,162.50
Category Subtotal
NET CO QTY PAID
QUANTITY TO DATE
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
0.000 0.000
Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT
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AMOUNT
$

1,100.00
647,201.18
11,625.00

$659,926.18

AMOUNT
(%)

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00

$659,926.18



CONTRACT ID 646581001 ESTIMATE 0025

CONSTRUCTION ESTIMATE COMBINED

ITEM
CODE

05006033
07606001
61856003

SP DESCRIPTION

NBR

000 MOBILIZATION (CALLOUT)

000 DITCH CLEANING AND RESHAPING (FOOT)
002 TMA (MOBILE OPERATION)

CONTRACTOR'S ESTIMATE PACKAGE

UNIT UNIT BID
PRICE QUANTITY

EA 100.000 16.00
LF 1.580 266,000.00
HR 10.000 312.00

TOTAL ITEM EARNINGS TO DATE

QTY PAID
TO DATE

11.000
409,621.000
1,162.500

AMOUNT
$)

1,100.00
647,201.18
11,625.00

$659,926.18
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