
 3,942,582.48

646582001CONTRACT ID:

PROJECT: RMC - 646582001

CONTRACT:

07244208

PROJECTED AMOUNT: $5,629,752.00

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

MC2 CIVIL, LLC

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/30/2024AWARD DATE:

ESTIMATE PERIOD:

0025

08/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/15/2024

07/10/2024

ESTIMATE PAID:

 729
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 08/23/2024

$9,572,334.48

CONTRACT:

07/26/2026

AWARD AMOUNT: $5,629,750.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 99.86

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

09/18/2026

00/00/0000

 100.00

$1,299,812.72 $12,605,064.58 $13,904,877.30 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$1,299,812.72 $12,605,064.58 $13,904,877.30 

$0.00 $0.00 $0.00 

$1,299,812.72 $13,904,877.30 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $12,605,064.58 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$1,317.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$1,317.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 729

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

08/23/2024

08/23/2024

 365

 365

 730

CONTRACT TIME STATEMENT
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DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 37  27  10

WORK COMPLETED 10

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1

08/01/2026  1

08/02/2026  1

08/03/2026  1

08/04/2026  1

08/05/2026  1

08/06/2026  1

08/07/2026  1

08/08/2026  1

08/09/2026  1

08/10/2026  1

08/11/2026  1

08/12/2026  1

08/13/2026  1

08/14/2026  1

08/15/2026  1

08/16/2026  1

08/17/2026  1

08/18/2026  1

08/19/2026  1

08/20/2026  1

08/21/2026  1

08/22/2026  1 WORK COMPLETED

08/23/2026  1 WORK COMPLETED

08/24/2026  1 WORK COMPLETED

08/25/2026  1 WORK COMPLETED

08/26/2026  1 WORK COMPLETED

08/27/2026  1 WORK COMPLETED

08/28/2026  1 WORK COMPLETED

08/29/2026  1 WORK COMPLETED

08/30/2026  1 WORK COMPLETED

08/31/2026  1 WORK COMPLETED
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WORK PERFORMED THIS PERIOD

RMC - 646582001 646582001PROJECT CONTROL

CATEGORY 001 DESCRIPTION METRO CONCRETE SPALL REPAIR

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0060 01046021 REMOVING CONC (CURB)000 LF  15.000 $180.00 12.000  20.00 50.00

0070 03616076 FULL-DEPTH REPAIR CRCP (VAR DEPTH)000 CY  1,100.000 $465,027.20 422.752  4,388.01 3,300.00

0075 04016001 FLOWABLE BACKFILL000 CY  300.000 -$172,800.00-576.000  0.00 50.00

0115 04326002 RIPRAP (CONC)(5 IN)000 CY  650.000 $298.35 0.459  8.66 50.00

0120 04386001 CLEANING AND SEALING EXISTING JOINTS002 LF  25.000 $158,225.00 6,329.000  21,926.00 3,000.00

0130 04386009 CLEANING EXISTING JOINTS002 LF  25.000 $77,950.00 3,118.000  10,630.00 2,000.00

0195 05296011 CONC CURB (DOWEL)000 LF  40.000 $280.00 7.000  127.00 300.00

0205 05316004 CURB RAMPS (TY 1)000 EA  2,500.000 $5,000.00 2.000  2.00 1.00

0235 60016001 PORTABLE CHANGEABLE MESSAGE SIGN000 DAY  150.000 $12,150.00 81.000  2,023.00 365.00

0240 61856002 TMA (STATIONARY)002 DAY  200.000 $9,200.00 46.000  1,048.00 730.00

0245 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000 $67,988.68 67,988.680  1,093,648.98 1.00

0390 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  52,675.570 $52,675.57 1.000  1.00 1.00

CO#013SUPP DESCR

0395 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  18,612.730 $18,612.73 1.000  1.00 1.00

CO#13SUPP DESCR

0400 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  124,118.820 $124,118.82 1.000  1.00 1.00

Added by CO 14 Reinstall Bearing PadsSUPP DESCR

0410 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  273,039.510 $273,039.51 1.000  1.00 1.00

CO#016SUPP DESCR

0415 96086018 UNIQUE CHANGE ORDER ITEM 18 DOL  38,817.930 $38,817.93 1.000  1.00 1.00

CO#018SUPP DESCR

ITEMS WITH NO CATEGORY

646582001CONTROLPROJECT RMC - 646582001

DESCRIPTIONCATEGORY NO CATEGORY MISC ITEMS

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

410 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  30,769.090  1.000 $30,769.09  1.00 1.00

0405 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  138,279.840  1.000 $138,279.84  1.00 1.00

Added by CO 15 SLOPE FAILURE SH 225 @ IH 610

$1,299,812.72TOTAL ITEM EARNINGS THIS ESTIMATE
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CONTRACT LINE ITEMS 

646582001PROJECT CONTROLRMC - 646582001

001 METRO CONCRETE SPALL REPAIRCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0060 01046021 000 REMOVING CONC (CURB) LF  15.000  50.000  0.000  20.00  300.00

0065 03616051 000 FULL-DPTH REP(BR APPROACH SLAB)(9"-13") SY  450.000  250.000  0.000  82.17  36,976.50

0070 03616076 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  1,100.000  3,000.000  300.000  4,388.01  4,826,814.30

0080 04296002 000 CONC STR REPAIR (EPOXY MORTAR) SF  200.000  500.000  0.000  20.00  4,000.00

0085 04296003 000 CONC STR REPAIR(DECK REP(PART DEPTH)) SF  150.000  200.000  0.000  197.50  29,625.00

0090 04296004 000 CONC STR REPAIR(RAPID DECK REP(PRT DPT) SF  150.000  300.000  0.000  968.00  145,200.00

0095 04296005 000 CONC STR REPAIR(DECK REP (FULL DEPTH)) SF  250.000  400.000  0.000  186.00  46,500.00

0100 04296006 000 CONC STR REPR(RAPID DECK REP(FULL DPT)) SF  250.000  500.000  0.000  70.67  17,667.75

0105 04296008 000 CONC STR REPR(RAPID VERT AND OVERHEAD) SF  150.000  2,500.000  2,500.000  17,256.86  2,588,529.00

0110 04296009 000 CONC STR REPAIR (STANDARD) SF  150.000  500.000  500.000  3,383.51  507,525.90

0115 04326002 000 RIPRAP (CONC)(5 IN) CY  650.000  50.000  0.000  8.66  5,630.30

0120 04386001 002 CLEANING AND SEALING EXISTING JOINTS LF  25.000  3,000.000  0.000  21,926.00  548,150.00

0130 04386009 002 CLEANING EXISTING JOINTS LF  25.000  2,000.000  0.000  10,630.00  265,750.00

0150 04656265 001 MANH (STG II)(TY A) EA  8,500.000  10.000  0.000  1.00  8,500.00

0155 04796001 000 ADJUSTING MANHOLES EA  250.000  1.000  0.000  2.00  500.00

0170 05006033 000 MOBILIZATION (CALLOUT) EA  250.000  12.000  0.000  51.00  12,750.00

0175 05006034 000 MOBILIZATION (EMERGENCY) EA  2,000.000  6.000  0.000  13.00  26,000.00

0185 05296005 000 CONC CURB (MONO) (TY II) LF  40.000  100.000  0.000  8.00  320.00

0190 05296010 000 CONC CURB (U-TURN) LF  130.000  1,000.000  0.000  243.00  31,590.00

0195 05296011 000 CONC CURB (DOWEL) LF  40.000  300.000  0.000  127.00  5,080.00

0200 05316001 000 CONC SIDEWALKS (4") SY  70.000  300.000  0.000  56.44  3,951.08

0205 05316004 000 CURB RAMPS (TY 1) EA  2,500.000  1.000  0.000  2.00  5,000.00

0215 07216002 002 FIBER REINFORCED POLYMER PATCHING MATLS LB  4.000  10,000.000  0.000  14,309.00  57,236.00

0235 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  150.000  365.000  0.000  2,023.00  303,450.00

0240 61856002 002 TMA (STATIONARY) DAY  200.000  730.000  0.000  1,048.00  209,600.00

0245 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  1,093,648.98  1,093,648.99

0255 96046001 CONTRACTOR FORCE ACCOUNT 1 DOL -1.000  1.000  0.000  38,000.00 -38,000.00

for lane assessment fees

0290 96086001 UNIQUE CHANGE ORDER ITEM 1 DOL  18,591.350  0.000  1.000  1.00  18,591.35

CO#001

0300 96086002 UNIQUE CHANGE ORDER ITEM 2 DOL  300.000  0.000  67.500  67.50  20,250.00

Winter Storm Enzo Assistance

0305 07806002 CNC CRACK REPAIR (DISCRETE)(INJECT) LF  75.000  0.000  206.500  206.50  15,487.50

CO#002

0310 07886001 CONCRETE BEAM REPAIR EA  40,000.000  0.000  3.000  3.00  120,000.00

CO#002

0315 07886002 CONCRETE BEAM REPAIR (CFRP) EA  60,000.000  0.000  1.000  1.00  60,000.00

CO#002

0320 07886003 CONCRETE BEAM REP(STRAND SPLICE & CFRP) EA  70,000.000  0.000  1.000  1.00  70,000.00

CO#002

0325 05026025 BARR, SIGNS, TRAFFIC HANDLING EA  27,223.040  0.000  1.000  1.00  27,223.04

CO#002
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001 METRO CONCRETE SPALL REPAIRCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0330 96086003 UNIQUE CHANGE ORDER ITEM 3 DOL  289,382.790  0.000  1.000  1.00  289,382.79

Beam 4 Straightening

0335 96086004 UNIQUE CHANGE ORDER ITEM 4 DOL  686,026.680  0.000  1.000  1.00  686,026.68

Repair Steel Girder #1and Bridge Deck Repair

0340 96086005 UNIQUE CHANGE ORDER ITEM 5 DOL  229,143.020  0.000  1.000  1.00  229,143.02

Replace Steel Bridge Rail

0345 96086006 UNIQUE CHANGE ORDER ITEM 6 DOL  73,940.140  0.000  1.000  1.00  73,940.14

Repair Damaged Rail Ship Channel

0350 96086007 UNIQUE CHANGE ORDER ITEM 7 DOL  44,752.720  0.000  1.000  1.00  44,752.72

CO#006

0355 96086008 UNIQUE CHANGE ORDER ITEM 8 DOL  26,623.260  0.000  1.000  1.00  26,623.26

CO#007

0360 96086009 UNIQUE CHANGE ORDER ITEM 9 DOL  225,856.430  0.000  1.000  1.00  225,856.43

CO#009

0365 96086010 UNIQUE CHANGE ORDER ITEM 10 DOL  168,423.110  0.000  1.000  1.00  168,423.11

CO#010

0375 07886001 CONCRETE BEAM REPAIR EA  29,695.730  0.000  1.000  1.00  29,695.73

CO#011

0380 07886002 CONCRETE BEAM REPAIR (CFRP) EA  226,274.960  0.000  1.000  1.00  226,274.96

CO#011

0385 96086011 UNIQUE CHANGE ORDER ITEM 11 DOL  154,598.260  0.000  1.000  1.00  154,598.26

CO#012

0390 96086012 UNIQUE CHANGE ORDER ITEM 12 DOL  52,675.570  0.000  1.000  1.00  52,675.57

CO#013

0395 96086013 UNIQUE CHANGE ORDER ITEM 13 DOL  18,612.730  0.000  1.000  1.00  18,612.73

CO#13

0400 96086014 UNIQUE CHANGE ORDER ITEM 14 DOL  124,118.820  0.000  1.000  1.00  124,118.82

Added by CO 14 Reinstall Bearing Pads

0410 96086016 UNIQUE CHANGE ORDER ITEM 16 DOL  273,039.510  0.000  1.000  1.00  273,039.51

CO#016

0415 96086018 UNIQUE CHANGE ORDER ITEM 18 DOL  38,817.930  0.000  1.000  1.00  38,817.93

CO#018

Category Subtotal $13,735,828.37

646582001RMC - 646582001PROJECT CONTROL

001CATEGORY DESCRIPTION METRO CONCRETE SPALL REPAIR

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0075 04016001 000 FLOWABLE BACKFILL CY  300.000  50.000  0.000  0.000  0.00

0125 04386004 002 CLEANING AND SEALING EXIST JOINTS(CL7) LF  60.000  500.000  0.000  0.000  0.00

0135 04656170 001 INLET (COMPL)(TY AZ) EA  9,500.000  4.000  0.000  0.000  0.00

0140 04656259 001 INLET (COMPL)(EXT TY C) EA  3,000.000  4.000  0.000  0.000  0.00

0145 04656263 001 INLET (STG II)(TY C) EA  4,500.000  10.000  0.000  0.000  0.00
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0160 04966002 000 REMOV STR (INLET) EA  1,500.000  4.000  0.000  0.000  0.00

0165 04966003 000 REMOV STR (MANHOLE) EA  1,500.000  4.000  0.000  0.000  0.00

0180 05296004 000 CONC CURB (MONO) (TY I) LF  40.000  100.000  0.000  0.000  0.00

0210 05316010 000 CURB RAMPS (TY 7) EA  2,500.000  1.000  0.000  0.000  0.00

0220 07856010 000 BRIDGE JOINT REPLACEMENT (ARMOR) LF  850.000  250.000  0.000  0.000  0.00

0225 07856011 000 BRIDGE JOINT REPLACEMENT (SEJ) LF  950.000  250.000  0.000  0.000  0.00

0230 30256001 000 RAISING AND UNDERSEALING CONCRETE SLAB LB  9.000  10,000.000  0.000  0.000  0.00

0250 96066055 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

0260 96056006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

0265 96026001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

0270 96026002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  0.000  0.00

0275 96066056 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

0280 96016001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

PROJECT RMC - 646582001 CONTROL 646582001

CATEGORY DESCRIPTIONNO CATEGORY MISC

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE $

AMOUNT

SUPP DESCRIPTION

0405 96086015 UNIQUE CHANGE ORDER ITEM 15 DOL  138,279.840  0.000  1.000  1.00  138,279.84

Added by CO 15 SLOPE FAILURE SH 225 @ IH 610

410 96086017 UNIQUE CHANGE ORDER ITEM 17 DOL  30,769.090  0.000  1.000  1.00  30,769.09

 169,048.93Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $13,904,877.30
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

01046021 000 LF  15.000REMOVING CONC (CURB)  20.000  300.00 50.00

03616051 000 SY  450.000FULL-DPTH REP(BR APPROACH SLAB)(9"-13")  82.170  36,976.50 250.00

03616076 000 CY  1,100.000FULL-DEPTH REPAIR CRCP (VAR DEPTH)  4,388.013  4,826,814.30 3,000.00

04296002 000 SF  200.000CONC STR REPAIR (EPOXY MORTAR)  20.000  4,000.00 500.00

04296003 000 SF  150.000CONC STR REPAIR(DECK REP(PART DEPTH))  197.500  29,625.00 200.00

04296004 000 SF  150.000CONC STR REPAIR(RAPID DECK REP(PRT DPT)  968.000  145,200.00 300.00

04296005 000 SF  250.000CONC STR REPAIR(DECK REP (FULL DEPTH))  186.000  46,500.00 400.00

04296006 000 SF  250.000CONC STR REPR(RAPID DECK REP(FULL DPT))  70.671  17,667.75 500.00

04296008 000 SF  150.000CONC STR REPR(RAPID VERT AND OVERHEAD)  17,256.860  2,588,529.00 2,500.00

04296009 000 SF  150.000CONC STR REPAIR (STANDARD)  3,383.506  507,525.90 500.00

04326002 000 CY  650.000RIPRAP (CONC)(5 IN)  8.662  5,630.30 50.00

04386001 002 LF  25.000CLEANING AND SEALING EXISTING JOINTS  21,926.000  548,150.00 3,000.00

04386009 002 LF  25.000CLEANING EXISTING JOINTS  10,630.000  265,750.00 2,000.00

04656265 001 EA  8,500.000MANH (STG II)(TY A)  1.000  8,500.00 10.00

04796001 000 EA  250.000ADJUSTING MANHOLES  2.000  500.00 1.00

05006033 000 EA  250.000MOBILIZATION (CALLOUT)  51.000  12,750.00 12.00

05006034 000 EA  2,000.000MOBILIZATION (EMERGENCY)  13.000  26,000.00 6.00

05026025 EA  27,223.040BARR, SIGNS, TRAFFIC HANDLING  1.000  27,223.04 0.00

CO#002

05296005 000 LF  40.000CONC CURB (MONO) (TY II)  8.000  320.00 100.00

05296010 000 LF  130.000CONC CURB (U-TURN)  243.000  31,590.00 1,000.00

05296011 000 LF  40.000CONC CURB (DOWEL)  127.000  5,080.00 300.00

05316001 000 SY  70.000CONC SIDEWALKS (4")  56.444  3,951.08 300.00

05316004 000 EA  2,500.000CURB RAMPS (TY 1)  2.000  5,000.00 1.00

07216002 002 LB  4.000FIBER REINFORCED POLYMER PATCHING MATLS  14,309.000  57,236.00 10,000.00

07806002 LF  75.000CNC CRACK REPAIR (DISCRETE)(INJECT)  206.500  15,487.50 0.00

CO#002

07886001 EA  29,695.730CONCRETE BEAM REPAIR  1.000  29,695.73 0.00

CO#011

07886001 EA  40,000.000CONCRETE BEAM REPAIR  3.000  120,000.00 0.00

CO#002

07886002 EA  60,000.000CONCRETE BEAM REPAIR (CFRP)  1.000  60,000.00 0.00

CO#002

07886002 EA  226,274.960CONCRETE BEAM REPAIR (CFRP)  1.000  226,274.96 0.00

CO#011

07886003 EA  70,000.000CONCRETE BEAM REP(STRAND SPLICE & CFRP)  1.000  70,000.00 0.00

CO#002

60016001 000 DAY  150.000PORTABLE CHANGEABLE MESSAGE SIGN  2,023.000  303,450.00 365.00

61856002 002 DAY  200.000TMA (STATIONARY)  1,048.000  209,600.00 730.00

96046001 DOL -1.000CONTRACTOR FORCE ACCOUNT 1  38,000.000 -38,000.00 1.00

for lane assessment fees

96066053 DOL  1.000LAW ENFORCEMENT PERSONNEL  1,093,648.980  1,093,648.99 1.00

96086001 DOL  18,591.350UNIQUE CHANGE ORDER ITEM 1  1.000  18,591.35 0.00

CO#001
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96086002 DOL  300.000UNIQUE CHANGE ORDER ITEM 2  67.500  20,250.00 0.00

Winter Storm Enzo Assistance

96086003 DOL  289,382.790UNIQUE CHANGE ORDER ITEM 3  1.000  289,382.79 0.00

Beam 4 Straightening

96086004 DOL  686,026.680UNIQUE CHANGE ORDER ITEM 4  1.000  686,026.68 0.00

Repair Steel Girder #1and Bridge Deck Repair

96086005 DOL  229,143.020UNIQUE CHANGE ORDER ITEM 5  1.000  229,143.02 0.00

Replace Steel Bridge Rail

96086006 DOL  73,940.140UNIQUE CHANGE ORDER ITEM 6  1.000  73,940.14 0.00

Repair Damaged Rail Ship Channel

96086007 DOL  44,752.720UNIQUE CHANGE ORDER ITEM 7  1.000  44,752.72 0.00

CO#006

96086008 DOL  26,623.260UNIQUE CHANGE ORDER ITEM 8  1.000  26,623.26 0.00

CO#007

96086009 DOL  225,856.430UNIQUE CHANGE ORDER ITEM 9  1.000  225,856.43 0.00

CO#009

96086010 DOL  168,423.110UNIQUE CHANGE ORDER ITEM 10  1.000  168,423.11 0.00

CO#010

96086011 DOL  154,598.260UNIQUE CHANGE ORDER ITEM 11  1.000  154,598.26 0.00

CO#012

96086012 DOL  52,675.570UNIQUE CHANGE ORDER ITEM 12  1.000  52,675.57 0.00

CO#013

96086013 DOL  18,612.730UNIQUE CHANGE ORDER ITEM 13  1.000  18,612.73 0.00

CO#13

96086014 DOL  124,118.820UNIQUE CHANGE ORDER ITEM 14  1.000  124,118.82 0.00

Added by CO 14 Reinstall Bearing Pads

96086015 DOL  138,279.840UNIQUE CHANGE ORDER ITEM 15  1.000  138,279.84 0.00

Added by CO 15 SLOPE FAILURE SH 225 @ IH 610

96086016 DOL  273,039.510UNIQUE CHANGE ORDER ITEM 16  1.000  273,039.51 0.00

CO#016

96086017 DOL  30,769.090UNIQUE CHANGE ORDER ITEM 17  1.000  30,769.09 0.00

96086018 DOL  38,817.930UNIQUE CHANGE ORDER ITEM 18  1.000  38,817.93 0.00

CO#018

$13,904,877.30TOTAL ITEM EARNINGS TO DATE


