
 100.00

646587001CONTRACT ID:

PROJECT: RMC - 646587001

CONTRACT:

09244005

PROJECTED AMOUNT: $1,425,456.00

CONTRACTOR:

HIGHWAY: US0080

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

FC TRAFFIC CONTROL, INC.

Kyle Dykes, P.E

GREGG

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 01/08/26

09/26/2024AWARD DATE:

ESTIMATE PERIOD:

0013

12/29/2025

LETTING DATE:

NOTICE TO PROCEED DATE: 10/23/2024

09/05/2024

ESTIMATE PAID:

 369

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/26/2024

$1,425,556.00

CONTRACT:

11/30/2025

AWARD AMOUNT: $1,425,453.00

TYLER

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 50.55

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 32.45

$38,452.50 $424,098.50 $462,551.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$38,452.50 $424,098.50 $462,551.00 

$0.00 $0.00 $0.00 

$38,452.50 $462,551.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $424,098.50 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 369

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/26/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  30  011/30/2025  1

12/01/2025  1

12/02/2025  1

12/03/2025  1

12/04/2025  1

12/05/2025  1

12/06/2025  1

12/07/2025  1

12/08/2025  1

12/09/2025  1

12/10/2025  1

12/11/2025  1

12/12/2025  1

12/13/2025  1

12/14/2025  1

12/15/2025  1

12/16/2025  1

12/17/2025  1

12/18/2025  1

12/19/2025  1

12/20/2025  1

12/21/2025  1

12/22/2025  1

12/23/2025  1

12/24/2025  1

12/25/2025  1

12/26/2025  1

12/27/2025  1

12/28/2025  1

12/29/2025  1
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WORK PERFORMED THIS PERIOD

RMC - 646587001 646587001PROJECT CONTROL

CATEGORY 001 DESCRIPTION ROADWAY

ITEM

CODE

DESCRIPTION UNIT UNIT

PRICE

QTY THIS

ESTIMATE

SP

NBR

LINE

NBR

Total Bid 

Quantity

QTY Paid 

To Date

AMOUNT PAID 

THIS ESTIMATE

0075 05057001 TMA (STATIONARY)000 DAY  350.000 $3,150.00 9.000  237.00 720.00

0085 05057003 TMA (MOBILE OPERATION)000 DAY  600.000 $24,600.00 41.000  289.00 400.00

0090 07907020 LANE CLOSURE(MAINTENANCE)(TYP 1)000 HR  85.000 $7,777.50 91.500  1,537.50 4,300.00

0155 07907059 ADDITIONAL LANE CLOSURE ITEM(TYPE 21)000 HR  45.000 $2,925.00 65.000  940.50 1,500.00

$38,452.50TOTAL ITEM EARNINGS THIS ESTIMATE



CONTRACT ID 646587001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 6ESTIMATE 0013

CONTRACT LINE ITEMS 

646587001PROJECT CONTROLRMC - 646587001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0075 05057001 000 TMA (STATIONARY) DAY  350.000  720.000  0.000  237.00  82,950.00

0080 05057002 000 TMA (MOBILE OPERATION) HR  100.000  100.000  0.000  6.00  600.00

0085 05057003 000 TMA (MOBILE OPERATION) DAY  600.000  400.000  0.000  289.00  173,400.00

0090 07907020 000 LANE CLOSURE(MAINTENANCE)(TYP 1) HR  85.000  4,300.000  0.000  1,537.50  130,687.50

0095 07907021 000 LANE CLOSURE(MAINTENANCE)(TYP 2) HR  85.000  500.000  0.000  109.00  9,265.00

0100 07907024 000 LANE CLOSURE(MAINTENANCE)(TYP 5) HR  60.000  1,000.000  0.000  556.50  33,390.00

0110 07907026 000 LANE CLOSURE(MAINTENANCE)(TYP 7) HR  80.000  50.000  0.000  25.00  2,000.00

0150 07907058 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 20) HR  30.000  3,500.000  0.000  456.00  13,680.00

0155 07907059 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 21) HR  45.000  1,500.000  0.000  940.50  42,322.50

0160 07907060 000 ADDITIONAL LANE CLOSURE ITEM(TYPE 22) HR  10.000  10.000  0.000  34.00  340.00

0165 70077001 000 FLAGGER CONTROL METHOD (HR) HR  30.000  800.000  0.000  18.00  540.00

Category Subtotal $489,175.00

002 FORCE ACCOUNTCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

210 96027002 PAYMENT ADJUSTMENT-NEG DOL -1.000  1.000  0.000  10,816.00 -10,816.00

Category Subtotal $-10,816.00

003 CHANGE ORDERSCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

225 96057006 WORK ORDER LIQUIDATED DAMAGES DOL  1.000  0.000  100.000 -15,808.00 -15,808.00

CO 1 - ADDING ITEM

Category Subtotal $-15,808.00

646587001RMC - 646587001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05007001 000 MOBILIZATION LS  1.000  1.000  0.000  0.000  0.00

0065 05007033 000 MOBILIZATION (EMERGENCY) EA  1.000  2.000  0.000  0.000  0.00

0070 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  50.000  100.000  0.000  0.000  0.00

0105 07907025 000 LANE CLOSURE(MAINTENANCE)(TYP 6) HR  60.000  150.000  0.000  0.000  0.00

0115 07907027 000 LANE CLOSURE(MAINTENANCE)(TYP 8) HR  10.000  10.000  0.000  0.000  0.00

0120 07907030 000 LANE CLOSURE(MAINTENANCE)(TYP 11) HR  10.000  15.000  0.000  0.000  0.00

0125 07907031 000 LANE CLOSURE(MAINTENANCE)(TYP 12) HR  10.000  10.000  0.000  0.000  0.00

0130 07907032 000 LANE CLOSURE(MAINTENANCE)(TYP 13) HR  10.000  10.000  0.000  0.000  0.00

0135 07907033 000 LANE CLOSURE(MAINTENANCE)(TYP 14) HR  10.000  10.000  0.000  0.000  0.00
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0140 07907034 000 LANE CLOSURE(MAINTENANCE)(TYP 15) HR  10.000  10.000  0.000  0.000  0.00

0145 07907037 000 LANE CLOSURE(MAINTENANCE)(TYP 18) HR  10.000  10.000  0.000  0.000  0.00

0170 70077002 000 FLAGGER CONTROL METHOD (DAY) DAY  300.000  800.000  0.000  0.000  0.00

0175 70107002 000 MAINTENANCE SPEED LIMIT SIGNING DAY  10.000  10.000  0.000  0.000  0.00

 0.00Category Subtotal

002CATEGORY DESCRIPTION FORCE ACCOUNT

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

200 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

205 96027001 PAYMENT ADJUSTMENT-POS DOL  1.000  1.000  0.000  0.000  0.00

215 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

220 96097001 DISPUTE SETTLEMENT DOL  1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $462,551.00
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

05057001 000 DAY  350.000TMA (STATIONARY)  237.000  82,950.00 720.00

05057002 000 HR  100.000TMA (MOBILE OPERATION)  6.000  600.00 100.00

05057003 000 DAY  600.000TMA (MOBILE OPERATION)  289.000  173,400.00 400.00

07907020 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 1)  1,537.500  130,687.50 4,300.00

07907021 000 HR  85.000LANE CLOSURE(MAINTENANCE)(TYP 2)  109.000  9,265.00 500.00

07907024 000 HR  60.000LANE CLOSURE(MAINTENANCE)(TYP 5)  556.500  33,390.00 1,000.00

07907026 000 HR  80.000LANE CLOSURE(MAINTENANCE)(TYP 7)  25.000  2,000.00 50.00

07907058 000 HR  30.000ADDITIONAL LANE CLOSURE ITEM(TYPE 20)  456.000  13,680.00 3,500.00

07907059 000 HR  45.000ADDITIONAL LANE CLOSURE ITEM(TYPE 21)  940.500  42,322.50 1,500.00

07907060 000 HR  10.000ADDITIONAL LANE CLOSURE ITEM(TYPE 22)  34.000  340.00 10.00

70077001 000 HR  30.000FLAGGER CONTROL METHOD (HR)  18.000  540.00 800.00

96027002 DOL -1.000PAYMENT ADJUSTMENT-NEG  10,816.000 -10,816.00 1.00

96057006 DOL  1.000WORK ORDER LIQUIDATED DAMAGES -15,808.000 -15,808.00 0.00

$462,551.00TOTAL ITEM EARNINGS TO DATE


