
 60,719.25

646595001CONTRACT ID:

PROJECT: MMC - 646595001

CONTRACT:

04242054

PROJECTED AMOUNT: $128,500.00

CONTRACTOR:

HIGHWAY: US0190

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 053

TEXAS MATERIALS GROUP, INC.

Bryce Broussard, P.E.

JASPER

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

04/23/2024AWARD DATE:

ESTIMATE PERIOD:

0027

08/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 05/09/2024

04/23/2024

ESTIMATE PAID:

 730
 365.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 06/08/2024

$189,219.25

CONTRACT:

08/01/2026

AWARD AMOUNT: $124,500.00

BEAUMONT

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

08/25/2026

00/00/0000

 100.00

$0.00 $85,842.60 $85,842.60 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $85,842.60 $85,842.60 

$0.00 $0.00 $0.00 

$0.00 $85,842.60 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $85,842.60 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$0.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$0.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

06/08/2024

00/00/0000

 365

 365

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  0  25

AWAITING AE ACCEPTA 24

WORK COMPL &  ACCE 1

08/01/2026  1 AWAITING AE ACCEPTANCE

08/02/2026  1 AWAITING AE ACCEPTANCE

08/03/2026  1 AWAITING AE ACCEPTANCE

08/04/2026  1 AWAITING AE ACCEPTANCE

08/05/2026  1 AWAITING AE ACCEPTANCE

08/06/2026  1 AWAITING AE ACCEPTANCE

08/07/2026  1 AWAITING AE ACCEPTANCE

08/08/2026  1 AWAITING AE ACCEPTANCE

08/09/2026  1 AWAITING AE ACCEPTANCE

08/10/2026  1 AWAITING AE ACCEPTANCE

08/11/2026  1 AWAITING AE ACCEPTANCE

08/12/2026  1 AWAITING AE ACCEPTANCE

08/13/2026  1 AWAITING AE ACCEPTANCE

08/14/2026  1 AWAITING AE ACCEPTANCE

08/15/2026  1 AWAITING AE ACCEPTANCE

08/16/2026  1 AWAITING AE ACCEPTANCE

08/17/2026  1 AWAITING AE ACCEPTANCE

08/18/2026  1 AWAITING AE ACCEPTANCE

08/19/2026  1 AWAITING AE ACCEPTANCE

08/20/2026  1 AWAITING AE ACCEPTANCE

08/21/2026  1 AWAITING AE ACCEPTANCE

08/22/2026  1 AWAITING AE ACCEPTANCE

08/23/2026  1 AWAITING AE ACCEPTANCE

08/24/2026  1 AWAITING AE ACCEPTANCE

08/25/2026  1 WORK COMPL &  ACCEP
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***



CONTRACT ID 646595001 CONTRACTOR'S ESTIMATE PACKAGE Page 4 of 5ESTIMATE 0027

CONTRACT LINE ITEMS 

646595001PROJECT CONTROLMMC - 646595001

001 ROADWAYCATEGORY DESCRIPTION

ITEM

CODE

DESCRIPTIONSP

NBR

UNIT UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNTLINE

NBR $SUPP DESCRIPTION

0065 80206024 000 RIPRAP (PROTECTION TYPE)(8IN)(SITE 2) TON  95.000  100.000  0.000  59.18  5,622.10

0075 80206090 000 RIPRAP (PROTECTION TYPE)(12 IN)(SITE 2) TON  95.000  100.000  445.940  545.94  51,864.30

0095 80206102 000 RIPRAP(PROTECTION TYPE)(12IN)(SITE 3) TON  95.000  100.000  193.210  193.21  18,354.95

0105 80206122 000 RIPRAP(DEL)(STONE PROT)(24 IN)(SITE 2) TON  105.000  100.000  0.000  95.25  10,001.25

Category Subtotal $85,842.60

646595001MMC - 646595001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 80206023 000 RIPRAP (PROTECTION TYPE)(12IN)(SITE 1) TON  105.000  100.000  0.000  0.000  0.00

0070 80206085 000 RIPRAP (PROTECTION TYPE)(8 IN)(SITE 1) TON  110.000  100.000  0.000  0.000  0.00

0080 80206095 000 RIPRAP (DEL)(STONE PROT)(18 IN)(SITE 1) TON  115.000  100.000  0.000  0.000  0.00

0085 80206096 000 RIPRAP (DEL)(STONE PROT)(18 IN)(SITE 2) TON  105.000  100.000  0.000  0.000  0.00

0090 80206097 000 RIPRAP (DEL)(STONE PROT)(18 IN)(SITE 3) TON  105.000  100.000  0.000  0.000  0.00

0100 80206121 000 RIPRAP(DEL)(STONE PROT)(24 IN)(SITE 1) TON  115.000  100.000  0.000  0.000  0.00

0110 80206123 000 RIPRAP(DEL)(STONE PROT)(24 IN)(SITE 3) TON  105.000  100.000  0.000  0.000  0.00

0115 80206125 000 RIPRAP(PROTECTION TYPE)(8 IN)(SITE 3) TON  95.000  100.000  0.000  0.000  0.00

0120 96016001 MATERIAL ON HAND DOL  1.000  1,000.000  0.000  0.000  0.00

0125 96066053 LAW ENFORCEMENT PERSONNEL DOL  1.000  1,000.000  0.000  0.000  0.00

0130 96026614 DEMURRAGE DOL  1.000  1,000.000  0.000  0.000  0.00

0135 96056009 MMC/TMC ACTUAL DAMAGES DOL  1.000  1,000.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT $85,842.60
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CONSTRUCTION ESTIMATE COMBINED 

($)

AMOUNTQTY PAID

TO DATE

BID

QUANTITY

UNIT

PRICE

UNITDESCRIPTIONSP

NBR

ITEM

CODE

80206024 000 TON  95.000RIPRAP (PROTECTION TYPE)(8IN)(SITE 2)  59.180  5,622.10 100.00

80206090 000 TON  95.000RIPRAP (PROTECTION TYPE)(12 IN)(SITE 2)  545.940  51,864.30 100.00

80206102 000 TON  95.000RIPRAP(PROTECTION TYPE)(12IN)(SITE 3)  193.210  18,354.95 100.00

80206122 000 TON  105.000RIPRAP(DEL)(STONE PROT)(24 IN)(SITE 2)  95.250  10,001.25 100.00

$85,842.60TOTAL ITEM EARNINGS TO DATE


