
646611001CONTRACT ID:

PROJECT: RMC - A00208608

CONTRACT:

07254206

PROJECTED AMOUNT: $2,239,844.00

CONTRACTOR:

HIGHWAY: IH0610

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 064

FORDE CONSTRUCTION COMPANY, INC.

Jamal Elahi, P.E.

HARRIS

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 10/08/26

07/31/2025AWARD DATE:

ESTIMATE PERIOD:

0010

09/25/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 08/18/2025

07/02/2025

ESTIMATE PAID:

 299
 0.00

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: PROG WORK BEGIN DATE: 12/01/2025

$2,239,844.00

CONTRACT:

09/01/2026

AWARD AMOUNT: $2,239,840.00

HOUSTON

% COMPLETE:

% TIME USED:

% RETAINAGE:  0.00

 81.92

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

00/00/0000

00/00/0000

 0.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$968.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$968.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 299

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

12/01/2025

12/01/2025

 365

 0

 365

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 25  25  009/01/2026  1

09/02/2026  1

09/03/2026  1

09/04/2026  1

09/05/2026  1

09/06/2026  1

09/07/2026  1

09/08/2026  1

09/09/2026  1

09/10/2026  1

09/11/2026  1

09/12/2026  1

09/13/2026  1

09/14/2026  1

09/15/2026  1

09/16/2026  1

09/17/2026  1

09/18/2026  1

09/19/2026  1

09/20/2026  1

09/21/2026  1

09/22/2026  1

09/23/2026  1

09/24/2026  1

09/25/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646611001RMC - A00208608PROJECT CONTROL

001CATEGORY DESCRIPTION ASPHALT PAVEMENT REPAIR-METRO

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 02927006 000 ASPHALT TRT BASE (GR 2)(PG 64) TON  240.000  300.000  0.000  0.000  0.00

0065 02927017 000 TACK COAT GAL  5.000  200.000  0.000  0.000  0.00

0070 03417082 000 TACK COAT GAL  5.000  7,500.000  0.000  0.000  0.00

0075 03517001 000 FLEXIBLE PAVEMENT STRUCTURE REPAIR(2") SY  26.000  65,500.000  0.000  0.000  0.00

0080 03617044 000 FULL-DEPTH REPAIR CRCP (VAR DEPTH) CY  1,300.000  200.000  0.000  0.000  0.00

0085 04797001 000 ADJUSTING MANHOLES EA  475.000  1.000  0.000  0.000  0.00

0090 05007002 000 MOBILIZATION (CALLOUT) EA  300.000  12.000  0.000  0.000  0.00

0095 05007033 000 MOBILIZATION (EMERGENCY) EA  1,000.000  2.000  0.000  0.000  0.00

0100 05037001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  125.000  175.000  0.000  0.000  0.00

0105 05057001 000 TMA (STATIONARY) DAY  175.000  150.000  0.000  0.000  0.00

0110 05297007 000 CONC CURB (MONO) (TY II) LF  10.000  100.000  0.000  0.000  0.00

0115 06627005 000 WK ZN PAV MRK NON-REMOV (W)6"(BRK) LF  1.050  2,000.000  0.000  0.000  0.00

0120 06627008 000 WK ZN PAV MRK NON-REMOV (W)6"(SLD) LF  0.850  3,000.000  0.000  0.000  0.00

0125 06627038 000 WK ZN PAV MRK NON-REMOV (Y)6"(SLD) LF  0.950  3,000.000  0.000  0.000  0.00

0130 06667408 000 REFL PAV MRK TY I (W)6"(BRK)(100MIL) LF  1.900  2,000.000  0.000  0.000  0.00

0135 06667411 000 REFL PAV MRK TY I (W)6"(SLD)(100MIL) LF  1.350  3,000.000  0.000  0.000  0.00

0140 06667423 000 REFL PAV MRK TY I (Y)6"(SLD)(100MIL) LF  1.350  3,000.000  0.000  0.000  0.00

0145 06787002 000 PAV SURF PREP FOR MRK (6") LF  0.230  8,000.000  0.000  0.000  0.00

0150 07007006 000 POTHOLE REPAIR (STANDARD) LB  33.000  300.000  0.000  0.000  0.00

0155 07007010 000 POTHOLE REPAIR (SAW - CUT) TON  302.000  200.000  0.000  0.000  0.00

0160 07217001 000 FIBER REINFORCED POLYMER PATCHING MATLS LB  9.500  2,000.000  0.000  0.000  0.00

0165 07217002 000 BULKING AGGREGATE LB  1.000  600.000  0.000  0.000  0.00

9000 96017001 MATERIAL ON HAND DOL  1.000  1.000  0.000  0.000  0.00

9001 96057007 ROAD USER COST - INCENTIVE DOL  1.000  1.000  0.000  0.000  0.00

9002 96057008 ROAD USER COST - DISINCENTIVE DOL -1.000  1.000  0.000  0.000  0.00

9003 96057006 WORK ORDER LIQUIDATED DAMAGES DOL -1.000  1.000  0.000  0.000  0.00

9004 96067001 LAW ENFORCEMENT PERSONNEL DOL  1.000  1.000  0.000  0.000  0.00

9005 96067003 FORCE ACCT-EROSION CONTROL MAINTENANCE DOL  1.000  1.000  0.000  0.000  0.00

9006 96067004 FORCE ACCOUNT - SAFETY CONTINGENCY DOL  1.000  1.000  0.000  0.000  0.00

9007 96067008 FORCE ACCOUNT - RAILROAD FLAGGERS DOL  1.000  1.000  0.000  0.000  0.00

9009 96067007 INSURANCE AND BOND-CALL OUT WORK-RMC DOL  1.000  1.000  0.000  0.000  0.00

9010 96067019 SPECIAL DEDUCTION DOL -1.000  1.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


