
646613001CONTRACT ID:

PROJECT: RMC - 646613001

CONTRACT:

05244202

PROJECTED AMOUNT: $1,106,030.41

CONTRACTOR:

HIGHWAY: US0077

DISTRICT NAME:

COUNTY:

AREA ENGINEER:

AREA NUMBER: 055

GLOBAL EMERGENCY SERVICES, LLC.

Andres A. Espinoza P.E.

CAMERON

ESTIMATE NUMBER:

to

CONTRACTOR'S ESTIMATE PACKAGE REPORT DATE: 09/08/26

05/24/2024AWARD DATE:

ESTIMATE PERIOD:

0026

07/31/2026

LETTING DATE:

NOTICE TO PROCEED DATE: 06/26/2024

05/03/2024

ESTIMATE PAID:

 730

ADJ. PROJECTED AMOUNT: 

ESTIMATE TYPE: FINL WORK BEGIN DATE: 07/01/2024

$1,106,030.41

CONTRACT:

07/02/2026

AWARD AMOUNT: $1,106,030.41

PHARR

% COMPLETE:

% TIME USED:

% RETAINAGE: 0.00

 100.00

ACCEPTED DATE:

PHYSICAL WORK COMPLETION DATE:

07/01/2026

00/00/0000

 100.00

$0.00 $0.00 $0.00 

RECAPITULATION

PAID TO CONTRACTOR

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 $0.00 

$0.00 $0.00 

OTHER ADJUSTMENTS

DISINCENTIVE

INCENTIVE

LIQUIDATED DAMAGES

RETAINAGE

NON-PARTICIPATING

PARTICIPATING

THIS ESTIMATEPREV TO DATETOTAL TO DATE

ITEM EARNINGS $0.00 

CONTRACT ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION: 

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Contract Adjustments for this estimate***

LINE ITEM ADJUSTMENTS THIS ESTIMATE

ADJUSTMENT DESCRIPTION:

ADJUSTMENT AMOUNT:

REMARKS:

***There are no Line Item Adjustments for this estimate***

CERTIFIED AS CORRECT AND ONE COPY HAS BEEN GIVEN TO THE CONTRACTOR

AREA/PROJECT ENGINEER

DATE
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LIQ DAMAGE RATE:

LIQUIDATED DAMAGES:

TOTAL:

$832.00

$0.00

ASSESSED LIQ DAMAGES:

DAYS AT

$832.00PER DAY

 0

 0

C. O. ADJUSTED DAYS:

 730

BID DAYS:

CURRENT DAYS:

DAYS CHARGED TO DATE:

WORK BEGIN DATE:

TIME CHARGES BEGIN:

PHYSICAL WORK COMPLETE: 00/00/0000

07/01/2024

00/00/0000

 730

 0

 730

CONTRACT TIME STATEMENT

DAILY BREAKDOWN

Date or Days

Charged

Days

Credited

PERIOD SUMMARY

Days

Date or

Days

Days

Charged

Days

Credited

Diary

Adjustment

 30  0  30

OTHER - SEE RMRKS 30

07/02/2026  1

07/03/2026  1

07/04/2026  1

07/05/2026  1

07/06/2026  1

07/07/2026  1

07/08/2026  1

07/09/2026  1

07/10/2026  1

07/11/2026  1

07/12/2026  1

07/13/2026  1

07/14/2026  1

07/15/2026  1

07/16/2026  1

07/17/2026  1

07/18/2026  1

07/19/2026  1

07/20/2026  1

07/21/2026  1

07/22/2026  1

07/23/2026  1

07/24/2026  1

07/25/2026  1

07/26/2026  1

07/27/2026  1

07/28/2026  1

07/29/2026  1

07/30/2026  1

07/31/2026  1
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WORK PERFORMED THIS PERIOD *** NO ITEM EARNINGS THIS ESTIMATE***
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CONTRACT LINE ITEMS 

646613001RMC - 646613001PROJECT CONTROL

001CATEGORY DESCRIPTION ROADWAY

LINE

NBR

ITEM

CODE

SP

NBR

DESCRIPTION UNIT
UNIT

PRICE

BID

QUANTITY

NET CO

QUANTITY

QTY PAID

TO DATE

AMOUNT

($)
SUPP DESCRIPTION

0060 05006033 000 MOBILIZATION (CALLOUT) EA  0.001  10.000  0.000  0.000  0.00

0065 60016001 000 PORTABLE CHANGEABLE MESSAGE SIGN DAY  10.000  320.000  0.000  0.000  0.00

0070 61856002 002 TMA (STATIONARY) DAY  19.000  320.000  0.000  0.000  0.00

0075 61856003 002 TMA (MOBILE OPERATION) HR  5.000  3,200.000  0.000  0.000  0.00

0080 70106001 000 GEN DEBRIS REMOVE ON HWY ROW CY  19.000  50,000.000  0.000  0.000  0.00

0085 70106002 000 GEN DEBRIS REMOVE FROM WATER CY  19.000  5,000.000  0.000  0.000  0.00

0090 70106003 000 BOAT REMOVAL 30 FT OR LESS EA  300.000  5.000  0.000  0.000  0.00

0095 70106004 000 BOAT REMOVAL >30 TO 40 FT EA  850.000  5.000  0.000  0.000  0.00

0100 70106005 000 BOAT REMOVAL >40 TO 50 FT EA  1,500.000  5.000  0.000  0.000  0.00

0105 70106006 000 VEHICLES - TRAILERS & MOBILE HOMES EA  150.000  5.000  0.000  0.000  0.00

0110 70106007 000 HOUSEHOLD & COMMERICAL APPLIANCES EA  20.000  20.000  0.000  0.000  0.00

0115 70106008 000 TELEVISIONS - ELECTRONIC & COMPUTERS EA  5.000  20.000  0.000  0.000  0.00

0120 70106009 000 LEANING TREES EA  400.000  5.000  0.000  0.000  0.00

0125 70106015 000 TREE STUMP REMOVAL EA  149.000  50.000  0.000  0.000  0.00

0130 70106016 000 HANGING LIMBS FOR EACH TREE EA  220.000  10.000  0.000  0.000  0.00

0135 70106017 000 SCRAP METAL LB  0.001  400.000  0.000  0.000  0.00

0140 70106018 000 ANIMAL CARCASSES OVER 300 EA  150.000  5.000  0.000  0.000  0.00

0145 70106019 000 TRUCKS & SEMI - TRAILER TRUCKS EA  50.000  5.000  0.000  0.000  0.00

0150 70106020 000 EMPTY STORAGE TANK < 100 GAL EA  10.000  5.000  0.000  0.000  0.00

0155 70106021 000 EMPTY STORAGE TANK 100 GAL OR GREATER EA  10.000  5.000  0.000  0.000  0.00

0160 70106022 000 TIRE FRAGMENTS LB  5.000  100.000  0.000  0.000  0.00

0165 70106024 000 GEN DEBRIS REMOV FROM DITCHS/UNDR BRDGS CY  40.000  200.000  0.000  0.000  0.00

 0.00Category Subtotal

TOTAL ITEM EARNINGS THIS CONTRACT 0.00
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CONSTRUCTION ESTIMATE COMBINED *** NO ITEM EARNINGS FOR THIS ESTIMATE***


